Diaburaemem \,laim or Measure Z Funds

Please remit to:

Fresno®s Chaffee Zoo Corporation
894 W. Belmont

Fresno, California 93728

Disbursement Claim #:___2011-4C Claim Submission Date: _ 11-18-11
Unless specified, a check will be available for pick up by an autharized FCZC employee within
thirteen (13) business days for Operations Claims, or fifieen (15) days for Capital Projects
Claims. To follow up on the status of this disbursement request, please contact Jamie Flaherty,
Accountani, Qffice of the Auditor/Controller-Treasurer/Tax Collector, Financial Reporting &

Audits Division, (559) 600-3496

DECELVE

Request Details E\ by Co!ﬁfu! HZ e RSP
Invoice Date Project Budpet line item General Ledger Amount R 2011
or Date Range Account No. and
(if multiplf Description FRESNO CQUNTY
invoices) - Z00 AUTHORITY
10/1-31/2011 Cobra Exhibit Exhibits 1-1341-00 2/ F584 |nota capital
Exhibits expense
10/1-31/2011 Hospital Quarantine | Exhibits 1-1341-00 $ 499,96
. ‘Exhibits
10/1-31/2011 Reptile House Exhibits 1-1341-00 $ 14,635.00
Exhibits
10/1-31/2011 New Sea Lion Construction in 1-1601-00 $ 12,435.69
' Exhihit Progress-Architect Construction in
Progress-Architect
10/1-31/2011 Africa Exhibit Construction in 1-1601-00 3 56,625.20
. Progress-Architect Construction in
Progress-Archifect
10/1-31/2011 Mew Sea Lion Construction in 1-1602-00 $448,542,91
' Exhibit Progress Construction in -
: Propress
10/1-31/2011 Africa Exhibit Construction in 1-1602-00 5 2,795.49
Progress Construction in -
Propress
10/1-31/2011 Wire Fee 3 10.00
‘ [535,544.25 | If
Less Bank Fees 5 (10.00)
TOTAL AMOUNT |[53553425 | |F
REQUESTED =

Check here if this disbursement request is being submitted to the Administrator electronically.

FCZC Approval Signarure

ZA Administrator/Coordinator
Approval Signature

This, cla:m format can be copxed and pasted into an emaﬂ for alectromc subrmssxon to

crosb}[@co fresno ca A8 w1t11 cc to ]ﬂahem@co ﬁ:esno ca hit] and delay@co frasno ca.u
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11/168/2011 09:20:55 AM

Date Trans, Journal

Fresno's Chaffee Zoo Corporation
General Ledger Report

Reference

Debit Amount

Credit Amount

Page 1

Balance Project Desc:

1341 - Exthibits

Accqum.: 1-1341-00 (Exhibits)

18172011

10432011 6513-98 Accouals Payable
- 100472010 6600-3 Accounis Pnyable

1012872011 G581-384. - Accounts Payable

18/3172011 6600-2
1031/301 6624-2

Accouiis Payahle
Journal Entry

1073172011
103172011

1601 - Construction in Progress-Architect fees

Account:  1-1601-00. (Construetion in Progross-Architect)
S 1o/on

10/14/2011 6581-15 Aceounts Payable

102842011 6581-334 Accounts Payable

10/31/2011

10/3172011

1602 - Construction In Progress-Construction’

Account:  1-1602-06 {Construction in Progross-Constrisetion)
10/1/301 1

10/7/2011 6550-128 Accounts Payable
10/720181 6350-130 Accounts Payable
10772011 6550-132 Accounts Payable
107772011 6550-134 Accounts Payable
10772011 6350-136 Accounis Payable
/72011 6350-138 Accounts Poyable
10/14/201¢t Summuarized Accounts Paynhle
10/14/2011 Summarized Accounts Payable

sAccount Beginning Balance
Fresno Reprogrophics, Inc.-Cobra Exhibit
Visa- Premier Valley Bonk-Misc. Expenses
ACCO Engincéred Systems, [nc.~Installed 2nd
Greg Gorby-reimbursment for supplics
Reclassify Greg Gorby-reimbursement lor sup

Account Subtotais

Aeceount Net Change
Account Ending Balance

Aecanmt Beginning Balance
The Partico Group-Mew Sen Lion Exhitbit
The Partico Group-Africa
sAccount Subtoials

Jlecount Net Change
decomunt Ending Balmice

! 575.04[1/ >

= $499.96 ‘Cl {

[47]514,635.00 _1_
: £20.08

E36:98

51523098 $20.98

[!I 12435 sg-w
6

T]#56(625:20

5?(9,_060.89 F0.00

£360,335.46 .
Cobra Exhibit
Hospital Quaramine
Reptile House
Existing Sea Lion Exh
Existing See Lion Exh

$15,210.00

$375,545.46

$836,326.39
Mew Sen-Llon-Exhibit
Africa:Exhibit

569,060.89

3005,587.48

Note: Clalm 6C will show a credit to the Sea Lion project and
addition to the Capital utilities project in the amounts of $680
and $1,275 ($1,995 total)

“dfecomt Bepinning Balanee

51,449,430.73

JRForrest & Associates-Project Manazment S
JRForest & Associates-Project Mannzment S
JRForest & Assoeiates-Project Manngment- S
JRFariest & Associates-Project Managment- 5
JRForest & Associnies-Project Mnnogment- A
JRFurrest & Associntes-Project Mannzment- A

r

W.lrtsumul-Enlry
Joumil Entry
Accounts Payable

1071472011 66349
10/14/201 1 6634-8
10/31/2011 662329

<Reversal>REVERSE-Visa- Premier Vallsy B

. <Heversai>REVERSE-Visn- Premier Valicy B

Matt Construction Corporation-Sen Lion Cove
Aecownt Subtotals

$680:00 (1) {ouo

[[7]s1:275:00 -

12/ |$i5190:00 5

13/ |$ig275:00 2
L$216250

e BORR

$2;044.08.1)

F330:49 (7] w0

~

~

_ s 112
19/ |g435458:10+ (1)

$453,851.70 32,51330

Nesw-8eaLion Exhibit

Ci Lhtilities

47/ Js4.250:00/1) !
8/ 134835937 g ey por-Coove 4,9 YFmE LTI, [27]Wew: 2? Lion Exhibit
2 @ ‘“ﬂ;m'?aﬁs:fﬂ;ﬁ?"ﬁ‘ [17] Cupttar-uhtilitics

AlricaExhihit
Alicn:Eshihit

“Mew Ser-Lion-Exhibit
Adlrien:Exhihit
New-SenLion Exhibit
AffaasERhihit

sAfticnExkibit
New Sen Ligh Exhibit
New Sea-Lion ERHibit
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111812014 9:20:55AM Fresno's Chaffee Zoo Corporation

Account:
1073142011
107312011

1017200 %

103112011
10/31/2011

General Ledger Report

1-1602-08 (Construction in Progress-Construction)

Aeccount Nee Change
Aceounr Ending :Balance

Grand Total Beginning Bolonce

Grand Toted Ner Chauge

Grand Tatal Ending Balance

$431,338.40

£1,900,765.13

32,646,202.78
$333,608.29

.53,181,802.07

Paga 2
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Frosnn » San ego « Orinfe 1t ¢ Slanda
O,'m}@ ﬁ [ﬂ][’" L, d Eay A:e;: H .'Sq;]: ]l.enfn[:im . S:‘it‘:?ﬂﬂ?ﬁt::f;lf E;;:ﬂusjﬂil‘zzjresﬁeld Bﬁﬁﬁﬂﬁﬁﬁﬁ'ﬂg Se[fvﬁ@es @ﬁwﬁsﬁ@n
a\iaf_@mﬁs‘g Established 1934 Cont. Lic CA # 120696
6265 San Farnandn Roat WA # ACCOESIST DU
Glendale, CA 812012219 | Please Use New Remit To Address below WWW.aCCoes.com
Phong: 1-800-598-2226 Page 1af 1
FCustomer# Localion 1D nvoice Date Customer PO, # Involce #
[ 5918 8940 08/23/2011 ) 1433487
Biling Address o I | Job Site Address o AGCT. Catle
. _ . All
Fresno Chafiee Zoo _ ' ' Fresno Chaffes Zoa f
Attn: Greg Gorhy _ 894 W. Belmant Ave. ok Startad
894 W. Belmont Ave, x Fresno, CA 93728 08/25/2011
Fresno, CA 83728
Warl, Complelad
_ _ 98 Q9/23/2011
Reaser For Service SC#
REMOVE AND REPLACE 10-TON AC ON REPTILE HOUSE Greg Gorby 0001378603

Per approved sales. bid, prov]ded laber and materials to periorm the following scope of worl:
Recover any remaining refrigerant from existing system per EPA guidelines;
" Disconnect, remove and dispose of existing Trane 10 {on unit S# 78D15705;
. " Remove un-needed ductwark ta Point of Connection;

" - Provide and insiall {1) new 10 lon Gas electric package unit st existing unit location, provide required crane semvice:
Fabricate and install new sheet melal "over/under” to "side/side” transitional plece to connect to-existing ductwork;
" Route gas line from existing gas line to new unit, route controls to new unit;

" Install Econamizer or unit;

" Provide City Permit and Duct mounied Smoke detector;

" Connect existing electrical to new unit, with new Service Disconnect;
" Start and test new unil for proper operation;

*  Allwork to be done during ACCO's normal working days and hours;

" Manufaclurer's standard warranty on unit and 90 days labor warranty,

AliMAtL- | A .
TR PLEASE PAY QUOTED AWIOUNT (3 514,635.00
OAF Ry | MBIz ENeENT

S (>0 >

| Visit us at www.accoservice.com | ' !

TERMS: NET 30

Remit To:ACCO Enginesred 8ystems, Dept 5918, 6265 San Fernando Rd,Glendale, CA 9120.‘1' DEISIMAL INVOIE
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Invoice

THE
PORTICO
Grour _
August 31, 2011
Project No:  09008.00
Invoice No: aeoo017

Fresno's Chaffee Zoo Corporation
894 W. Belmont Avenue
Fresno, CA 93728

Project 08008.00 FRESNO Z0OO SEAL/SEA LION
Professional Services from August 01, 2011 to Angust 31, 2011
Fee
_ Percent
Billing Phase Fee Complete Earned
Program Review 18,054.00 100.00 18,054.00
Schematic Design 154,554.00 100.00 - 154,554.00
Pesign Development 182,328.00 100.00 182,328.00
:Construction Documents 405,759.00 100.00 405,759.00
Bidding 15,814.00 100.00 15,814.00
Canstruction Administration '263,468.00 .72 20,339.73
Total Fee 1,038,977.00 796,848.73
' - Previous Fee Billing 784,413.04
Current Fee Billing 12,435.69
Total Fee . _ 12,435.69

Total this-Invoice (% $12,435.69

Seem (DT

A300 1l Avenwe, Ard Flooe T: 206 621 215!6
. Beoltle, WA BB101-167D, USA F: 206 621 2108

PR - -
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Invoice

THE
PORTICO
Group

Fresno's Chaffee Zoo Corporation
894 W. Belmont Avenue
Fresno, CA 93728

Praject 11005.00

FRESNOC AFRICA

Professional Services from June 01, 2011 to September 30, 2011

Fee
Billing Phase

Concept
Total Fee

Billings to Date
Fee
Totals

September 30, 2011
Project No: 11005.00
Invoica Nao; 0000001 -

Percent
Fee Complete Earned
106,840.00 £3.00 58,625.20
106,840.00 56,625.20
Previous Fee Billing 0.00
Current Fee Billing 56,625.20
"Total Fee §6,625.20
Total this Invoice (5) $56,625.20 2/ |
Current Prior Total
56,625.20 0.00 56,625,20

§6,625.20 0.00 - 56,625.20

1500 $h Avenue, 3ut Flear T: 306 621 21945
Seaiile., WA BEIOT G0, USA F 206 6212100
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JRForrest

INVOICE

& ASSOCHIATES " Date Invaoice #
5339 N McCall 9/5/2011 201117
Clavis, CA 93619
‘PROJECT: Sea Lion Cove
BILLTO: FCZ
Scott Bartan
894 West Belmont Ave. Proect No. Terms
Fresno, CA 93728 Net 3D
Description Hours Rate Amaount
. | Project Management for the Sea Lion Cove Projeck for the month of 50 85.00 4,250,00

August 2011

Customer Viessage

Payment Due This Period

& $4,250.00 [,23

4020 o
OVEy


jeblanks
Text Box
2/


leF@HéeSlt

INVOICE

& ASSOCHTATES Date Invoice #
5339 N McCall 10/4/2011 201123
Clovis, CA 93619
PROJECT: Sea Lion Cove
BILLTO: FCZ
Scott Barton
894 West Belmont Ave, Project No. Terms
Fresno, CA 93728 Nel 30
Description Hours Rate Amount
Project Management for the Sea Llnn Cave Project for the month of 51 85.00 4,335.00
September 2011 :
Hardhats for groundbreaking 295,08 E 295,09
Clty fee for Vislon Glass plancheck 225.64 |10/ 225.64

Custnmer Message

Payment Due This Period

(7) a855.73 LZI|

l[g;()'l OU

DS
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oS . 1O eE NG, PSRN

YR OEL O HEMIELINE 8VE.
SR DO4-D000 .
& inr SUPBLY.
FRESNG DA Fo757 = CORISTRUCTION SUPFLY
l - 1 X - [' ri! — www.whitecapdirecl.com ; " A e
i A A R T
M iLﬂFLIIJ R — T e
BOLL T DEG GHIF TOr CASH S9aLE — FRESKNO
CAGH BALE - FRESNO JOW WHELESE
n780 E BHIELDE AVE . G-t T =0 AR
R ALE
FRESNG . LR RETET FRESND 04 93727
RECEIVED BY.y JON WHELESS
J O
11 N’i cechreld DF‘“ l'l\""dr'l l*-jl"li:_Lf':v.:z 20O~E94~B0
II]hi.‘E':h NI DROER D&ETE THWALICE DATE  JOEB NG, - LJC.‘JIDI‘ F——, N, BL G
2EiARLEE : BRGNS PAAZILL \'.Z".E_:_'Gi.'.l GO lié[h—l.ifhf:‘ TOZE
TERME BHIF MESSRODUTING LATE RERUEETED Ei—lI-F‘F‘Eu LOC  TAKEM BY
Toudda Tha : T WILL SaLL i 2T CECHR |
L PART NMUMBER Ty DRD a7y gkl BTY Eh FRICE {1 GFIOUNT
BIN HA DESCRIT IR : SHIF UNTTE nIseE
L RSEHP LS LT w0 E A ) . Qo BEA PRI
DO MHITE C?UF\F LF‘CP RATCHET HARDHAT E s T
SUET OT[—:_ , el
e 7. 77 f:”‘r: . . : 21,79
INYOICE  arMulisr s B - RO
BHOUNT FAID BY CREDLT CARD ' ' o 295.0%
AMOLNT TEWDERED ' ' 295, 09
DHEMEE DUE e
SHIFFED WEIGHT E. 00
ARIOUHT  PATD BY WTSA, im0 AR 05/ 13, AUTHe 250427 OB, 0
—\RDi‘IL/I'II'lL:,F‘ AODKNIWLENGESR RECEIFT OF GO0ODE AND/DR :‘L-E
SERVICEE [ THE m |rf YT OF THE TOTAL SHOWMN HEREDH
AT i'-EiEEI”" T "st"‘ T I*"E_,“U}:.I.,I(.u-"l"l'ﬂ]i\i BET FORTH :
By 7—1 f‘.lﬂi-lh..‘-‘ﬁzl, n— EEEEMENT HITH i.""‘LJEE-i:n '
: vy / . |
'Ili-i[d/ i/{ ”'[/i-"” _____
CFRTR o :
|5L.|""1"— ETBbFurl~ 1NL'1EEJ EHITHIR 24 HRE
If \?L‘JL{ didn 't receive hha servica
vou expecied call Rob Jacoby st
.’ F-TRA=TERTE
-CB: LB; NO HEFUNDS UH.EXGHANGESOIM'N'ONSfDCK.MEHGHANDIEE .
SEE REVERSE SIDE FOR TERNS AND CONDITICHS CUSTOMER COPY / BRANCH CONTROL COPY

Those Pioducts Gonlaln Chamiesls Knewn To Thae Slale of Cn!llur_n[n To Cpusz Ganeer And Birth Defecta Or Qlhor Aeproducliva Hurrn._"
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PREPARED ' 9/16/11,

city of Fresno

11:20155

PAYMENTS DUE EECEIPT
PROGRAM BPB20L

APPLICATION NUMBER 10-00008962 B94 W BELMONT AVE
FEE DESCRIPTION AMOUNT DUE
MICROFIIM FEES 3.64

MIN/ADD BUILD PC 102.00
MIN/ADD STRUC BC ~ 120.00

: TOTAL DUE 225.64

Please present this receipt to the cashier with full payment.

ELNY OF PRESHD. GEVELOPHENT
2EG0 FRESKU 5T B 2093
FHESHG, €A U5T:
€59 G21-Hi1
ILG19161303040

Hereluant 10: 1020130363001

Sale.
B3l
[k ~Inkry fiethed:. Suiped
Total: 3 M5
{o221 12:55:47
Inuﬂ:.ﬂﬂﬂﬂﬂq finar Code: 262568
fomivd: Ondine Ratchls 000345

Costosr Copy
THAIK Your
EAHIE AtAT

£ITY OF FRESY
#2 [UBTONCR r“‘H'Ti'T e
dpar: FHESHI [i2 Twae: IV Draiesry 1

Babet S/EEfli T Geps iph nn: BAZTL
Dzzeriotion  Bustiify Ariaung
3 =1 BUTLD% !B PER
bl 3 ERNITR
' .00 95T, Bl
T fﬂﬂﬁ':q'f' FOMST kg
- WHEL Fa
SHT-RRE
'l'sﬁﬂer fetail
T VISR
Z- nat tenderad
Tahat U:\"JE‘:J’G
frens gabes  S/0BA1 Tigs:
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T & ’\SSOC”‘TES  Date Invoice #
5339 N McCall 10/4/2011 201122
Clovis, CA 93619
Wlepr el Lk lf{‘i €8 i
FROJECT: Site Infrastructure
BILLTO; Fcz
Scott Barton
894 West Be|mont Ave. Praject No. Terms
Fresno, CA 93728 Net 30
Description Hours Rate Amount
Project Management for the Site Infrastructure project for the

month of September 2011

15 85.00 © o 1,275.00

Customer Message

Payment Due This Period |

&) $1,275.00 [fZI

e D~ N
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INVOICE

& ASSOCIATES Date Invoice #
5339 N McCall _.-9/5/2011 201118
Clovis, CA 93619 '
PROIECT: Africa
BILL TO: " OFCz
Scott Barton -
894 West Belmaont Ave, Praject Nao. Terms
Fresno, CA 93728 Net30
Description Hours Rate Amourt
Project Management for the Africa. Exhibit for the month 14 " 85.00 1,1480.00

2011

of August -

Customer Message

Payment Due This Period

o) $1,190,00 [2/

Sc«-—t#(::b‘k"\- Q<\'
|p0Z-000 QM)
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JRForrest

INVOICE

& ASSOCIATES Data Invoice #
5339 N McCall 10/4/2011 201121
Clovis, CA 93619 -
PRQUECT: Africa
BILLTO: FCZ -
Scott Barton -
894 West Belmont Ave. Project No. Terms
Fresno, CA 53728 Net30
Description Hours Rate Amount
Project Management for the Africa Exhibit for the month of © 15 85.00 ' 1,275.00

September 2011 : :

Customer Message

| Payment Due This Period

$1,275.00 |2/ |T)

Seeslon e
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0-* | . - \/
1221200+ diaTravel Services [usmail@expediamail.com]
sday, October 06, 2011 10:04 AM

B51-88+ Condoian
2:0L4-08x diatravel confirmaiion - Milwaukee, WI (6) - Oct 13, 2011 - (liin# 139626396668)

~ Travel Confirmation : ' DD’

Thank you for booking your trip with Expedia. This email is your receipt for the travel item(s) you just \1.0[)9"
booked.

\
Remember that you can always view your itinerary online for the most up-te-date information. UD’} \Z"O\‘\/
Total ticket cost: ~ $1,080.93 7 ‘&’09 i
Taxes & Fees: . §131.27 X J‘b LUJJ
‘Scoit Barton , Airfare total: $1,212.20 |1 531] o(( v Nﬁ“
\ Y
 Fresno (FAT) lo Denver 1041311 3:38 PM - 6:53 UNITED 6456 Operaled 2 .-5\ “ Q J
(Denver Intl.) PM By: /UNITED- (o g\lL P
i EXPRESS/SKYWEST : Q\f N
AIRLINES 01{ {
Denver {Denver Intl.) to 10/13/11 8:58 PM - 12:15 UNITED 6268 Operated
Milwaukee {MKE) AM+1day  By:/UNITED
EXPRESS/SKYWEST
AIRLINES
Milwaukee (MKE) lo Cleveland 10/15/11 9;15 AM - 11:21 UNITED 5245 Operated
{Hoptins Intl.) AM By: /SKYWEST DBA o
UNITED EXPRESS T _
Cleveland (Hopkins Intl.) fo  10/15¢11 12:40 PM - 1:47 UNITED 4153 Operated . o Q-
Loulsville (SDF) PM By: EXPRESSJET - _
_ _ AIRLINES, INC. : : T 152120004
Loulsville (SDF) to Denver  10/16/11 4:49 PM - 6:57 UNITED 5965 Operaled o1 Azt ..
{Denver Intl) PM By: /UNITED , 831-88+
EXPRESS/EXPRESSJET 002 _
' AIRLINES : @ 2504
Denver (Denver Intl.) to 10/16/11 9:42 PM - 10:568 UNITED 5502 Operated H4-08 '
Fresno {FAT) PM © By: /UNITED _ ' ‘ _ .
' EXPRESS/SKYWEST Co
AIRLINES !
[x]

Special requests _ ,

We will forward your requests to the travel vendor, but as these are subject to availability we can nol guarantee
that they will ba honored, Some special requests {e.q., ski racks, rallaway beds) may incur addiional charges
from the vendor.

Free and special meals are not available on many flights.

‘ %] gs/_ iew your itinerary for complete and up-to-date trip details, or to make changes online.

Customer Support
Itinerary number: 139626396669

ff you have guestions about your reservation, fill out our itinerary assistance form. We'll respond within 24 hours. For immedii
assistance call Expedia.com at 1-B00-EXPEDIA (1-B00-397-3342) or 1-404-728-8787 and have the itinerary number ready.



jeblanks
Text Box
16/

jeblanks
Text Box
2/


_Complete trips near your ideal times

‘Siari s rel nuee

Chrajje yeur sepi
FLIGHT 1

Departure aimpod:
FAT {Fresno} - I
Beslnalion 2iport

[IAE Mivaukes) =]

Page 2 of 7

Multinle destination

Fligh| 1: Fresnno, CA (FAT} 1o Milwaukee, Wi [MKE)
Flight 2: Milwaukee, Wi {MI(E] lo Loulsvills, KY {S0F)
F[Ighlﬁ Loulsville, KY (SDF) fo Fresno, DA (FAT)
FHLLS ana P ERESEAT DA fhunading frasel thay g edzbat pieves sl M:‘.u.m bl Bight favon and feny, Frtn. ERERI -
izl .‘thmv‘ﬂ dizatly By e antline.

_Z—:[mé/wpﬁ

Choose a complele trip o vinw Baus sepomizy

{D=parting: (mmiddtyy}

Scithby: Frice  Dumton 1~ Dapanurs bme € Amivnl ine

1301
Amytima =

FLIGHT 2
Dapariura airpoit:*

BIKE [Mitwaukee] =]
Dastinolion alrport:
SOF (Louisviln} -~ [
Depnring: {mmiddiyy)
mhsENY
Arylime -l

FLIGHT 3
Bapariure alpor:

| SDF {Lowisvilla) ~

Dastinnlion pifer
|FAT{I’m=np]- A
|Departing: (mmfddiyy)
ooy
Iﬁnxi_fm_n ,-l
Aldina: 71 More Info

{HoFrelorence =]

1 Adult

LChangn totalnrs

Cha:lgn\hwnlum

T « |ndicalna I'%ﬂ\“
e,

epamlnd bry gnalh
Mavo your mousa over
fcan {ar daolails.

Garlannt Guppott

@ Fiamipilly As.lmf
Gusations (FAQa)

‘= $794.99 + 550,21 laxes & fass = 5B845,20

3:38 pm Depart Fresno (FAT) Thu 13-0Oct e YUNITED 6456 /6258
Arive Mitwauhee (MKE) 12:15 Duralion: Ehr 37 ’
am 1) 21 MKE) ' an: Ehr3fmn EI'IJITm in Denver {Denver

$:18 am Deparl Milwatthee [MKE)
Astive Louisville {soF) 1:47 pm _

4:43 pm Bepart Loulsville (SOF)
Anive Frasna (FAT) 7:55 pm

2. i asnis:
pa

Fe 5D enrade iy (UNITE
FLht 5060 agrld doy ATED £

5al 15-Oct wiss e UNITED 5245 /4953
Ouratien: 3hrazmn Conned in Clavaland
{Hopkins Intt)
Frylt B0 epantil brISKSE ST QLA UHNED EXPRELS
FIahl 3103 opotade] sy ENPRESEIETARLINED, T,
Sun 18-0cl wwsren B UNITED 5965 {5449
Cumtiam 6w Bmn

Ccnnosl in Oenver {Denver
Inll )

Claas /

= §704,90 + 550,21 taxes & fees = 5845.20

3:38 pm Deparl Fresna (FAT}
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4:49 pm Depart Loulsville {SoF}
Auive Fresno (FAT) 7:55 pm

Thu 13-Dct
Puralicy: Ehr 37mn

i e FIUNTTED B456 6258
Caonnec! In Danvar {Danver
tall)

Faam 2450 ciardod vy AHATEDR EYPREDLR e WEST AIRLIMES
FRabE UED aymarald by AFRTED ENFAESRSRTWEST AIRLINED

Sal 15-0ct

waeep IUNITED 5306 / 5857
Dtration: 3hr 30mn

Cannect In Chlzago (ORB)

Fh 360 npantnd by AITITED EATRECSOPYWELT AIRLINGS,
FLjit SEET pintelt Doy ARHITED EAPREGREAPRESRLET ARLINES

Sun 16-0ct

werren I UNITED 5365 / 5449
Durallen: Bhe 8mn

Cannecl In Denver {Donvar
Ini1)-
Fram B30 a2t by UM EH E4PAER RIS, BT nIPLmE"
Fipht S48 apdadc by ALNATED EXPRES: YREST HIRLINE

BELECT THIS £LIG

> $704.99 + 850,21 1ax

s =58456.20
3:28 pm Deparl Fresno. (AT} The 13.0z v SIUNITED 8456 6258

Arrive Milwoukee (MKE) 1215
-am B+ odoy

40:31 am Dapad Milwaukes {MKE)
Amive Loulsvllle (SDF) 4:15 pm

4;49 pm Depard Loulsvile (507
Arive Fresno (FAT) 7:55 pm

-Penuiaw anat gvailnhility

Durafian: ﬁhrmm“ Connae! in Donver {Danver .

Inily
Fiopht 8256 covenlid Ly ILAATER E%PRELL TERT HBLESL
Tt £254 oprilenl 17 LATED EXPRES! EST SIRLIMES

Sal 15-Oct

un-ren YUNITED 5335 /5957
Duration: 4hr 44mn

Cunnusd in Chicsgo {ORG)

Fiehd S35 ol Iy JULETRD SAPRESINKTEST AIRLY
FRant 8857 ppurabet by 200780 ..‘."F"""ST_‘-?EEE'SJE ¥ ARLINE

Sun-16-0ct

e n-‘lUNITED 5985 /5448
Buratlan: ShrEmn

Cannecl in Danver (Cenver
Ind)

Fanld “B.."‘... b Aied by ARNTED SIFESSIESFRESTIEY ARLINES
FlpsL 52375 tptrlend by ATED BOPRESHEEYWELT MRLINES

. SELECT THIS FUGHT

= 5794,98 + 5502 iaxes & fees = 5845.20

3:38 pm Depart Fresno (£AT)
Amive Miwatkee (MKE) 12115
am {il +idoy

http://www.expedia.com/pub_/agent.dll

waer o TIUNITED B456 /65258
I:ur;nu:t In Denver {Donver.

Thu 43-Orct
Duratisn: &ihr37mn
Intl

Fitd 6275 ppearaled by NI ED EXFRE
Fit DL putirabed by AT)VED E7PE

BT AT MRLIE D
ZINSEST AR

- 10/3/2011




" Ttinerary 139717370163

Milwaukee, WI (5) o & Expedia

Boaked items

Expedia Rewards™ | Rewards |D; 0001-0243-7740

@ Exp ediar e Onee this trip Is complete, you will earn:

TR

LI SR o

- = 1564 Paints for your travel

) b
@ Check your point balance . : C}[f’k

Pape-1 of 4

o

Your trip: Fresno to Milwaukee, Wl {(MKE-General Miichell Intl.) packio top

Expedia itinerary number: 138747370163 : Main contact: ‘Lyrin: Marle Myers
Alrline ticket number(s): 0068715454426 E-mall; icondeian@fresnochaffeezao. org
US Airways confiration code: ES7ZYS Prelerred phone: 1 5592449774

Della confimation code: HHS724 .
Hotel confimation numbér: 264757888EXPE

Traveler and cost summary

Note: The flight portion of your trip is chargad dlrecuy by the airline. This will result in you recelving a separate credit
card charge for the flight, but the lotal charges on your credit card will be equal to the trp price.

=) View anmenl hislory,

Lynn Myers Adult *Add Frequent Flyer number{s) $725.88
: Flight taxesflees, Taxes & Fees 510599
Total amount charged $831.88 14/:|

|Flight summary ' | %

Seat assignments and meal preferences must be confimed wIth the airline; we cannot guarantes
that they will be honored.

Traveling to Milwaukee
Thu 13-Oct-11

Fresno (FAT) to Phoenix (PHX) 493 mi
- {|Depart 4:15 pm Arrive §:57 pm {793 km) Flight: 2818
' ' Terminal4 Duration: thr42mn  Qperated by: US AIRWAYS
EXPRESS-MESA AIRLINES

Econnmylcnach Claas { Seat assignmems upon check-in ii l Mure im’nrmalion ), Canadair RJ, 80% on lfma

Phoenix (PHX) fo Milwaukee (MKE) 1,459 mi
Depart 6:39 pm Arrive 114:59 pm . {2,348 km) Fligh{; 128 :
Tarrmnal 4 ) Duration 3hr 2ﬂmn

Econumlenach Class | 14!5 ). Fond For Purchasg, Alrbus A319 80% on time

Total dislance: 1,852 mi (3,141 krn) ‘Total duration: Shr 2mn (Shr 44r;1h with connections)

Traveling to Fresno
Mon 17-Oct-11

http://www.expedia.com/pub/agent.dll?qscr=open&itid=397173701 &:thp=4

10/11/2011.



jeblanks
Text Box
14/


" Itinerary 139717370163

Miswaukee (MKE) fo Miﬁneapolis (MSP} 297 mi ADELTA

Depart 3:02 pm Arrive 4:26 pm (478 km) iaht: 9
~ Temminal1 '  Duration: 1hr24mn Flight: 931

Econumleaach Class ( 24D ), MDC MDS0, BD% on time

Minneapolis (MSP) to Phoenix {PHX) 1,276 mi
{iDepart 5:55 pm Arrive 7:17 pm {2,064 km)
_ Termlna]‘l B TerminaM o Durahun 3hr22rnn

: Economleoach Class ( 12E) Meal, Alrbus A320, BO% on hme

Phaenix (PHX) to Fresno (FA‘D 493 mi SA
Depart 8:05 pm Arrive 8:47 pm {793 km) Flight; 2716 .
Terminal 4 B ' Duratian: thr42mn  Qperated by: US AIRWAYS

S N S  EXPRESB-MESA AIRLINES.
Economy/Coach Class { 14C ), CRY, B0% on time
Total distance: 2,066 mi (3,325 km} Total duralion: 8hr 28mn (8hr 46mn with connections)

£3Acditional airline fees mav apply at checl-in

Fees may be charged by aiflines for services suich as preferred seal selection and baggage handling. Please
note that fees are determ:ned by the airline you check in with and may change al anytime.
See fees.

{|Hotel éurﬁmary
{1Fri Oct-14-2011 (1 night)
Wyndham Milwaukee Airport Hotel & Conventlon Center

4747 S Howell Ave . Gheck in: Fri Qct-14-2011 . “ﬁm‘
Milwaukee, WI 53207 Check out: Sat Oct-15-2011 HOTUS KRBOATS

Unliad States of America

Reservation questions: +1 {800) EXPEDIA
For other information contact the hotel: Tel; 1 (414) 481-8000° Fax: 1 (414) 615-B006

.Star Rating: €rvr<r  More lodging info

" Contact .
Lynn Myers 1 adult { senior

Room description: Standard Two Doubles Non Smoking

Includes: Free Wireless Internet, Free Alport Shuttle

Nonsmoking/Smaking: Mon-Smoking

Room type: 2 DOUBLE BEDS

Unless specified otherwise, rates are guoted tn US dollars,

‘The price you selacted DOES NOT Include any applicable service fens, charges for optional Incidentals {such as
minibar snacks orielephone calls) or regulatory siircharges. The lodging fachlity will assess these fees, charges and
suruharges upon.check-out,

Rules ana restrictions

Package Overview

= The alrfare in'this package is non-refundable, Credit may be issued as per appllcable airling
policies less airline change fees.
= By purchasing this package, you agree to the full rules and regulations,

htip://www.expedia.com/pub/agent.dll ?qscr=open&itid=397173 701&Mp=4

Page 2 of 4
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FRESNO CHAFFEE

CERTIFICATION OF PAYMENT
SEA LION COVE PROJECT

November 4, 2011

Based on on-site observations and the data compromising the attached application, the October 2011
payment application for Matt Construction in the amount of _$435,438.10j§ herby certified.

To the best of our knowledge, information and belief the Work has progressed as indicated and the

quality of work is in accordance with the contract documents and Matt Construction is entitled to the
payment certified by the Architect on the attached application.

Seo Fo =, 04(/ -4 1]

Scott Barton, Director and CEQ Date n Whelest, Project Manager Date



12,625
8,453.25

Fresno Chaffee Zoo Corporation

204 W, Belmont Avenue

Fresno, CA 93728

ATTN: Mr. Scott Barton, Director and CEQ
JOB: 30303 Chaffee Zoo Sea Lion Cove

October 31, 2011

INVOICE F0168

43,224.35
126,674.20
21,406.95
4,252.50
1,800
34,200
5,362.56
13,937
6,482
107,355.60
27,613.75
226.55
326.13
879.71
1,267.35
349.56
236.14
82.99
420
268.15
44.60
226.47
4,080.42
13,601.28

|diff immaterial |
435,396.51

Contract Sum To Date

Total Completed & Stored to Date
Total Retainage

Total Earned Less Retainage

Less Previous Requests For Payment

Current Payment Due

$  8130,380.00 ¥
1,699,355.84
[247]116,323.77

1,583,032.07 .

1,147,593.97

$ i 435,438.10

Remittance Due: , November 30, 2011

- Matt Construction Corporation
5814 Norwalk Boulevard, #100
Santa Fe Springs, CA 90670

Th m;k You!

Whresto-[5- \doln\Projects Onen\30303 Frosnn Chaffee Zao Sen Lion CoveBiltingh[10303- 103111 xls)invoice
9814 Norwalk Doulevard, Suite 100 * Snntn Fe Springs, CA Y0670 * (562) 903-2377 TAX: {562) 903-2290 * License #631020)
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APPLICATION AND CERTIFICATE FOR PAYMENT
T TO OWNER: Froand Chafios Zog -~ e e St et S

854 W. Solmonl Avn,
Franno, CA RN
Baz2n

FROM CONTRAGTOR: Mait Construction Comoration

7576 N, Falm Avenue
Buila 101
Frasno, DA

CONTRACT FOR: Frasan Cheffae Zoo - Sea Lion Cove

ARCHITECT:

AlA Bocument G702 PAGE -1 OF 5 PAGES
PROJECT: Fraeno Chaffan Zon - See Lion Cova .
£24 W, Bulmon Ave. APPLICATION NO.:§ Diafribution fo:
g;nzrén. CA PERIOD TO : 31-0CT-44 [] owker
PROJECT NOS.: 30303 E ARCHITECT
INvOICE No. FODQ 188 GONTRAGTOR

CONTRAGT DATE : 22-SEP-10 [

CONTRACTOR‘S APPLICATION FOR PAYMENT

Application is made for payment, es shown balow, In annneotion with the Canlraot, Conlinuation

sheet [y altachad,

‘I.QRIGIHALGUNTRAGTSUM.................$
2. Net change by change orders .. covcivvenvr e §
3. CONTRACT SUM TO DATE (Linet +/~2). .. .u.. §
4. TOTAL COMPLETED & STORED TO DATE..... k)

(Colimn B on G703) '
5. RETAINAGE;

Yotal ralalnage Column J o G703} .o v v evnvernrsnese d
6. TOTAL EARNED LESS RE[‘A!NAGE tareaiane .9

{Line 4 feas Line 5 Tolsl )
7. LESS PREVIOUE CERTIFICATES FOR PAYMENT

(LIng & from prior CorlfLnle} . «as v esnnnrssvonconnes B
8. CURRENT PAYMENTDUE.................. §
8. BALANGE TQ FINISH, INCLUDING RETAINAGE . s

naw dite,

8,130,380.00
. go0 O
8,130,380.00 By;
1,699,355.84 " Statoof Calfom|
County of ;

118,323.77 v
1,582,0382.07

=]

1,147,693.07 +

435,438,10]

stghiction Carporalion

The undsralgned Curntraator eadllles that to (ha beat ot tha Contraakstn knowledpo, Informallon apd beliot
the wark covored by tis Applicailon for Paymont hes been compiatad In accontance with thy Contact
Dostiments, dhut oll emotnts hava been pald by e Conlmetar far Wotk for which pravious Conliicaloa for
payment wece is3uod and paymants recatved fom tho Ownar; and that cument payment shown horeln ks

Date: “"‘ l"!“‘ ‘ \

Subscribad and swom {g {or affirmed) befarg me on this

day of ,20 by
Data Manth Totr

(U]

~ NEmoolGigner

proved ta ma on the basls of satlsfastory evidanco to
ba the persan who eppeamd before me(.) ()

{and
@) — .

Hamno of Signes .
proved to ma en the baalz of natisfaciery avidenca to
be the parson who appearad bafore me,)

Slgnalurs

BinaiuTs of Nelary PUDIG
5; T

ARCHITECT'S CERTIFICATE FOR PAYMENT
{n accondanca with the Cantmet Documents, basod on onesile obuervations and the daotn eomprialng the
above applicalion, tha Archliect cartiles 1o the Cwner thet {n tha best of the Amchincta inowfadgs;

7k han progrossad as indleated, the quulity of Wark Ia In accordancn with tho

Goniract Bocumenin, and the Contrcior fs gnlifad to th paymont of tie AMOUNT CERTIFIED.

{Une'3less Line 6 ) 8,547,347.93
CHANGE QRDER SUMMARY ADDITIONS | DEDUCTIONS
Change Order approved In Y 6.00
pravious months by Ownar ] 0.00
APPROVED THIS MONTH My Commission axplra
Numbar Date Approved
o5o000001 28-0CT-2011 8,265,96
ocoensadi 2B-08T-20114 §,265.96 Informalian and ballaf the Wo
AMOUNT CERTIFIED,
{Aliach ey
on thagonl
: AREHITER
GUBHENTTDTAL B,265.05 8,2856,98 By A A
Nat Change by Change Ordars 0.00

M Data :

¢ 435, 9%8.10

§ it amool cortfd difiors rom tho emount epplied for iitel Rguros S s Applicatin ot
hear that am cheagad Io confam fo the t cantided,)

=< 2 DJ)

“Thix Codlifieata Ia nol noggHable, The AMOUNT GERTIFIED Io paynile only o tho Contrclor namad hoseln,
Inetiancn, paymeant and geceplance of pryment am willout grejudicn ta any tights of the Ownor of Contriclor
unter this Coptract.

ALA DOCUMENT GT02 « AFFLICATION AND CERTIFICATE FOR PAYMENT ;
THE AME!HCAH!NS_THUE OF ARGHITECTS 1735 HEW YORK AVENUE HW WABHINGTON DG 20008
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. Matt Construction Corporation J

CONTINUATION SHEET AlA DOCUMENT G703 ' PAGE: 2

ALA DDCUMENT G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contatning

Confraclor's signed Gerificatlon is atlached, LIGATION NUMBER :6.

In {abulation below, amounls are stated lo the nearest cent, APPLICATION DATE :0CT/31/2011 INVOICE No,

Usz Column | on Canlracts where variable retainags for ing llems may apply. PERIOD TO : OCT/31/2011 Fooo168

i PROJECT NO :30303 _
A B c D 4 F G H : J
SCHEDULED VALUE WORK COMPMED Gl TOTAL RETAINAGE
ITEM DESCRIFTION OF WORK * FRO MATERIAL [ COMPLETED | PER RELEASED
NO. CHANGE PREYIOUS THIS PRESENTLY[AND STORED| % BALANCE THIS
ORIGINAL ORBDERS CURRENT {APPLICATION| ®ERIOD STORED TODATE |(GIC) TOFINISH PERIOD | RETAINAGE
8,130,380.00
kD] Trades 6,97¢,829.00
303¢3-014300-5 Final Ctaaning 6,500.00 0.0 6,510, 01 o.ao 0,00, 0.00 a.g 0 F,500.00 nn 000
30303-020520-8 Site Damotiian - Bowen Eng 70,440.00 2,200,008 . 73,240.00 50,912.00 14,uzn.uu ! 0.00 70,4000 §5.6 3,200.00 0,00 7,014.00
30303.022100-0 Survoy & Layoul - Bodmcek Eng 75,800.00 0.04 75,900.00 11.657.50 9,302.50 = 0.0 moston| 217 54,850.00 009 210500
30303-022100-T Survay & Layoul - BLC Suiveying 000 n.0a 0.00 715608 0.0p, 0.00 7.158,00 7.166.00 0,00 €.00
30203.032000-5  [Relnfarced Stasl - Mantis Rebar 14D,482.00 n.og 140,482.00 o.an 4n,027.0003 C.ED agozroo|  g4.2 5248454 n.an 4,002,714
30303.033000-5 |Concrate Work - MeClone Ganst 08,138.00 0.00 508,138,00 55,342,385 uu:mnus b .00 gm0l 218 TAD0AB.60 0.00 19,600.22
30303-033713-5 Shotersie Rochseapas « Cost of 084,235.00 ona B, 236,00 10,352.00 23785500 5 000 3,4750) 3B G0, 00850 0.0 3.414.75
Wisconsin
30303-D42000-8 Masanry - Advanced Mosoary 112,440.00 .00 112,440,00 1,706,320 0,00 0.0 1,76%,30 1.6 110,6B1.70, Q.00 176,83
30303-055000-8 Miscelloneous Metals: 000 0,00 0,00 o.oH 0,00 i1 u.uu& o.on .00 o.co
40303-055000-5 Misc Matals - KASEO Fab F10,530.00 0.00 270,130.00 25,400.00 a.00 n.on 2540000 9.4 245,420.60 0.0 2,540,060
30303-055090-S gam Al,tm;h Enclosures - A2 36,210,080 n.og 16,218,00 0.00 4.725.00] & 0,od 432500 430 31,4D5.00 0.0 472.50
CHIGL .
I6303-D52000-5 Rough Campanly - BKC, Ine, 3N, 2600 [Re] 123,236.00 600 0,00 0,00 u.uul 0 323,236,600 0,00 0.00
30303-05400-S Miliwork - Inland Showcase B,250,00 oo, 0,250.00 507.00 pilih] .00 SOT.ON 7.0 7,762,600 n.oa 570
a0303-075080-5 Roafing - Fryer Roofing 05,380,00 0.00 5,580,00 G,E0 a.0n n.on 0.0 .0 95,500,00 b.o0 Q.00
30302-0973000-5 Exlarior Caulklng A.4c0.90 0.00 3,000.00 o.ap 0.00 0.0 o.00 .0 3,000.00 B.00 .00
30303.079010-5 Interlor Caulidng " 2,000.00 200 200000 0.0p 0.00 o.00 o0 0 2,000,60 o0 0.00
30303-081100-5 Daors & Frames B3,500.00 o.00 63,5000 a.an i) 0,40 £.00 0 63,500.00 neo 0.00
30303-0B4420.8 Aluminum  Windows B,609.00 2,00 0,660,00 000 p00 o0t .00 0 8,560,00 0.00 oo
30303-0BH000-5 Giaso/Glazing - Sleel Clty Glass 48,060.00 0,00 40,060.00 0.00 .00 0.an 0.0 -0 48,050,00 .00 o.00
3A03p3-092500-5 Gypsum Boord Assembiles « 120,705.00 .40 128,705.60 aan] |52/ |-2,00e.00| 7 D.O4, 2,000.00 1.7 +10,705.09 0.00 200,00
Tariion & Sons

30303-083000-S Tiling ~ Contra! Vallay Slong 13,760,00 0.0 13,750.00 040 o.00 0.60 0.00 ] 13,750.00 000 oo
30303.086500-5 . [Reslilont Base - Quatily Carpels n.an 008 HE0,00 oo 0.00 0.0e 0.0 .0 860.00 amn 0.o0
30303-059060-5 Pointing - WB Salah 7584200 0.0 75,242,00 n.on 0,00 [Nl o.ab 0 75,942.60 0,00 0.0
30303-10400-5 Slgnage & Dlreciakos {int) 1,00.00 0.00 1,002.00 0.00 n.00 0.0 0.on) .0 1,008.0t 0,04 0,00
30303-104010-5- Slgns & Sraphica (Ext) 250000 0.00 2.500.00 008 .00 0.00 0.0 .0 2,500,060, D.00 0.00
30303-105220-F Fira Ext & Ceblnatls 1,800.00 o0 1,000.00 n.og .00 0,00 o0 .0 1,000,800 0,00 0.00
30303-10800D-5 Tuollet Accossciias 3,885.00 000 3,205,00 0.0h D.00 .00 ©.00 .0 3.005,80 D.00) 0,00
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CONTINUATION SHEET -AlA DOCLUMENT G703 PAGE: 3

AlA DOCGUMENT G702, APPLICATIO .

Gontraclors saned Gertfcetion fs atiachad, e coreln APPLICATION NUMBER -6

in {abulalion below, amounls are slaled to tha nearest cent. APPLICATION DATE :QGT/31/2011 INVOIGE NO.

Use Columna | on Contracts where variable relainage for lino items may apply. PERIOD TO : OCT/31/2011 FOoD0168

A B c D E F G H I J
SCHEDULED VALLE WORK COMPLETED (D+E) - TOTAL RETAINAGE
ITEM DESCRIPTION OF WORK | FROM MATERIAL | COMPLETED | PER RELEASED
NO. CHANGE o PREVIOUS THIS PRESENTLY[AND STORED{ % BALANCE THIS
ORIGINAL ORDERS CURRENT AF"F‘LICATIDN FPERIOD STORED TODATE {{GIC}l TOFINISH PERIOD | RETAINAGE
8,130,380.00
30303-11400-5 Stainless Slesl Cosework ~ Duroy 18,942.00 0.0 1B,843.00 0,60 age [1X1s] 0.00 .8 10,843.00 0.00 n.oa
30303-121600-5 Aguadums - Acrylic Tank Mig 141,800.00 0,00 144,B00.00 91,670.00 .00 aon 81,678.00 64.5 50,222.00 080 0.00
30383-220000-5 Plumbling - Lyles Mech -70,265.00 0.00 70,268.00 20,260,00 0.00) 0.00 20,280,80 7.5 240,906,00 0,00 2,028,00
30303-220001-S Lile Supporl Sys - Lyles Mech 1,272, 218.00 .00 1,272,215,00 597000 3n.nuu.uu b oo 43,070.00 34 1,228,146.00 0.0 4,307.00
30303-230000-5 HVAC Sysiem - Lylas Mezh 153,437,890 0.0 155,437.00 .80 0,00 00D 0.oh) K 153,437.00 000 0.00
30303-260000-S Elecliical System - Howe Elec 703,482.00 2,668:00 T12,181.00 321,378.20 / | 5.58,40] T o wOAIEE] 462 302,694.40 2.80 32,931.66
30303-312316-5 Earflwark - Dave Chrislian Const 300,512.00 r.on IeE,512.00 nrseonf |67/ iseasao| 18 800 131001000 A4z 286,511.00 000 1340038
30303-312500-0 Eroslon Control 040 0.00 0.00 .80 nn 1,00 a.00 0,00 004 .60
30303-312500-5 Eroslon Control 10,000.80 0.0 10,600,090 0.6 0,00 o0,0e .00 0 10,000.00 . oon n.es
30103-314100-8 Shuting - Malealm Eng 65,819,00 0.0 65,819.00 £4,810.00 a00f o 0.0 o4m900| 9ES 1,000.06 u.qm.nn 008
30303-321300-S Concrate Siework 150,6599.00 0.0 159,629.90 n.o0f 000 0.0 a.00 a 159,692.00 .00 n.op
30303-323100-5 Feneing ~ Nickh Chamgl 148,288,080 nen 449,269.00 1,852.00 0,00 [ 1,B500 1.1 147,837,008 [eT s 165.20
30303-325000-S Landacuping & [nigation 783,00 n.on -7,663.00 0.60 0.00 0,00 0.00 a 7,602.00 0.00 .00
40403-334000-5 Storm Drain Sys - Floyt Johnson 335,461.00 200056 27 AB130 112,5111.55 -115 264,00) 4 oan 2n.96286] 887 10549800 nen 23,195.90
30303-334610-5 Site Crinage 5,080.00 0.00 5,080.00 nap 0,00 0.00 040 .0 LAl 0.0 .00
Trades Total: §,070,820.08 7,860.96 ,567,688,95 805,458,397 421,434.31 0.00 1,325,890.63] 19.0 5,660,608,34 6481.90 118323,77

28 General Conditions 428,576.00
303037-010780-L | Project Management - Libor 184,817,00 0.00 194,677,00 65,237,008 W 12,550.uu| 8 L0 TesT.00 40,2 116,560.00 £ a00
30303T-010220-L Ganeral Superntandent 2,500.08 0.0D 2,500.00 1,152.00 s12.00)0 2 - ot +,664,00 66.6 636,00 0400 a4a0
303037-010300-L  |Supodntondent 157,614.00 o.00 157,817,008 25,260.00 1z,000.00) 4 0.an s1zooen|  2E.2 116,329.00 0.00 000
30303T-010300-0 Superintendent - Dhar A02.00, ago 60060 1] 0,00 0.0% o400 K} ' a00,00 o0n a0
30303 T-010380-L. Pm]ect Accouniant 18,815,00; 0,40 18,B16.06 181275 §70.75 15 0,09 2,306,560 127 15,428.50 o4ao 0.co
30303T-010420-L  |Project Assistant 23,520.00 oo 23,520,008 E,546.50 noo.cal! b o 74880608 AR 15,571.50 0.00 040
303037-010820-L  {Scheduler 20000 oan 2,180,600 212,00 0.00 .00 212.00 9.7 1,960.00 0.00 oo
30303T-012700-L  |Computer Support 2,031.00 0.00, 2,031.00 1,541.00 17o.ac|' 7 .00 1T pAS 314,60 0.00 0.0
30303T-013100-L. | Safely Enginser 2.763.00 n.on 2.769,00 655.00 4g2an|l ¥ 0.00 1340000 445 1,621,060 0.00) 1,00
30303T-013300-t. | Sl Safoly 10,72500 ‘0.00 10,725.80 0.00 0.0 0.0 DE a 10.725,00 0,00 n.oo
'30303T-D14200+.  |Job Dally Clenn Up 10,601.00 0.00 10,601.00 0.00 u.unl 0,00 DaI0 Ri] 10,801.00 0.00 n.o6
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CONTINUATION SHEET

AIA DOCUMENT G703

PAGE: 4
AlA DOCUMENT G702, APPLICATION AND CERTIFICATE FOR PAYMENT, contalning .
Cantraclor's signed Cerlificatlon Is atiached. APPLICATION NUMBER :5
In labulalion balow, armounls are staled 1o the nearest cent. AFEL[CA’I;E%';’ DATE ;DCTF:;'ZO” INVOICE NO.
Use Column | on Contracls whers variable relainage for fine iltems may apply. DD TG :OCT/31/2011 FODO1EB
A B Cc o - E G H | J
+
SCHEDULED VALUE WORK COMPLETED (D+E} TOTAL RETAINAGE
ITEM DESCRIPTION OF WORK FROM MATERIAL | COMPLETED | PER RELEASED
NO. CHANGE PREVIOLS THIS PRESENTLY|AND STORED{ % BALANCE THIS
QRIGINAL ORDERS CURRENT [APPLICATION| PERIOD STORED TODATE [{GIC)| TOFINISH PERIOD | RETAINAGE
8,130,280.00
GENERAL GC PREV BILLED LUMP SUM 000 .00 0.00 (i 0,00 0.08 o4 0.00 2.00) noo
CONDITIONS
General Conditfons Tolal: 428,576.0D, 0.00 426,576.00} 106,807.25 27,611.75 0,00 134,321.060 3.5 292,355,400 0.00) 0.00
21 GC MATERIAL |GEN COND MATERJAL 73,424.00 .
30303-012750-M Projoct Mgt Sefiware - CMIC 3,750.00 Xl I,75040 552.32] 228.55|15 oo Tra.0r| 204 2,971.13 2.00 0.00
anapaT-0123c0-M | Traller Rantal 4,950.00 .00 4,850.00 1,810.18 328,13| L0 0,00 2,144,33 43.2 2,813,685 0,00 o.up
A0303T-012500-M | Offlce Supplies & Equlp 770,00 .00 6,772.00 2,637.83 p7a.71| =) 0.eo 37vse| 548 3,052.45 D0 o.oa
AD3037-012700-M | Compuler Suppod 4,000,00 [iXsi] 4,000.00 1,607.82§ 207,352 0.00 294817 737 1,050,803 ngo D.og
30I0AT-013200-M | Job Salsty & Supples 242500 .00 2,425.00 1,882.17 aq0.58] 23 00 20m.73]  A3.8 Im27 2.0 o0.0a
a0303T-013300-M | She Fencing: 22,000.80 0.Lo 22,000,80 21,662.00 oo 0.en 2185200, 1§84 138.00 2.00 0.00
30303T-094200-M | Job Site Traller Clean Up 1,662.00 P 1.862.00 ood] 102/ | g3g,14| 2 % fen manl 4.2 1,425.88 040 000
30303T-045040-M | Diinking Water - 554.00 o.40 554,00 oon| [105/ |azss| %% n.en Bzl {58 47,01 0.00 0.08
303031-D15060-M | Travel Expense 1,500.00] n.oo 1,504.00 1w2EN] .00 o.6a 12811 - 84 1,273.89 a.00 0.00
302037-015240-M | Conslruciion Signs 750.00 fuketi] 750.00 140.25] 0.0 n.0g 148,25 19.8 600,75 .00 0.00
30303T-015320-M | Chemical Tollets 2223.00 009 332800 aoz0] | 207/ lagioof 24 00 s 218 255550 2.0 noa
30303T-015400-M | Blueprinling 959340 001 ,683.00 a.00 0,00 o.00 0.00 0 1,693.00 000 ooo
J0303T-ME760-M | Courler Sarvice, 5,519.00 .00 5,530.00 204.85 109/ 260,15] 27 0.00 473,00 8.5 5,066,00 0,00 n.on
303037T-016050-M Tump Powar, Waler, Servize 2,009.0t .00, 2,00D.00; 5,00 126/ |44.e0 z.¥ .00 44,60 22 1958540 {00 o069
Chargos .
30303T-016200-M  |.Jab Telephons - Malerl 2,048,00 0.00) 2,000.00 a22198) |129/ (22847 27 £.00 B40.06] 324 1,351.34 4222 0,00
303037-016300-M | Tamp Pawer and Lighting 2500,00 0.00 2,500.00 0.00 .00 .0t 080 .0 2,500,00, 0.00 .o
Syslams .
30303T-046030-M  {Small Taols B Gas far Same 0.00 0,00 000 0.00 0,00, 0.00 o.ay) 0.0 n.09 o000
GEN COND MATERIAL 7342400 0.00 73,424.00 31,644.23 +,327.85 0.00 35,971,688 49,0 JI7,452.12 42,23 0.04a
Toltal:
o Other 202,8903,00 )
3ga03.011000-0 Contraciar Contingancy 202,503.00 -8,265,85 194,837,04 oY 0.05 0,00 a0 .0 194,537.04 008 LEiL]
CHier Total: 202,803,005 -§,265.08 194,637.04 n.00 0,05, 0.00 0.08 .0 104,637.04 .60 [1X1]]
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CONTINUATION SHEET

AlA DOCUMENT G703

) PAGE: &
AlA DOCUMENT G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing p .
Conlraclor's signed Garlificalion is altached. APPLICATION NUMBER :6 -
In tabulation below, emounts are stated o the nearest cent. APPLICATION DATE :0CT/31/2011 INVOICE NO.
Use Colurn 1 an Conlracis where variable retalnage lor line items may apply. PERIOD TQ :0CT/31/2011 Foo0i68
A B c D E F G H | d
SCHEDULED VALUE WORK COMPLETED (D+E) TOTAL RETAINAGE
ITEM DESCRIPTION OF WORK FROM MATERIAL | COMPLETED | PER RELEASED
NO, CHANGE PREVIOUS THIS PRESENTLY]AND STORED] % BALANCE THIS
ORIGINAL ORDERS CURRENT |ARPPLICATION| PERIOD STORED TODATE [(GIC)] TOFINiSH PERIOD | RETAINAGE
8,130,380.00
35 SUBGUARD 73,084.00 :
A0aN3-423500-0 Subguard 72,064.00 BEUD EERTOLT | §4,408.60 b.ta 0,00 B1,420,00]  A4.0 11,882.00 o.00| .60
SUBGUARD Tatal: 73,084.00 86.00 73,170.00 a1,488.00 o.06 0.00 61.488.00] 84,0 11,682.00 [iX:lr; o.00
40 ) Clty Tax & Insurance 67,878.00
30203-927000-0 Linhillty Insurance 8% 6707600 7100 66,047.00} 9.046.73) 4 480042 30 o606 14,027.10f  2D.6 54,019.84 u.:;| mun
Gity Tax & Insurance Totsl 67,976.00 71.00 £8,047.00 8,946,74 . 4,080.42 o.ao 1402716 206 54,018.84 0, 0.00
306,588.00
20303-891000-0 Contrmclor's Foe @) 3% 226,505,00 230,00 220 857.00 25500 taemn 31 0.00 ap7sraEl 208 100,058.82 a.00 0.00
PRECONSTRUCTIOYPRECONSTRUCTION EDR0.00 oan B0,0t0.08 £0,000.00 000 m.po no.ee0.0n 1000 o.od u.n:l 0.00
N :
Tolal: 306,588,00 235,00 308,827.00 113,155.90 13,601.28 0.00 126,757.18 471.3 180,069.82 0.0 o.00
Tolat 8,130,380.00 0.00 8,130,280.00 1,228,298.43 471,057.41 0.ao 1,6689,355.84| 208 6,431,024, 15 6,324,12 116,323.77
Tatal: 8,130,35'0.05! 0.00 8,130,380.09 1,228,298.43 471,057 41 0.00 1.609,355.84] 20.9 6,431,024.1 ﬁi 6,524,121 MG3IITT
PROJECT TOTAL : 8,134,380,00 n.nul £,130,360.00 1,220,298.43 ﬁun,usrm . 00| [T 1.680,356.84 20,9 6,431.024.1E| §,524:12 l'_115.323.'r7
ALA DDCUMENT G701 ~ AFPLICATION AND CERTIFICATE FOR PAYMENT |19]

THE AMERICAN INSTITUE OF ARCHITECTS 1735 NEW YORK AVENLE NW WASHINGTON DT 20006

I19/|
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MATT.
CONSTRUCTION

CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of a check from Fresno Chaffee Zoo Corporation in the sum of $435,438.10 payable
to Matt Construction Corporation and when the check has been properly endorsed and has bezn paid by the bank upon
which it is drawn, this document shall become effective to relesse any mechanic’s lien, stop natice, or bond right the
undersigned has on the job of Fresno Chaffeec Zoo — Sea Lion Cove — Project # 30303 located at 894 W Belmont
Avenue — Fresno CA to the following extent. This release covers a progress payment for fabor, services, equipment or
materials furnished to Fresno Chaffee Zoo Corperatien through October 31, 2011 and does not cover any retentions
retained before or afler the release date; extras furnished before the release date for which payment has not been received;
extras or items furnished after the release date. Rights based upon work performed or items furnished under a written
change order which has been fully executed by the parties prior to the release date are covered by this release unless
specifically reserved by the claimant in this release. This release of any mechanic’s lien, stop notice, or bond nght shafl

not otherwise affect the contract rights, including rights between parties to the contract based wpon a rescission,
abandonment, or breach of the contract, or the right of the undersigned lo recover compensation for furnished labor,
services, equipment, or material covered by this release if that furnished lahor, services, equipment, or material was not
compensated by the progress payment. Before any reclpxent of thls document relies on it, said party should verify
evidence of payment to the undersigned.

Dated: 11/1/2011 MATT CONSTRUCTION CORPORATION

Company Name

Please print name and title:

AMANDA KOWEY

STAFF ACCOUNTANT

CIVIL CODE 3262(d)(1) PROVIDES: Where the claimant i reguired to execute a waiver and release in exchange for, or in order
to induce payment of, a progress payment and the claimant is-not, in fact, paid in exchange for the waiver and release or a single
payee check or joint payee check is given in exchange for the waiver and release, the waiver and release shall follow substantially the

Jorm set forth above.




MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30302

October 2011
Invoice Detail:
Bowen Engineering & Enviromental 020520 S

Monfth - Invoice Gross Retention
October 11-098 14,028.00 1,403.00
Total | () $ 14,028.00 5 1,403.00

Net
12,625.00
12,625.00 [197]
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SUBCONTRACTOR PROGRESS PAYMENT APFLICATION

FOR WORK PERFORMED MONTH OF OCTOBER 2011
SUBCONTRACTOR BOWEN ENGINEERING & ENVIRONMENTAL PROJECT NO. 30303
ADDRESS 4664 S. CEDAR AVE REQ. NO. 2
FRESNQ, CA 93726 ~ [NV, NO. _11-088
: [Required]

PAYMENT REQUEST BREAKDOWN

1  ORIGINAL CONTRACT SUM $7o 140 00
2 NetChange by Approved Change Orders [Thru C.O.# ] / ﬂ ;{}C)
3 ADJUSTED CONTRACT SUM 3 W
4  Total Completed and Stﬁred to Date /’ § | $70,140.00
5 Retentlon

A ' 100 % of Completed Work

B. % of Stored Matarlal

LESS TOTAL RETENTION THIS BILLING [Lines 5A&5B) / $ $7.014.00
6 TOTAL EARNED LESS RETENTION ‘/ $ $63,126.00
7  LESS PREVIOUS GERTIFICATES FOR PAYMENT / 3 50,601.00
8 CURRENT PAYMENT DUE \/ $ $12,625.00
9  BALANCE TO FINISH, PLUS RETENTION . / § $7.014.00

[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Atlached hereto is our Schedufe of Values on the AIA breakdown shest

- ::q‘m" I; i «TEO:?%I:‘":JT::}

'4}.‘;1“’“{ = spou oz
s it @\ Ay OP

RS IO AS IS
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'CONTINUATION SHEET

Ald DOCUMENT G703 PAGE OF PAGEG
AJA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing : APPLICATION NO: 2
Contractar's signed cenification is attached., APPLICATION DATE: 10/11/11
In wabulations befow, amounts are stated to the senrest dollat, PERIOD TO: 10/31/11
Usc Column | on Contracts where variable retminoge [or line items mny apply. ARCHITECT'S PROJECT NO: 30303
A B C n E F G H 1
ITEM DESCERIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NOQ. VALUE FRROM PREVIOUS THIS PEIIOD PRESENTLY COMPLETED G=C) TO FiNISH {IF VAREADLE
APPLICATION STORED AND 5TORED {C-) RATE)
[D+E) (NOT N TO DATE
D OR E) {D+E+F)
£70,140.00 $36,112.00 $14,028.00 $0.00 $70,140.00 100.00% 50,00 $7,014.00
—
GRAND TOTALS | &§70,140,00 I 556,112.00 £14,028.00 30.00 $70,140.00 50.00 £7,014.00

A DOCUIAENT GT03 - COMTINUATION SHEET FOR G702+ 1082 EDITION « AIA - @192
THE AMERICAN INSTITUTE OF ARCHITECTE, 1735 NEW YORK AVENUE, N, WASHINGTON, D.C. 2p0D8-5332 |

G73:3-1952
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MATT
CONSTRUCTION

CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of a check from Matt Constraction Corporafion in the sum of § 12.625.00 v
payable to _ BOWEN ENGINEERING AND ENVIRONMENTAL and when the check has been properly endorsed and
has been paid by the bank upon which it is drawn, this document shall become effestive to release any mechanic’s lien,
stop naotice, or bond right the undersigned hss on the job of _FRESNO CHAFFEE Z0O located at
to the following extent. This release covers & progress payment for Jabor, services, equipment or materials furnished to
Matt Censtruction Corporation through _10/31/11 and daes not cover any retentions retained before or after the release
date; exiras farnished before the release date for which payment has not bzen received: extras or items furnished after the
release date, Rights based upon work. performed or items furnished under a written change order which has been fuily
executed by the parties prior to the release date-are covered by this release unless specificaily reserved by the claimant in
this relesse. This release of any mechanic’s lien, stop notice, or hond right shall not otherwise affect the contract rights,
including rights between parties to the contract based upon a rescission, abandonment, or breach of the coniract, or the
right of the undersigned to recover compensation for furnished labor, services, equipmert, or material covered by this
relesse if that furnished labor, services, equipment, or material was not compensated by the progress payment., Before any
recipient of this document relies on it, said party shonld verify evidence of payment to the undersigned.

Dated: October 11, 201! . BOWEN ENGINEERING AND ENVIRONMENTAL

Company Name
. _on

By -DLMJ '445]_{1}9

Please print name and title:

DIANE TAPP, OFFICE MGR

CIVIL CODE 3262(d)(3) PROVIDES: Where the claimani is required to execite o woiver and release in exchange for, ar In order

' fo induce payment of] a progress payment and the clalmant is not, in fact, paid in exchange Jor the waiver and release or @ single
payee check or joint payee check is given in exehange for the waiver and release, the waiver and release shall follow substantially the
Jorm set forth above,



MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303

October 2011
Invoice Detail:
Bedrock Engineering 022100 O

Month - Invoice Gross Retention Net
QOctober 10-1603-3 8,392.50 0939.25 8,453.25
Total ® $ o93025027] $ 93925

8,453.25
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF OCTOBER 2019
SUBCONTRACTOR Bedrock Englneering, Ine., PROJECT NO. 10-1603
ADDRESS P.0. Box 25783 REQ. NO.
Fresno, CA 93729 INV. ND. 10-1603-3
[Re_quired]

PAYMENT REQUEST BREAKDOWN
1 ORIGINAL CONTRACT SUM f 5 $74.500.00
2 Net Change by Approved Change Orders [Thru C.O,# ] \/ SI i 4—(}"} < O
3 ADJUSTED CONTRACT SUM v 1575800 s 00
4  Total Completed and Stored to Date / g $21,060.00
5  Reifention 7

A, 10 % of Completed Wark $2,105.00

B. % of Storad Material

LESS TOTAL RETENTION THIS BILLING [Lines 5A&58} / 3 $2,1D;5.GD
6 TOTAL EARNED LESS RETENTION §18,945.00
7  LESS PREVIOUS CERTIFICATES FOR PAYMENT / 5 10,491.75
8 CURRENT PAYMENT DUE $8,453.25
9  BALANCE TO FINISH, PLUS RETENTION $ $53.450.00

{PLEASE ROUND ALL FIGURES TQ THE NEAREST DOLLAR]

Attached heretc Is our Schedule of Values an the AlA breakdown sheet

J Ve Raoar et

P RV A

BN,
COST OO

1 i d ::i e

Boviizeay i,

Y acer
DCOST TYPE

/A

b -
P

PR e ¥
Cidllhd
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CONTINUATION SHEET

Ald DOCUMENT G703 FAGE OF PAGES
ALA Decunien (7702, APPLICATION AND CERTIFICATION FOR PAYMENT, coniaining : APPLICATION NO: 3
Uhnilpetur's diived cemifientinn is ztached. APPLICATION DATE: 1011711
T tubualationg fulow, amonns are siatl 1 e nearest dolinr. PFERIODTO: 10311
s Uoltuts Lam Lontrcts whiere varisWle retainage fir line iems may spply. ARCHITECTS FROJECT HO:  10-1603
A ] |y D E F G 1] |
R DESTIITILR OF WORE TCHEDULED WOItH: COMPLETED | MATEUALS TOTAL i BALANCE NETATAGE
Ad VALLIE FRADM PREVIOUS TS PERICD PRESENTLY COMPLETED G+t TQ FINIRT {IF VARIARLEE
APPLICATION S10RED AND STORED IC-0) RATE)
[N ] {HOTIN TODATE
0 O E) (B+EHFY
T Bijymet System SEAHLOD EHIN.00 SZBU.ﬂI‘) 540000 EHL.%% 33,600.00 Fuan
Revper Dullding b Holling Tanks 2,540,000 £375.00 511,375.09 E3, 75000 S0.0U94| 53,750.00 537500
1,55 Buthilng Siraetin: S6,000.00 5200.00 S3ﬂﬂ.ll9 solo.oe 1009 3540000 S60,00
lixhibitry 31500000 575010 5750.0[? 51,500.00 10.00% $11,500.00 SI50.00
Viewing Struetimes 320,000.00 53, tn¢0u SJ.ﬂﬂﬂ.ﬂ[‘l 56,000.00° NN S14.00040 SGIMLON
Nile Imprinements £32.000.00 5103250 SL367.50 SHRGN.00 40,00%: $13.20000 SHHiLug
GRAND TOTALS | 574 51600 J s15,657.50] LT 3030251 50.00 521050040 553430.00 $3,105.U0

A4 DOLUMENT G0 CONTIMUATION SHEET FCR G702 - tog EETIGH . Ak Q1887

THE ALIERICAH INSTIILIVE OF ANCHITECTS, 1235 HEW YORR AVENUE, 1) . WASHIHGTON, LG, 203065272
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of a check from Matt Construction Corporation in the sum of § 8453125
payable to Bedrock Engineerine. [ne. and when the check has been properly endorsed and has been
paid by the bank upon which it is drawn, this dociment shall become effective to release any mechanic’s fien, stop notice,
of bond right the undersigned has on the job of __Chaffee Zoo - Sea Lion Exhibit located at ____Fresno. CA
to the. following extent, This release covers a progress payment for labor, services, equipment or materfals furnished to
Matt Constroction Corporation through _ 10-31-11 and doss not cover any retentions retained befare or
after the release date; extras furnished before the release date for which payment has nol been received: extras or ftems
furnished nfier the release date. Rights bused upon work performed or items furnished under a written thange order
which has been fully executed by the parties prior to the release date ure covered by this relense unless specifically
reserved by the claimant in this release. This relesse of any mechanic’s lien, stop notice, or bond righr shall not otherwise
affect the contract rights, including rights between parties to the contract based upon a rescission, abandoninent, ar breach
of the contract, or the right of the undersigned to recover compensation for furnished labor, services, equipment, or
material covered by this release if that furnished labor, services, equipment, or material was not compensated by the
progress payment. Before any recipient of this docitment relies on it, said party should verify evidence of payment to the

undersigned. ‘

Oated; [G-17-11 Bedrock Engineering, inc,

Company Name
By . OM % éz//

Pleaze print nnme and title:

Dave Hartley, CFQ

CIVIL CODE 3262(d)(1) FROVIDES: Whure the cliimont is required 1o eveewie a weiver and refease in evehange for, ur in orter
fe induce payment of, a progress pavment and the cluinant i mel, in foct, poid in exehunge for the walver and relecsy or o single
payer check or juint payee cheek is given in exchunge for the seoiver and release, the waiver and release shaif follow suhstamially the

JSoran sot foridt abeowe, :



MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 303203

October 2071
Invoice Detail:
Harris Rebar Fresno, Inc. 032000 S

Month Invoice Gross Retention : Net
October P51329482U 48,027.06 4,802.71 43,224.35

Total (> § 48,027.0627] § 480271  [55]43,224.35 9]
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF Qctober 2011 -
SUBCONTRACTOR Harrls Rebar Fresna Ine. PROJECT NO. 30303
ADDRESS 1384 North Jackson Avenue REQ, NO. l
" Freson, CA INV. NO, FS1329482U
[Required]
93703 USA

PAYMENT REQUEST BREAKDOWN

1  ORIGINAL CONTRACT SUM 3 § $137,013.00
2 Net Ghange by Approved Change Orders [Thra GfO # 001 ] L/ ' 3 | $1,879.00 |
3 ADJUSTED CONTRACT SUM _ L/ g | $138,992.00
4  Total Completed and Stored to Date : / bl $48,027.05
§  Retention
A, % aof Completed Work $4,802.71 ‘
B. % of Stored Material ' 0
LESS TOTAL RETENTION THIS BILLING [LInes EA&SB] / i $4,802.71
§ TOTALEARNED LESS RETENTION ' . /5 $43,224.35
7 LESS FREVIOUS GERTIFICATES FOR PAYMENT / 3 -
8 CURRENT PAYMENT DUE l/ 5 543,22;;,35

8  BALANCE TO FINISH, PLUS RETENTION % $80,984,84
[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Alachsd herelo is our Schedufz of Values an the AlA breakdown sheet

pose Unodbee, 2y
HPSERS .E@”j@é It 7 % ,

o ‘12‘:{119‘{;-‘- Ty . ' . -
\\%%QM-J il L(:}_ D‘lfLLO,M* %)0-2:?‘%

e @
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CONTINUATION SHEET

AlA DOCUMENT G703 Fape:
AlA Documnent G702, APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 1.00
_containing Gontractor's signed Centification is alached, APPLICATION DATE: 101411
In fabulaticns hetow, amaunts ark simled 1o lhe noames! dollar, PERIOD TO: 1812111
Una Calumn  an Gontracts whers varabie retainege far Ene flems mey apply, ARCHITECT'S PROJECT MO: 18113114
A B ¢ ] | E F [ H )
WORK OOMPLETED
“ggEENTl!:Y G.P‘;!?‘I"\Ell.'EB BALANCE
=M CUsT, SCHEDULED FROM P c %
DESCRIPTION OF WORK STORED AND STORED TO FINISH - RETAINAGE
NO, REF. NO. VALUE Aggﬁg’:#gﬂ THISPERIOD | woTINDGOR 1O DATE Brey (©-G)
(C+E) E} {D+E4F)
1 Kuuper Bld'g & Tanks 41,350.00 31,950.00
2 145 Bld'g 37,415.00 37,415.00
3 Vlewing Struciuras §5,340.00 48,027 06 48,027.08 73.50 17,312.94 4,802,71
4 Sile Improvemenis 2,308.00 2,308,00 -
Matin Conbract Total: 137,013.00 48,027.06 48,027.06 35,06 88,885.94 4,802.71
Application Total: 17 | 137,013.00 IT 48.027.08 + 48,027.05| 3508 8,985,084 4,802.71
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Page: 1

@? Harris Rebar Fresno Inc. Invalos No.t PSi32a94B82U
Application No.: 1.00
' INVOICE : Invaice Dato: 1014111
Biing Iiquirles; B05-682-0811 or Toll Fre= 1800-363-3953 Bl Thru Dato; lonant
Maoil-To: M10256 Qust Newt MtD258 JobNo.: 18113114
Malt Construction Corporation Torms: Nel 30 Days Fresno Chaffes Zoo-Seal & Sea Lion Exhibit
2814 5. Norwalk Bivd,, Sufte 100 Cust PO o,z Fresno, CA
8anla Fa-Springs, CA 80670 Cust Job Net usa
ush
CONTRACT SUMMARY " CONTRACT TOTAL TO DATE PREVIOUS TO DATE THIS INVOICE
Summary Lino tom " Quaniily UM Rata Amount, Quantity Amotnt Quantity Amount Quantity Amount
Driginat Coniract 147,013.00 40,027.00 48,027,08
Reloinage 480271 -4,802.79
SubTalal. . v i e e, P, 43324356 43,224,35
Lens; Previously Involced
AMOUNT DUE B PAYABLE IT $43,22435 f $ 43,224.35
CONTRAGT DETAILS CONTRACT TOTALTODATE PREVIOUS TO DATE THIS INVDICE
Bidftem  Das=cription Cusf, Rof, # Quantity UM Ralo Amount Quuntity Amount Quontity Amaunt Quantity Amount
1 Keepsr Bid'g & Tanks 1.000 LS 31,850,00
2 LLS Bld'g 1.000 LS 3741500
2 Viewlng Structuras . 1.000 LS E5,340.00 - TEl% 48,027.08 73.50% 40,027.08
4 Slle lmprovemenis 1.000 LS 2,308.00 |
Totz) Orlgingl Conlract . , [ 13701500 || 48,027.08 40,027.05
Remit Tat Hurria Robar Fresno inc. NO STATEMENTS ISSUED - PLEASE PAY BY INVOICE

1384 Norih Jacksen Avenve Frosno, CA 84703 USA A SERVICE CHARIE OF 183% PER ANNUM WILL BE CHARGED ON OVERDUE ACCOUNTS
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- MATT
LCTION

CONSTR
CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

- 4
Upon raceipt by the undersigned of a check from Matt Construction Corporation in the sum of qu.l e 1"-1%&513 to

&_r_ﬁ_;_@%hgﬁﬁfﬁ;no_md when the check has been properly endorsed and has been paid by the bank upon
which it iz dmwn, this document shall become effective {o release any mechanic’s lien, stop notice, or bond right the
undersigned has on the job of Fresno £haffec 200 _located st Tzsnn, L6 to the following extent. This
release covers a progress payment for Iabor, services, equipment or materials furnished to Matt Construction
Carporation through Qckoly=¢2],2611  and does not cover any retentions reiained before or after the release’ date; extras
furnished before the release date for which payment has not been received; exiras or items furmnished after the release date.
Rights based uponr work performed or items furnished under a written chauge order which has been fully executed by the
parties prior to the release date are covered by this release unless specifically reserved by the claimant in this release.
This relesse of any mechanic’s lien, stop notice, or bond Kight shall not otherwise affect the contract rights, including
rights between parties to the contract based upon a rescission, abandonment, or breach of the contract, or the right of the
undersigned to recover compensation for furnished labor, services, equipment, or material covered by this release if that
furnished labor, services, equipment, ar materinl was not compensated by the progress payment. Before any recipient of
this document relies on it, suid purty should verify evidence of payment to the undersigned.

Daed: Q0L 17, 201\ o Mords_Pehar Besno nCe

Company Name

By (]m d.LO.a_ QDQOQ[

Please print nume and title:

CIVIL CODE 3262(d)(1) PROVIDES: Where the claimant is reguired to execute a waiver and release in exchange for, or in arder
fo induce payment of; a progress payment and the claimant is not, in fact, paid in exchange for the waiver and release or a single

* payee check or joint payee check is given in exchange for the waiver and release, the waiver and release shall follow substantially the
Jorin set forth above,




MATT CONSTRUCTION CORPORATION
- Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303

October 2011
Invoice Detail:
McClone Construction Co. 033000 &

Month Invoice Gross Retentlon
October | 30303-3 ' 140,748.85 14,074.65
Total @ 3$140748.85F7] $14,074.65

Net
126,674.20

[207]126,674.20
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SUBCONTRACTOR PRDGREE‘-S PAYNMENT APPLICATION

FOR WORK PERFORMED MONTH OF Dctober 2011
SUBCONTRAGTOR McClone Construction Company PROJECT NO. 30303016
ADDRESS P.0. Box 4620 | 'REQ. NO. 3
El Dorado Hills, GA 85762 INV, NO, Mg s
 [Required]

PAYMENT REQUEST BREAKDOWN

Y

1 ORIGINAL CONTRACT SUM » I/ 5 $850,944.00
2 NetChange by.Appmved Ghange Orders [Thru C.O.# ] / 3 |$QT|
3 ADJUSTED CONTRACT SUM [ 5084400 |
4  Total Completed and Stored ta Date |/ $ $196,082.20

B Retentlon

A, 10 % of Gompleted Wark _ §19,609,00
B. % of Stored Material
LESS TOTAL RETENTION THIS BILLING [Lines SABSE] l/ $ £10,600.00
5 TOTAL EARNED LESS RETENTION ' § $176,483.20
7  LESS PREVIOUS CERTIFICATES FOR PAYMENT / § . 49800.00
B GURRENT PAYMENT DUE ‘/ 5. 128,674,290
3 BALANCE TO FIN|SH, PLUS RETENTION 5 £74,460.80

[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Attached harefo Is our Schedule of Valueé on the AlA breakdown sheet

oo s bt ANT—

4yt e e ity

it }ok ,'x.r.‘rT.‘:J i

_ ‘ P N | _
i t.f.'z.,;;; % iffgéé;:,i); o O—I{UD/-\A . 140}"14{/)@5
: '-_:\'\i‘ ] Jimasy sl 'Z‘I;l‘ | Lp-\fa\'uﬁmz-{—‘%



jeblanks
Rectangle

jeblanks
Rectangle

jeblanks
Text Box
39/


CONTINUATION SHEET

Afd DOCUMENT G703 PAGE OF FAGES
AlA Documenl GHIZ, APPLICATION AND CERTIFICATION FOR PAYMENT, commining APPLICATION NO: 3
Contraetor's signed cenification Is anached. APPLICATION DATE: 1671972011
In tnbslations belnw, smounts are stmed te the neorest dollar, PERIOD TO: 18/31/2011
Use Column 1 on Contracts whers variable retninnge for line ftemys may apply. ARCHITECT'S PROJECT NG:
A " B C D | E E G H . T
FTEM | DESCHIFTION OF WOTLL SCHEDULED WORK COMPLETED — MATEIUALS TOTAL ) BALANCE — RETAINAGE
HO. ' VALLE \ FACM FREVIOUS [ THIS DERION I'RESENTLY COMPLETED (G+C} TO FINISH {IF VAIUABLE
APPLICATION STORED AND STORED {C-G) RATE}
(D+E) (NOTIN TO DATE
DORE) {D+E+F)
Shop Drawings / Engineering $32,500.00 £16250.00 £4,875.00 SD.DD. £21,125.00 65.00% £11,375.400 £2.112.50
Project Start-Up & Planning £16,500.00 513,200.00 53,30.00 S0.00 |- §16,5C0.00 100.00% 20,00 £1,630,00
OMice Trafler / Muobilize On-Site F13,500.00 $5,000.00 SI,ZSD.QD £0.00 56250040 S0,00% $6,250.00 562500
Formwaork Fabricafion / Mnterials 589,500.00 H1,475.00 £26,850.00 50.00 $31,325.00 35,00% $58,175.00 53,132.50
Exhibit Ponl
Foundulions 34,527,00 53,1749.05 S12084.45 £0.00 517,263.50 530.00% E17,263.50 $1,72635
Slab On Grade £112,303.00 511,339.30 56743580 _E040 578,675.10 70.00% 533,717.90 E7.867.51
Walls 1303853 00 x0.00 52038530 §0.00 520,385.30 100%: HIR3467.70 52,038,533
Eevnrer Hoildi )
Foundntions £45,683.00 30.00 $4,56830 £0.00 $4,568.30 10.U0% LT £436.83 |
Walls 576,391.00 50.00 50,00 50.00 ) 276,391.00 .00
Slob On Grade L31363.00 30,00 50.00 Io.on 5_31.353.00 10.00
LS5 Bullding .
Foundntions £55,165.00 £0.00 56,00 000 550,165.00 $0.00
Wally $85,714.00 $0.00 50.00 50.00 §85,714.00 50,00
Slab Cn Grade £25,855.00 | 50.00 £0.00 £0.00 §25,B55.00 20,00
Epaxy Injectian Allowance £25,000.00 30.00 b1 R1H ¥0.00 £25,000.00 50.00
Change Qrder #1
Chuonge Order #2
Clinnge Onler #3
GRAND TOTALS 1—|T 5850,9+44.00| £55,34335 | 1T 5140,748.85 [ £0.00 $196,003.20 23.04% $654,851.80 $19,609.23
AIA BOCUMENT G703 - CONTINUATIO! SHEET FOR GT02- 1992 EDITION - AlA « Stos G703.1952

THE AMERICAN INETITLITE OF ARCHITEGTS, 1735 NEVY YORK AVENUE, HAY. WASHINGTDH, 0.6, 200085252
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersipned of a check from Mait Construction Corporation in the sum of § 126.674.20 v
payoble o MeClone Construction Company and when the chenlc hns besn properly endorsed and has been paid by
the bank upon which it is drawn, this document shall become effective to releese any mechanic’s lien, stop notice, or bond
right the undersigned has on the job of __Chaffes Zoo located at_894 W. Belmont Avenue, Fresno, CA 93738 to the
following extent. This release covers a progress payment for labor, services, equipment or materials furnished to
Matt Construction Corporation  through - 10/31/2011 and does not covar any reteations retained
before or after the release date; extras furnished before the release date for which payment has not been received; extras ar
items furnished afier the release date. Rights based upon worlk performed or items furnished under a writien change order
which lias been fully executed by the parties prior to the release data are covered by this release unless. specifically
reserved by the claimant in this reléase. This release of any mechanic's lien, siop notice, or bond right shall not otherwise
affect the contract rights, including rights between parties to the contract based upan a rescission, abandonment, or breach
of the contract, or the right of the undersigned to recover compensation for furnished labor, services, equipment, or
material covéred by this release if that furnished Iohor, services, equipment, or material was not compensaied by the
progress payment. Before any recipient of this document refies on it, sald party should verify evidence of payment to the
undersigned.

Dated: 10419111 MeClone Construction Cnmpuny
A

Please print name and title:

Ted Hoifman

Chief Financial Officer

CIVIL CODE 3262(0)(1) PROVIDES: Rhere the claimant is requr‘red to execute a waiver and release In exchange for, or in order
to induce payment of, o progress payment and the cleimant is not, in fact, paid in e.\r:hm:ge Jor the waiver and release or a single
payee check ar joint payee check is given in excliange for the walver and refease, the waiver and releose shall follaw substantially the

Jorm set forth above.



MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cave - MCC Job 30303

October 2011
Invoice Detail;
Cost of Wisconsin 033713 8

Month Invoice Gross Retention Net
Cctober 283017 23,7856.80 2,378.55 | 21,4086,95 _

Total (© § 23,785.5020] § 2,378.55  [i47] 21,406.95 [[0]]
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_SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORNMED MONTH OF October 3ist 2011
SUBCONTRACTOR Cost of Wisconsin, Inc. PROJECT NG, 111829
ADDRESS 4201 Highway P REQ. N, 2 |
Jackson, Wi 53037 INV. NO. mﬂ
[Required]

PAYMENT REQUEST BREAKDOWN
1 ORIGINAL CONTRAGT SUM ‘/ 785,000.00
2 NetChange by Approved Ghange Orders [ThruC.O.& 1 / jl 0( "l A 2 O
3 ADJUSTED GONTRAGT SUM Vv s &-{ﬁﬂ o
4  Total Completed and Stored to Dats i/ $34,147.50
§  Refsntlon

A, 10 % of Compieted Wark $3,414.75

B. % of Stored Matarial

LESS TOTAL RETENTION THIS BILLING [Lines SA&58] / _53.;1.1 4.75
6 TOTAL EARNED LESS RETENTION ‘ / §30,732.75 .
7  LESS PREVIOUS GERTIFIGATES FOR PAYMENT e Q,425.90
8  OURRENT PAYMENT DUE . / _$21,408.95 .
<] BALANCIE TOQ FINISH, PLUS RETENTION 57.54.257.25

[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Attached herslo {s our Schedule of Values on the AlA brealdown sheat

1203 Wt '.'F.‘ CL{D)_’—
Lo AP 5 ACCT —_-—_]. ' _
@) 2y €0 5T TYFL“:Z___.-_-J-'_ Qﬂ,MA "“17.7;7% '/DD

ealh e (D959

B i
RO L
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REQUEST FOR PAYMENT

From: Cost of Wisconsin Inc. Te:  Mait Construction invoice; 283017
4201 Highway P 7575 North Palm ‘ Draw: 2
Jackson, Wi §3037-9760 Suila 101 Invoica date:  10/14/2011

. Fresno, CA 93711 Period ending date:  10/31/20H1

PO Number; : Job No. 11-1829

Lontract For

‘Request for payment:

Original conlract amount $785,000.00

Approved changes $0.00 -Project: 111829

Revised contract amotint %785,000.00 Fresno Chafie Zoo Sea Lion
Confract completed to date $34,147.50 Contract date:

Add-ons to date $0.00.

Taxes to date $0.00 Architect:

Less retainage $3,414.75

Tolal completed lass relainage §30,732.75 Scops:

Less previous reguests $9,325.80 '

Current request for payment $21,406.95 v
Current billing $23,785.80 4

Current additional charges $0.00

Current tax $0.00 CHANGE DRDER SUMMARY ADDITIONS DEDUCTIONS

Less current ratalhage $2,378.55 Changes approved in previous .
: ) _ mionths by-Owner
Current amount due $21,406.95 Total approved this Mot
Remaining contract to bill $754,267.25 : _ TOTALS!

NET CHANGES by Change Order

1 hereby cerfify thal the work performsd and the materials suppiied to dale, 28 shown on the above reprasent the actual value of the accomplishment undar the terms of the
‘Canlract (and all aulhorized changes thereof) between the undersigned and the Matt Gonstruction relating io the ahove referencad project. | also cerify that the conlractor has
#paid all amounis previously billed and pald by the owner,

ICONTRACTOR: Cost of Wiscansin Inc,

State of VWsr:ons\{m\\“;‘"&::H@, County of Washington

- S bt R e .
By ' Subscrbed and swom to$gbre e ﬂ‘ll‘#-ﬁ"f"’e day o Q4D Y DO ]
‘Date: 3 1L Notary Public S 1E il WPRE-: E oA
L s o -0 5 IEC"
My.commission expiresz L A = E
-—:4 .l.'. #m .ggj.;.
- er o §-
A
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REQUEST FOR PAYMENT DETAIL

Perlad Ending Dale: 10/31/2011 Datall Page 2 of 2 Pages

_ Project: 111629/ Fresno Chaffe ZooSea Lion Involce: 283017 Draw: 2
. flem ID Descriplian Tatal Previously Work Presenliy Completed % Balance ‘Retainage
Contract Completed Compleled Stored And Storad Comp To Balance
Amount Work This Malerials To Date Finlsh
- Period
10 Deslgn/Englnesring 23,560.00 1,884.00 21,666.00 23,660.00 100.00 2,356.00
20 General Condltions/Admin 70,650.00 8,478.00 2,118.50 10,697,650 15.00 §0,052.60 1,0589.75
.30 Stoel Shop Prefabrication 314,000.00 314,000,00
49 Set Sleel on Site 106,260,00 196,250,060
50 Shotcrate Rockwork 133,450.00 133,450.00
60 Theme Painling/Finishes 47,100.00 47,100.00
Totals 785,000.00 * 10,362.00 23,785.50 . 34,147,50( 4.39 750,852.50 3,414,75
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MATT
CONSTRUCTION

CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

v
Upon reeeipt by the undersigned of a check from Mait Congiruction Corporation in the sum of $21.406.95 payable to
Cost of Wisconsin Inc. and when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective to release any mechanic’s lien, stop notice, ar bond right the undersigned has
on the job of __Fresno Chafite Zog located at __Fresno, CA to the following extent. This release cavers a progress
poyment for labor, services, equipment or materials fiirnished to Matt Construction Corporation thmughfo/;"&‘f i
and does pot cover any retentions retpined before or afier the release date; extras furnished before the release date for
which payment has not béen received; extras or items furnished after the relense date. Rights based upon work performed
ar items furnished nnder a written change order which hes been fully executed by the parties prior to the release date are
covered by this relesse unless specifically reserved by the claimant in this release, This release of any mechanic’s lien,
stop notice, or bond right shall not otherwise affect the contract rights, including rights between parties to the contract
based upon a rescission, abandonment, or breach of the contract, or the right of the undersipned to recover compensation
for furnished labar, services, equipment, or material covered by this relense if that furnished lsbor, services, equipment, or
material was not compensated by the progress payment. Before any recipient of this document relies on it, said party
should verify evidence of payment 1o the undersigned. .

Dated: 1014/11 Cost of Wisconsin Inc,

Company Name

By . N

Please print name and title;

Jon J. Stanwycl

Prasident

CIVIL CODE 3262(d)(1) PROVIDES: Where the claimand is requfred to execite a waiver and release in exchange for, or in order
to indice pmyment of, a progress paymens and the claimant is not, in fact, paid in exchange Jor the waiver and release or o single
payee check or joint payee check is given in exchange for the waiver and release, the waiver and release shall ﬁ:llmv substantially the
Jorm set forth abave,



MATT CONSTRUCTION CORPORATION
Fresna Chaifee Zoo - Sea Lion Cove - MICC Job 30303

October 2011
Invoice Detail:
A thru £ Consulting 055010 8

Month Invoice Gross Retention

October AZ1 4,725.00 472.50

Total . ' - @ % 472500 $ 47250

Net
4,252.50
4,252 50
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF October 2011
* SUBGONTRACTOR A Thru Z Consulting ' PROJECT NO.. 30308
ADDRESS 8620 E Old Vall Road, Ste 100 REQ. NO, 1
Vail, AZ B5747 INV. NO. A2
[Required]

PAYIENT REQUEST BREAKDOWN

i  ORIGINAL CONTRACT SUM _ V/ 3 $36,210.00
2  NetChange by Approved Change Ovders [Thru C.O.# | 1/;5 | $0.00 |
3 ADJUSTED CONTRACT SUM V' 8
4  Total Completed and Stored to Daf.e [,/ F $4,725.00
5 Retention
A, 10 % of Completed Work §472.50
B, % of Stored Material
LESS TOTAL RETENTION THIS BILLING [Lines 5AB5B] v/ il $472.50
6 TOTAL EARNED LESS RETEN'TIDNV / 5 $4,252.50
7 i.ESS PREVIOUS CERTIFICATES FOR PAYMENT / 5 $0.00
| B CURRENT PAYMENT DUE ) ' '/ 5 $4,252.50
8§  BALANCE TO FINISH, PLUS RETENTION 3 $31,857.50

[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Aftached herefo [s our Scheduie of Values on the AlA breakdown sheet

ANRAN A26 o0
@y 1320

HALEYE I N '-lii I mad . i:= Lok i ;L_._‘, . _.__..,j
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CONTNUATION SHEET . | ALd DOCUMENT G703

PAGE 20F 2 PAGES

AlA Documnent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cantaining APPLICATION NO: 1
Conlracitor’s signed certilication is aftached, ] APPLICATION DATE: 10/14/11
In thuotatiuns below, smounts ore sialed ta the nearcst doflor: _ PERICD TO: 0901111
Use Column | or Contracts where varible relainnge for line items sy apply, ARCHITECTS PROJECT NO: 10/314111
A [¢] C B E F G [} i
ITEM DESCRIFTION OF WORK ] SCHEDULED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE
NO: © VALUE FROM FREVIOUS THIS PEUGD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
{D+E) : [NOTTN TO BATE
DORE) (D+E+F)
Fabrication /Shop Drawings :
Enpincering / Shipmem 519,055.00 £0.00 54,725.00 £4,725.00 5% S14,330.00 847250
Ficld Installation S17,155.00 =0.00 ) SU.UO 0% 517,155.00 50.00
GRAND TOTALS : $36,210.00 50.00 $4,725.00 50.00 5472500 13% £31,485.00 $472.50
; |

ALA DOCUMENT G703 - CONBNUATION SHEET FOR G712 - 1002 ENTION - AIA - Q1852
- THE AMERICAN (NSTHUTE DF ARCHIECTS, 1739 NEW YORK AVENLE, N W, WASHINGTON, BT, 24D05-5232 N G703-1932
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

v
Upon receipt by the undersigned of a check from Mait Construction Corporation in the sum af $4,454.5Bpaysble to

AThre Eansnih \n% and when the check has been properly endorsed and hias been paid by the bank upon
which it is drawn, this document shall become effective to release any mechanic’s lien, stop notice, or bond right the
undersigned has on the job of Shhlinn Exbilat) located atErtennpn - LW bXE 6.2 A0 to the following extent. This
relense covers a progress payment for labor, services, equipment or materials furnished to Matt Consiruction
Corperation through Okl piadr Aot} and does not caver any retentions retained before or after the release date; extras
furnished before the release date for which payment has not been received; extras or items furnished after the release date.
Rights based upon work performed or items furnished under a written change order which has been fully, executed by the
parties prior to the release date are covered by this release unless specifically reserved by the claimant in this release.
This release of any mechanic’s lien, stop natice, or bond right shall not otherwise affect the contract rights, including
rights between parties to the contract based upon a rescission, abandonment, or breach of the contract, or the right of the
undersigned to recover compensation for furnished labor, services, equipment, or material covered by this release if that
furnished Iebor, services, equipment, or material was not compensated by the progress payment. Before any recipient of
this document relies on it, said party should verify evidence of payment to the undersigned.

Dated: &)t ' A Thme 2
. CompanyMNeme

By _;j_.zf_a) L_;;\_;LHL 2.

Please print name and title:

oW\ by Wiiikib

Dpopankel Rudvivatalee,

CIVIL CODE 3262(d){1) PROVIDES: Where the claimant is required to execiie a woiver and release in exchange jor, or in order
1o induce payment gf; a progress payment and the claimant Is not, in foct, paid in exchange for the waiver and release or a single
payee check or joint payee check Is given In exchange for the waiver ond release, the waiver and release shall fallaw substantiolly the
Jorm set forth abave, .




MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC .Joh 30303

October 2011
Invaice Detail:
Tarlton & Son Inc 092500 S

Month Invoice ‘@Gross

Retention
October . Chaffee10 ~ 2,000.00 200.00
Total ' @ $ 2000002Y] § 20000

Net
1,800,00
1,800.00
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SUBCONTRACTOR PROGRESS PAYMENT AFPLICATION

FOR WORK PERFORMED MONTH OF October

2011

SUBCONTRACTOR  Tarlton & Son, Inc.

PROJECT NO.

30303

ADDRESS 3562 5. Elm Ave

REQ, NO.

1

Fresno, CA 93706

INV. NQ,

[Requlrad]

ﬁh&%&i&*

PAYMENT REQUEST BREAKDOWN

1  DORIGINAL CONTRACT SUM

2 NetChange by Approved Change Orders [Thru C.0. & ]
3  ADJUSTED CONTRAGT SUM |

4  Total Completed and Storad to Date

§  Retention

A, 10 9% of Completed Work

$115.000.00

[ 5000 ]

| $116,000.00 |

$2,000.00

B. % of Stored Material

LESS TOTAL RETENTION THIS BILLING [Lines S5A&58]
& TOTAL EARMED LESS RETENTION
7  LESS PREVIOUS CERTIFICATES FOR PAYMENT
8  CURRENT PAYMENT DUE

8  BALANCE TO FINISH, PLUS RETENTION
[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Atlached harelo s our Schedule of Vafues on the AIA broakdown shee!

Jeem R AT M\;Q/

g $200.00

§1,800,00

/3 ~

' $1,500,00

& $113,200,00
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(TARLTON & SON, INC.
3562 S. ELM AVE
FRESNO, CA 93706
(558) 486-0584 Fax (559) 486-0511

'CUSTOMER # MAT
INVOICE # CHAFFEE10
INVOICE DATE: 10/18/11
. DUEDATE: 11/17/11

L )
BILLTO: - JoB: 082
- MATT CONSTRUCTION - FRESNO CHAFFEE 200 SEAL & LION
8814 NORWALK BLVD, STE 100 EXHIBIT '
. 7575 N PALM BLUFFS #101 894 W, BELMONT AVE
SANTA FE SPRINGS, CA 80670 FRESNOG, CA 93728
( CURRENT PREVIOUS  PREV % GURRENT J
| cope DESCRIFTION GONTRACT BILLED % COMPL BILLING
9005 Submittals 2,000.00 100.0 2.000.00
9010,  Mobilization - 3,000,00 '
0015  Framing Labor 45,200, 00
9020  Framing Materials 35,400.00
9025 Hang Labor 8,500.00
0030  Hang Materials 5,100.00
9035  Tape igzbor 5,200.00
G0l Tape Msterials 600.00
9045 Insulation Labor ~4,200.00
8050 Insulation Materials 2,800,00
9055  -Allawance 3,000.00
TOTALS: 4r | 1315,000.00 1.7 2,000.00 ;
SUBTOTAL: 2,000.00 ¥
LESS RETENTION; -200,00
MET DUE; 1,800.00 «

Thank you for your business!
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of & checle from Matt Construction Corporation in the surn of § 1800.00 v

payabic to Tarlton & Son, Ine. _and when the check has been properly endorsed and has been paid by the bank tipon -
which it is drewn, this document shall besome effective to release any meshanic’s lien, stop notice, or bond right the
undersipried has on the job of _ Fresno Cheffee Zoo — Seal & Ses Bxhibit  located at 894 W. Belmont, Fresno. CA
ta the following extent. Thizs release covers a progress payment for labor, servises, equipment or materials furnished to
Matt Construction Corporation through ___10/31/11 _ and does not cover any retentions retained before or after the
relense date; exiras furnished before the release date for which payment has not been recetved; extras o items furnished
‘pfter the release date. Rights based upon work performed or items furnished under a written change order which has been
fully executed by the parties prior o the release date are covered by this release unless specifieally veserved by the
claimnnt in this release. This releage of any mechanic's lien, stop notice, or bond right shall not otherwise affect the
contreot rights, including rights between partics to the contraot based upon a reseission, ahandonroent, or breach of the
contract, or the right of the undersipned to recover compensation for furnished labor, servicas, equipment, or material
coveréd by fhis telense if that firnished labor, services, equipment, or matedial was oot compensated by the progress
payment. Before any recipient of this dooument relies on it, sald party should verify evidence of payment to the
undersigned, : . L '

“Dateds 101811 . ~ Tarlton & Son, Ine.,
| AR [ NN -

Please print name and title:

Jristin Mé:ssz:nlnhqer

Bookkeeper

CIYIL CODE 3262(d)(1) PROVIDES: Where the claimant is required to execute a waiver and release in exchange for, or i order
fg induce payment of. a progress payent ond the claimant is not, in fact, paid in exchange fav the waiver and release or a single
payee check or joint payee chieck is given in exchange for the welver and reizase, the waiver and relegse shall Jollow substantially the
Jorm set forth above,




MATT CONSTRUCTION CORPORATION
Fresnc Chaffee Zoo - Sea Lion Cove - MICC Job 30303

October 2011
invoice Detail:
Lyles Mechanical 220001 &

~ Month | Invoice Gross Retention Net
'O_ctober H-1071-04 =~ 38,000.00 3,800.00 34,200.00

Total @ s 38000007 5 380000

. 34,200.00
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION -

FOR WORK PERFORMED MONTH OF October

SUBCONTRACTOR Lyles Mechanlcal Co,

ADDRESS P.0. Box 4287

Fresno, GA 93744

2011
_PROJECT NO, 30303009
REQ. NO.

" INV. NO. ' H-1071-04
[Reqired]

PAYMENT REQUEST BREAKDOWN

1 ORIGINAL CONTRACT SUM
2  NetChange by Approved Change Orders [Thru C.O.# ]

3 ADJUSTED CONTRACT SUM

4  Total Completed and Stored to Date 1/ § $63,350.00
5  Retention |
A, | _ 10 % of Completed Worlk $6,335.00
E. 10 % of Stored Material $0.00
) d .
LESS TOTAL RETENTION THIS BILLING [Lines 5A858] 3 §6,335.00

b TOTAL EARNED LESS RETENTION
7 LESS PREVIOU.‘;‘: CERTIFICATES FOR PAYMENT
B ~ CURRENT PAYMENT DUE

9  BALANCE TO FINISH, PLUS RETENTION
[PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Alachad heraio is ogfr Scheduls of Valuss on the AlA breakdown sheet

4 $57,015.00
e 22,815.00
/S $34,200.00

] | $1,517,169.00 |
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- CONTINUATION SHEET

Afd DOCUMENT G703

PAGE1 CF 1

ALA Document G702, APPLICATION AMD CERTIFICATION FOR FAYMENT, cinining

Contractar’s sipned cenificution is ultached,

In tabuintions below, amaunts are siated o the nesres-dollon

Use Calumin | on Contmcts where variuble reluiage for line iems miy apply.

APPLICATION NO: ©
APPLICATION DATE: 10/17/11

PERIOD TO:

october 31, 2011

ARCHITECT'S. PROJECT NO: 303 030083

A 0 [ D L i :

TTEM DESCRIFTION OF WORK. SCHEDULED WORK COMPLETED, MATERIALS TOTAL < % BALgNCE itETJ\IlNAGE

NO. VALUE FROMPREVIOUE | TINS PERIDD PRESENTLY COMPLETER (G+0) TO FINLSH (IF VARIABLE

ABPLICATION STORED AND STORED c-G) RATE}
(P+E) HOT IN TO DATE
DORE) {D+E+F)
PLUMBING (220000.5)
LADOR
1 {Treieh & Hackhll 5 12,000.00 50.00 D.00%| 5 12,000.00 . 5000
2 {Below Gmde Waste s 5,000.00 50.00 0.00%| § 1,000.00 30,00
3 {Below Grude RWL 5 6,500,00 80,00 n.00%s| 8 6,300,00 500
4 |Fill & Empty Pact 5 5,000.00 50.00 0.o0%| & 0,000.00 50,00
5 jAliove e Wasts 5 5,500.00 50.00 0.00%) & S,SUU.UD 50.00
-6 |Above Grshe Water 5 13,000.00 F0.00 o] 13,000.00 5000
7 latuve Grde Nira] Gas s 28,000,00 £0.00 n408%4] 8 28,000.00 50.00
8 lCandensnte Dirzing % 4,500,00 £0.00 0% 5 4,500.00 S0.00
B |Equipmem s 10,100,400 50.00 409 5 10,0110.00 5000
10 |BIMY Shop Drawings 5 30,280.00 20,200,060 F20,380.00 LAY & - §2,028.00
MATERIAL ‘

Lt |Trench & Buckhll 5 5,000.00 $0.00 0.00%| 5 5,000.00 50,00
12 |Below Grnde Wasle 5 5,200.00 30,00 0.00%) S 5,200.00 50.00
13 lBetow Grade RWL 5 +,000.00 s0.00 0.0 S 4,000.00 £0.00
14 1Fill & Emply Poat s 1,500,00 50.00 0.00%] 5 2,300.00 30.00
15 |Ahove Grade Wastz < 1,340,00 SLon 0.00%% 5 2,500.00 £0.00

" 16 |Above Grisde Water 5 10,000.00 50.00 -0.00%2] § . 10,600,060 50,00
17 |Above Gratte Matwral Qs s 3,000.00 £0.00 0,00%| S - 3,000.00 50.00
18 |Condensate Drins 5 3.400410 6,00 0.00%] 8 5,000.00 |- 50,00
19 {Equipment £ 1,600.00 50.00 0.00%] & 18,000.00 50,00
20 [Testing £ 340000 50,00 0.00%) 5 3,000 50.00

SUBCONTRACTOI :
21 [tasulation 5 HO.A0 50.00 0,00%)| 5 - 800.00 S0.00
LIFE SUPPORT SYSTEMS (220001.5)
LABOIL ‘

. 33 [Mohilizstion s 15,000.00 23,750.00 " 53,750.00 25.00%)| § [1,250.00 5375.00
23 |Trench & Backfill 5 30,000,00 =4,000.00 Ea,000.00 20.00%| 8 24,000.00 S600.00
24 [Testing £ 10,640.00 $500.00 FA00.040 5005 8 n,500.00 £50.00
25 IDINZ Shup Drawings 5 5.0°70.0n0 25,070.00 £5,070,00 Iﬂﬂ..ﬂll% 5 - 5507.00
26 | Bguipmem : L1 70,000,040 _ $0.00 0.00%| 5 70,000.00 s0.00

AlA I?C_lCUMENT G761 - £RHTIHUATION SHEET FOR G702+ 1552 EB(TION - AlA - 1892 ‘
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 HEW TR AVENUE, MW, WASHINGTON, D €, 200055232 G703-1982




CONTINUATION SHEET

{ DOCUMENT G703

AL _ PAGE 1 OF 1
AlA Document G702, APPLICATION AND CERTIFICATION FOR FAYMI:NT confaining: APPLICATIONNO: 2
Contractor's signed eestiffcation s atiached. APPLICATION DATE: 10217/11
In tbeilstions brlow, amounts are stated ta the néarest dollar, PERIOD T(: October *31, 2011
Use Column-Lon Conteaets where variohle reminage for line ilems moy opply. ARCHITECT'S PROJECT NO: 30303005
A c ) £ . F G H I
ITEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL A BALANCE RETAINAGE
MO, VALUE FROM PREVIOUS | THIS PTERIGD PIUSENTLY COMPLETED | - {i+C) TO FIMISH (IF VAIUABLE
: APPLICATION STORED AND STORED (C-Q) RATE)
(D+E) (NOT N TO DATE
. DOR [} {D*E+F)
27 . |Snltwaler 13 58,000,010 s0.00 0.00%] 5 58,000.00 5000 -
28| Brine 3 600000 s0.00 00084 & 6,000,00 50.00
20 |Rubbler Line 5 3,500.00 80,00 G.O0% 5 3,500.00 30.00
30 |Ozone 5 1450000 S(L00 0.00m4 5 10,500.00 30.00
31 {Vucuum 5 _ Ri2a00 - 80.00 0005 5 £,125,00 30,00
32 {Piye Supports L1 44,5000 50.00 0.00%) 5 44,500.00 30,04
33 [Sie LSS Piping 5 © 183, 00000 517,750.00 521,750.00 15,005} & '157,250.00 $2,775.00
MATERIAL ] ‘
34 [Trench & Brckiill 3 13,008.00 50.00 0.008| § 10,008,008 30.00
33 {Equlpment 3 325000,00 s0.00 ®.00%) 3 325,000.00 30.00
36 {Saltwsier 5 18R,000.00 s0.00 0.00%| & 188,000.00 F0.00
37 :|Brine s 14,0000 SO0 00 & 14,000.00 F0.00
38 [Bubbler Line s 1,500,080 50,00 0.00%| 5 1,500.00 30.00
-39 |0zonc L3 10,500.00 $0.00 0L00%| & 20,500.00 50.00
40 |Vucium 5 anm.nn s0.00 .00%)] 5 3,000.00 30,00
A1 |Pipe Suppurs 5 32,000,00 50,00 0.00%%] 5 32,000.00 50,00
42 [Sie Piping 5 72,000.00 50.00 0.00% 5 72,000.00 50.00 _
{SUDCONTRACTOR .
43 '[Contruls 5 127,845.00 5000 .00 s 127,845.00 000
44 insutation 5 LH,480.00 £0.00 0.00%; S 1R,480.00 .00
: . HVAC (230000.5)
|Lavon
157 JChllled. Waer 5 1,825.80 50.00 0.00%) & 1,B35.00) S0.00
46 [Refrigeration 3 6,000.00 50,00 0.00% 8 6,000.00 0.00
47 |Repeipinens [ 16,500.00 50,00 0.00%)| 5 16,500.00 $0.00
48 |Ducwarlc |8 1, 000.00 30.00 0.00%| 3 14,000.00 50.00
48 |Hepisiers 5 3,000.00 F.08 LO0%| B jlhoeo.au 50.00
50 [HVAC Snt-Up 5 000,60 560.00 0.00%) 5 9,000.00 $0.00
51 |Arch Logvers 5 240000 30,00 0.00%%] 3 2,000.00 .00
52 |Labels & Valve Tngs 5 3,508.00 50.00 0.00%| % 3,500.00 30,00
33 |Fine Coulking 5 2,000,090 50,00 0009 & 2,000.00 30.00
34 |Testing H 2000.00 50,00 ool & 2,000,00 50,00
AlA DOCUMENT G701+ COHTINUATION SHEET FOR GYu2 » 1502 EBITION - AlA, 210931 '
G703-1582

THE AMERICAN INSTITUE OF ARCHITECTE, 1735 MEW YORK AVENLE, W WASIDHGTON,DC 200143-5272




CONTINUATION SHEET

AL DOCUMENT G703 PABE 1 OF 1
AlA Document GHI2, APPLICATION AND CERTIFICATION FOR PAYMENT, comaining APPLICATION NO: 4
Caontracior's signed certilieation is attoched, ’ APPLICATION DATE: 10/17/11
In‘bulaions below, amotnts ore stated to-the nearest dollar, PERIOD TO: Qcteoher 31, 2011
Use Column Lon Comracts whenrs verfoble nitainnge for fine items may apply,’ ARCHITECT'S PROJECT NO: 30303009
A B . C D E F G I 1
TTEM DESCRIFTTON OF WORK SCHEDULED WORK COMPLERED MATEIUALS TOTAL = TALANCE METATNAGE
Ha. VALUE- FRROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=C) TO FINIEH ({IF VARUABLE
APPLICATION | - STORED AND STORED (C-0) RATE}
i v E) (HOT'N TO BATE
. ORE) {DHEH[)
MATERIAL
55 {Chilled Water b 1,500.00 50,00 0.00%%| § 1,300.00 .00
56 |Refriperation |8 3.600.00 50.00 00034} 5 ~3,600.00 50.00
57 |Lquipment 5 42,0000 $0.00 0.00%) § 42,000.00 50.00
58 [Ductwask £ _TiLANLOn £0,00 0.00%| $ 10,00¢.00 000
59 |Repisies s 100000 0.00 0.00%] & 1,000.00 50,00
60 |HVAL Stan-Up 5 1,000.00 50.00 0.00%| 5 1,000.00 50.00
61 Amh Lowvers 5 1, 0060 s0.00 0.0034] & 1,00HL0D §0.00
62 |Labels & Valye Taps 5 1,000.00 20,00 0.00%| 5 1,004.0t 30.00
61 e Cowsthing 5 2,000.00 $0.00 0.00%| § 2,008,00 ~E(L00
SUBCONTRACTOR
G4 |Cantrols s 12,532.00 5000 0.00%%] 8 19,532,000 30,00
63 |Systent Bulsinee 3 2950400 50.00 0.00%] 8 2.950.00 %0.00
fifi [Insulntion 5 131500 000 (L00%] 3 331200 50.00
GRAND TOTALS 5 if 1,580,51%.00 513.350.00 T $38,00000 {1 50.00 $63,350.00 4.01% 51,517,168.00 £6,335.00

AA DOCURENT G702 - CONTIHUATION SHEST FOR G702 - 1892 EDHTICH ARA - ©1602

THE AMERICAN 125TITUTE GF ARCHITECTS, 1715 NEW YOI AVENLE, MY, WASIUNGTON, D.C. 200055212 G703-1802
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CONDITIONAT WATVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of a check from Matt Construetion Corporation in the sum of § 34,200.00 payable to

Liyles Mechanienl Co. and when the check has been properly endorsed and has been paid by the bank upen which it is
drawn, this document shall become effective to release any mechanic’s lien, stop notice, or bond right the undersigned has
on the job of Fresng Chaffee Zoo ~ Sea Lion Cove — Project #30303 located ot 894 ‘W, Belmont Avenne — Fresno, CA
to the following extent. This release covers n progress payment for Inbor, services; equipment or materinls fornished to
Mati Consiruction Corporation through October 31, 2011 and does not cover ay retentions refained before or afier the
relense date; extras furnished before the release date for which payment has not. been received; extros or items firnished
after the releasz date. Rights based upon work performed or items furnished under a-written- change order which has been
fully executed by the parties prior o the release date are covered by this release unless specifically reserved by the
claimant in this release. This release of any mechanic’s lien, stop notice, or bond right shall not otherwise affect the
contract rights, including righls between parties to the conteact based upon a rescission, abandonment, or breach of the
contraet, or the right of the undersigned fo recover compensation for furnished labor, services, equipment, or material
covered by this release if that furnished labor, services, equipment, or material was nol compensated by the progress
Before any recipient of this document telies on i, said party ‘:huuld verify evidence of payment to the

paymenk,
undersigned.
. Dated:  October 18, 2011 ' Lyles Mechanicnl Co.
. Campany MName
. . T ——
PAY APT NO. H-1071-04 _ By v u-.} ™~

Please print name and title:

Tim Thormton, Senior Accountant

CIVIL CODE 3262(d){1) PROVIDES: Where the claimant Is required to exccute awaiver and release in exchange for, or in order
1o induce pupment of, o progress payment end the claimant Is not, In foct, paid in exchange for the waiver and relaose or a single
payes check or joint payee check is given in exchange for the waiver and release, the waiver and release shall follow substantiafly the

Jarne set forth abave.



. MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MIGC Jaob 30303

October 2011
Invoice Detail:

Howe Electric Construction, Inc. 260000 S

Month Invoice Gross Retention

Net

October o 11009-4 5,858.40 505.84

Total (Bs s958407] § 595.84

5,362.56

5,362.56
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Application ard Certificate For Payment

Date
Number Approved
Change
ordars
approved
this manth
Tatols

Nat change by change
orders

The undersigned Contractor cortifies that ta. the best of the Contracted’s knowledge
Infarmntlen, and belief the wark covéred by this Application far Payment has been completed (n
aceardoncs with the Conkracs Documnnts, that all amguris hava been pald by tha Controctor
far work for which pravious Certificates far Paysnent were issued 2nd poyments ra:utw:d frarn
the Ownes; and that current payment shown hereln 15 nav duc,

Contractor: [ .
;:me) e 1O (1 11
CSwteolr L. . fountycl:
Sybscfbed and swom to bofore me il diay af

{year). Nottry publics

My cunmisstan eplrog _

Page 1

Cuslomer: MATT CONSTRUCTION CORPORATION Project: FRESND CHAFFEE ZOD Application No: 4 Dat: 10/17/2011

8814 NORWALK BLVD STE 100 SEA LION COVE

SANTA FE SPRINGS, CA 90670 B24 WEST BELMONT AVENUE Ferlod To: - End of Manth

FRESND, CA 33728 Customer's 30303

Contrzctor:  HOWE ELECTRIC CONSTRUCTION ING Contractar's - ‘L Project No:

4682 EAST OLIVE AVENUE Job Nox 11009 ContractDates  02/09/11

FRESNG, CA 93702 :
Rhnne: 559 255-8952
Contracter's Application For Payment
Change Order Summary Additions Deductions Original contract sum /702 8&S 00
Change orders approved In ) ’ ~06)
pravlous months by owner Net change by change orders v Lo ‘nﬁl?ﬁ

Contract sum to date

/1A, (7] ekeesmo

Tbta} completed and stored to déta
Retainage

10.0% of completed work

'0.0% of stored materlal

Tatzl retainage

Tatal earned less retalnage

Less pravious certificates of payment.

,000% of taxable amount

Current sales tax

l/‘ 329,336.60

/ 32,833.66

0,00
32,933.66
o 296,402.94

o 291,040.38 N

Current payment due I

Balance to finish, Including retainage

0,00
. 0.00

/T _5362.56|[07/ |
406,462.06

Architect's Certificate for Payment

In oceordance with the Centroct Docuimtonls, based on or-site observotions and tho dola
comprising the above application the Aschitoct certlfies Lo the Qweer that to the bast of the
Archltect's knowledge, [nfurmation ane balie! the Work bes progressed a5 indlcaled, the quallty
of the Work i5'[n accordonce with the Comroct Dacements, snd the Contractor 15 entklod 1o
payment of tis Ameunt Cantlfiad

Amouni CertiNed: %

SADAN". D582
R 55 g

r‘mg QST TYTL 15
iy i ey i
4&4}‘{-‘1 PRAY ‘16[,_{%)

L crim i = S
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Appiication and Certificate Far Payment -~ page 2
MATT CONSTRUCTION CORPORATION

Date: 10/17/11

Customer; Application No: 4 Perlod To: Ent of Month
Cunl_;ractur: HOWE ELECTRIC CONSTRUCTION ING Contracter's ;fub Moz 11p09
Project FRESNO CHAFFEE ZOO Cusiomer's Project Not 30303
Wark Carfiplated I Materinls Campleted and
Item Seheduled Previous Presently Stornd  Stured Lo Pote Balanee to Finlsh
Humber Dascriptian Value Aaplication This Perlod . Aetantion Meino
100 | GENERAL REQUIREMENTS 13,8000 1,360,00 1,300.00 o.o0 2000 20000 11,040.00 Z78.00
Subtotal 13,800.00 1,369,00 1,200,600 a.an 370000 20,00 11,040.00 278,00
200 TEMPORARY FOWER 11;448:00 2,280,720 4,570.40 0.0 680760  B0.OO 457840 868,70
Subtotal 11,440.00 2,269.20 4,578.40 0,00 8,867.00 én.au 4,578,140 804.75°
aon SHE IMPROVEMENTS:-DEMD 9,545,00- 8,5645,00 .08 o.0n 5.54500  100.00 g 854,50
31 SME IMPROVEMENTS.POWER EQUIP 8,008,00 8,085,00 D.at u.oo 8,08500  100.00 0.0 BDE,50
320 SITE IMPRUVEMENTS-SLBFEEDS 203,051.00 263,084.00 0.0 0.0 20300400 1ORAD a6 28,305.40
' 330 SITE IMPROVEMENTS.LIGHT FINT B81,#31,00 n.on 0.0 0.0 0.00 o.a0 09,831.80 6,00
a4 SITE IMPROVEMENTS-ROUGHFINISH 55481.00 &.00 5,00 0,00 0.00 0o 55,;1!11.00 0.00
350 SITE IMPROVEMENTS:CGTV ROUGH 14,084.00 a.0n .o ‘a0 0,60 0.00 10,694.00 a.o0
. 360 SIME IMPROVEMENTS-AV ROUGH 3,120.00 040 0.00 .0.00 o.0o 0,00 /3,12800 oo
Suthtntnt 481,330.00 310,824.00 0.a0 0,00 3050400 GTAS 150,845.00 _31,002.40
400 BLOGHOLD TANK-POWER EQUIP §,535.00 0.08 .00 oo ' o.an 0.00- 5,585.00 ¢.00
41a BLOGHOLD TANK-SUBFEEDS 285100 8,00 0,00 o.ea 0,00 0.60 2,851.00 0.06
a2p BLOMG/HOLD TANK-FIXTURES 18,bm5,00 oo 0.0 0.00 [Tvi) L] 18,635.00 0.06
430 BLOGHOLD TANK-REF LIGHTING 17,205,00 0,00 0,00 .00 oeg 0,00 17,208,490 0.on
440 BLOG/HOLD TANK-REF POWER 9,080.00 o.00 0.co a.00 060 0.60 9,680,400 0.00
450 BLDG/HOLD TANE(-TELE DATARF 3,333.60 4,00 0,60 .00 a0 [0 3,332.00 0,08
480 BLDG/HOLD TANK:MECH EQUIP CONN 8,620.00 .00 a.oo a.00 040 o.co 0,020,008 0.00
470 BLDG/HOLD TANK-CCTV ROUGH 1N 1,088.00 0,00 rEed] 0.00 n.ag 0,00 1,090,600 0.83
Subtntal 58,855,00 .00 b.0a .00 oo 0.00 £6,050.00 " o3
500 L55 BLDG STRCT-POWER EQUIP ) 22,564.00 0,015,00 D.co a.0a 0,500 30,85 13,553,00 8150
510 LSS BLDG STRCT-SUBFEEDS n.Binun o.00 0.0 0,00 8,00 9,00 3,821.00 1,09
530 LS5 BLUG STRCT-FIXTURES 7,085,00 a.bn 0.0 o.on .00 1,00 “7,005,00 0,00
530 LS5 8106 STRCT-REF LIGHTING 6.567.00 a0 0.0 0,80 oo 0.00 8,667.00 4,09



Application and Certificate For Payment — ba‘ge 3

2

Customer: - MATT CONSTRUCTION CORPORATION { Agplication - No: ) Date: 10/17/11 Perod To: End of Month
Contractor: ~ HOWE ELECTRIC CONSTRUCTION INC - Conlractor's Job oz 11009
_Project: FRESNO CHAFFEE Z00 _ Customer's Profect Moz 30303
l Vark Completad :l _ Materals Completed: and
ttem ) Scheduled Previsus Fresenlly Slarmd  Stared to Date Balarice to Finlsl
Hurmber Deserlptlon Velup Apniication This Perind ) Retantion Memo

54o LS5 BLDG STRCT-REF POWER - 585000 oao 0,00 0,60 .00 0,0p spsa0n 0.08

£60 LS5 BLDG STRCT-TELE DATA HF' ‘ 182300 ogao 0,00 0.00 ide] ‘0.00 1,62300 0.0

60 158 éLDG STRCT-MECH EQUIP CONHN iR AkA:] 000 0.0 0.00 fide] 0.00 1H,713.00 0,00

&0 _' 1.55 BLUG STHCT-GCTV RUUGH IN 1,238.00 0.00 n.ae 0.00 000 .00 1,236.00 0.01

Subtotnl 67,673.00 5,015,00 om0 0o amsod - 1asz 58,658.00 26150

500 VIEWSTROT-POWER 1.823.00 0.00 0.00 0.00 Qo0 . 00 1,82a00 .00

31 I VIEW STRCT-SUBFEEDS 1,785.00 u.00 0.00 0.0 oo 0.0 1,785.00 .00

(1] I VIEW STRCT-FIXTURES - §1,198.00 o.ng 0.00 0,00 a.60 0.00 51,198.00 640

. 630 -VIEW STRCT-R&F LIGHTING 8,202.00 © 000 0,00 040 o0l 0.00 * 0,28200 n.on

ae . VIEW STROT-REF.POWER 3,741.00 0,00 0,00 0.00 059 TR 3,141.00 -0.4e

‘050 - VIEW STRCT-CETV ROUGH IN 5,894.00 oD o.M 0.00 oo 0.00 5,084.00 o.oo

160 VIEW STRCT-NOSE TQO NOSE £,580.00 © 000 et 0.08 040 0.00 8,550.00 o.80

Subtul 01,749,040 aop | n.og 0ao ogo . 0.00 at,745.00 nao

Applicatian Total T azagrnzn | IT. sesadn - oo 33033650 ABSE . 373,520.40 32,83366
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“CONDITIONAL WAIVER AND RELEASE

UPON PROGRESS PAYMENT
[Callfornia Givil Code 3262 (d)(1)}

- Upon receipt by the undersigned of a check from MATT CONSTRUCTION CORPORATION
~ in the sum of $5,362.56 v payableto =~ HOWE ELECTRIC CONSTRUCTION, INC.
and when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective o release any mechanic's fien, stop notice, or bond right
the undersigned has on the job of

_ CHAFFEEZQO

FRESNO CHAFFEE Z0OO SEA LION COVE #30303

located at 894 WEST BELMONT AVENUE, FRESNO :
o the following extent. This release covers a progress payment for labor, services, equipment, or
material furhished to

MATT CONSTRUCTION CORPORATION

through Qctober 31, 2011 only and does not cover any retentions retained before or after
~ the release date; exiras furnished before the release date for which payment has not been received;

extras or items furnished afier the release dats. Rights based upon work performed or ltems
fumished under a wiitien change order which has been fully executed by the parties prior to the
release date are covered by this release unless specifically reserved by the claimant in this release.
This release of any mechanic's lien, stop notice, or bond right shall not otherwise affect the contract
Tights, including righls between parties to the coniract based upon a rescission, abandonment, or
breach of the conftract, or the right of the undersigned to recover compensation for furnished labor,
- services, equipment, or material covered by this release if that furnished labor, services, equipment, or
material was not compensated by the progress payment, Before any recipient of this document relies
on It, the party should verliy evidence of payment to the undersigned.

Dated October 17, 2011 | HOWE ELECTRIC CONSTRUCTION, INC.

By C A CHfafo, D
=T S
Title ' _%AOUNTING MANAGER

UAHEGHBILLINGVLIENS\ - 11000 xlsx - LIENCP



MATT CONSTRUCTION CORPORATION
'Fresno Chaifee Zoo - Sea Lion Cove - MICC Job 30303

Octoher 2011
Invoice Detail: .
Dave Christian Gonstruction Co,, Inc. 312316 5

Month Invoice Gross Retention Nat
13,037,00

October 446362 15,485.00 1,548.00

Total (19 § 15485.00 $ 1,548.00

[687]13,937.00
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF Oclobar

SUBCDONTRACTOR Dava Christlan Const. Ca., Inc,

2233 8. Minnewawa Ave,

ADDRESS Fresno, CA 937276317

559-355-1222

559-255-1282 Fax

201

PROJECT NO. 30303
. REQ. MO,

INV, NO, 445362

[Required]

PAYMENT REQUEST BREAKDOWN

1  ORIGINAL CONTRAGT SUM

2 Net Change by Approved Ghange Orders [Thiu G0, # 1 ]
3 ADJUSTED CONTRACT SUM
4 'ﬁ:iai Completed and Stored to Dats

§ Retenfion

5 380,080.00

4
| / 5 [ (12588.00) |
Py 367.512,00 |

v
V/ § 133,001.00

A. 10 % of Completed Wori
B. : %.of Stored Materfal

LESS TOTAL RETENTION THIS BILLING [Lines 5A&5E]
5  TOTAL EARNED LESS RETENTION
7  LESS PREVIOUS CERTIFIGATES FOR PAYMENT
8 CURRENT PAYMENT DUE '

8 BALANCE TO FINISH, PLUS RETENTION
{PLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Allachied herelo is our Schadule of Values on the AlA braakdown sheat

/ $__ 13,300.00

V/$ 119,701.00

/ $ 10576400

/' $  13,937.00

$§  ?34.511.00
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CONTINUATION SHEET

_ A DOCUMENT G703 PACE1 OF 1 PAGES
AlA Document G702, APPLICATION AND CERTIFICATION FOR'PAYMENT, cantaining APPLICATION NQ: 2
Contracior's sigited certiffeation is atigehed, : APPLICATION DATE: 104141 :
In tabalutions belavy, amotnts nre stated to the nearest ollar, ] PERIOD TO: 104141
Use Calumn | an Contrncts when: varioble setainage for line flems inny apply. ARCHITECT'S PROIECT NO: ¢
A ] C b o F G _ H ]
ITEM| DESCIUPTION OF WORK SCHEDULED WORK COMILETED MATERIALY TOTAL 3 BALAMCE i | RETAWNAGE
na, VALUE FROM PREVIDUS THIS PERIDD PRESENTLY COMPLETED (G+C) TO FINISH {IF VARIABLE
AMLICATION STORED AND STORED {C-G) RATE)
D+ {NOT TODATE
: - D O E} {DVEAF) :
A [Strect Cleaning (for ather trades) 4,000.00 34,000.00
B [Temp Roods £8,000,00 £8,000.00
C  |Water Pumplng (for otlier tragss) 51,500.00 $1,500.00
D JRough Grade {see breakidown below) :
E  [Exhibit Pool (inc. nilow for 2 dumpsters . 577,700.00 369.930.00 $3,885.00 373,815.00 23.00% 53,885.00 | © 5738200
F  |Site . 518%,180.00 537,8356.00 318,918.00 356,754,00 30.04% 3132,426.00 £3,675.00
G |L5S Ruiiding $12,000.00 512,000,400
H |Helding Building $15,000.00 S6.750.00 £5,250,00 3500000  100.00% 51,500,090
I Stewm Basin (fie, nilow of $5,125.00-for 4,100 sfafAB $7,500.00 57,500.0@
J - |Perous Paving, Seod (ine, allow of $5,000 for repaits §35,000.00 $35,000.00
K |Asphalt Paving {inc. allow of $12,000 for 4,000 sf
of ndditional paving S18,000.00 $i8,000.00
L |Subdminape inctudes Freneh drnfnoge 54,700000 34,700.00
M . |Rockery wall pravef buckfll aliowance, ©_37,500.00 _ 57.500.00
M [C0 1 Eliminate patlsvay, nedd wetlonds & fuel cost | (Slz,san.ou)] ($12,568.00) ©(SI2,568.003F  100.00%% o] (51,257.00
GRAND TOTALS 11 [5367.512.00 S117.516.00 | IT515,485.00 | 7 s0.00|  s135,001.00 533451100 53,300.00

AlA DOCUMENT G703 - CONTINUATION SHEEY FOR G702~ 1592 EDMRON - AlA » o807
THE AMERICAH INSTITUTE OF ARCHITECTS, 1735 HEW YORKAVERUE, NW. WASHINGTON, D.C. 20005.5232

G703l1302
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2233 5. Minnewawa Ave.

Fresno, CA 93727-6317
(659)255-1222 Fax: (559) 255-1292
License #: 377698 _

CUSTOMER #: 2599
INVOICE #: 446362
INVOICE DATE: 10/21/11
DUE DATE: 11/20/11

BILL TO:

MATT CONST. CORF, CHAFFEE
9814 NORWALK BLVD. STE. 100
SANTE FE SPRINGS, CA 80870

JOB: 11003
CHAFFEE ZOO SEAL,SEA LION
894 W, BELMONT AVE.
FRESNO, CA 93728

CURRENT PREVIOUS PREV % CURRENT

CODE  DESCRIPTION CONTRACT BILLED % COMPL BILLING
00 Contract 380, 080,00 117,516.00 30.9 38.3 28,053, 00
TOTALS: . 380,080. 00 117.516.00 a0 ..9 38.3 £8,053.00

€001  path —.wet]ands.fuelf : -127,568.00 160.0 _ -12,568.00
100.D -12,568.00

CHANGE ORDER TOTALS: -12,568.00 -

- SUBTOTAL: IF 15.485.00 ¥
LESS RETENTION: -1,548.00

NET DUE: 13,937.00

“Thanl you for your business!




CONDITIONAL WAIVER AND RELEASE TPON PROGRESS PAYMENT

' : _ ' K

Upon receipt by the undersigned of a checl from Matt Construction Corporation in the sum of § 13,437 payuble to

Y POL_0HRIST Al AIAST. £0 W . _and wihen the check has been properly: endorsed and has been paid by the bank upon
which it is drmwn, this document shall become effective to release any mechanic's [ien, stop notice, or bopd right the

undersigned has on the Job ofeunret, Ton setuid located at %54 W) Belmuar, Foaets, Grto the following extent, This
release covers a progress peyment for labor, services, equipment or moterinls furnished 1o Matt Censtruction

Corporation through _J ©-3 4. & 0 1y and does nat cover ony retentions retnined before or after the release dute; extras
furnished before the release date for which payment has not been received; extras or items furnished afler the release date.
"Rights based upon work performed or items furnished under & written chunge order which has been filly executed by the
parties prior 10 the release dule are covered by this relcase unless specifically reserved by the claiment in this release.
This release of any mechanic's tien, stop notice, or bond right shall not ethejwise affect the contract rights, including
rights betwcen parties fo the conlract based upon a rescission, abandoniment, or breach of the costract, ar the right of the
undersigned 1o recover compensation for furnished laber, services, equipment, or materlal covered by this release ifthat
furnished Jabor, services, equipmént, or material was not compensated by the progress peyment. Before any reeipient of
this document relles on it, snid party should verify evidence of payment to the undersigned,

Daed: (-~} Q[ R DAd € curtstian coad3T. 0. Yl

Company Metne - _
WA O Unialann

Tleuse print name aod dile;

Depnier T Lh ST ian)

CFEo

CIVIL CODE 3262(0)(1) PROVIDES: Phere the cloimant is required to execute awaiver and relegse in exchange for, or-in order
ta indvce payment of, a progress payment anel the clafmant is not, i fucr, paid in exchange for the woher ond relesse or a single
papee chack or joint payee check is given in cxchange for the waiver and release, the waiver and release shall follow substantialfy the

Jorm set forth above,

INnnsann L ACLI] ECA CCCévHIY HATiansicund 'MPTIL‘THII"I TAUD Rl AATBY ) Ao c1o1an



MATT CONSTRUCTION GORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MICC Job 30303

October 2011
Invoice Detail:
Malcolm Drilling Co., Inc. 314100 S

Wionth . Invoice CGross Retention Net

October 55765-R _ (6,482.00) 6,482.00

Total $ - §(s48200) 6,482.00 227] -
oA | -

Release Retention
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SUBCDNTHACTOH PHOGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF Octuber 24
SUBCONTRACTOR Maloolm Drifing Company,Ine, _ PROJECT NO. 30303
ADDRESS ~2503 Brealwater Court AEQ. NO, 2
' Hayward, GA 84545 . _INV,NO. _ 55785-R
m [Requirad]
Q\_@ (510)780-9181 |

A ‘
PAYMENT BEQUEST BREAKDOWN
1 ORIGINAL CONTRACT SUM | _ - Vs $64,819.00
2  NoiChange by Appraved Ghange Orders [‘rhm.G;D. #1 y‘ il | $0.00
3 ADJUSTED CONTHAGT SUM . o 1/ 8 [s64,818.00 |
4 Total Compleled and Stored lﬁ Date . o |/ $ $64,818.00
5§ HAetentlon | |

A, . . % of Cnmpleted Work

8. . % of Stared Materiat

LESS TOTAL RETENTION THIS BILLING [Lines 54&58] B $0.00
6 TOTALEARNED LESS RETENTION ‘ - 4 $64,619.00
7  LESS PREVIOUS CERTIFICATES FOR PAYMENT . | V’ 5 56,387.00-
B CURRENTPAYMENTDUE o / "5 $5,482.00
§  BALANCE TO FINISH, PLUS RETENTION - : Vi )

JPLEASE ROUND ALL FIGURES TO THE NEAREST DOLLAR]

Attached hereto Is olir Schedule of Values on the AlA breakdown shest

B %g,% {—W“’ |

PR - Lh /' oy l.r .
. | P . o :ﬁldl%

f UA
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MALCOLM DREILLING CO., INC.

3503 Brealwater Court - Hayward, California 94545

Tel. (510) 780-9181 Maln FAX (510) 780-9167 Estimating Dept. Fax (510) 780-9177

Licensse No, 259543

RETENTION INVOICE

- Matt Gonstruction Corporation
9814 Norwalk Boulevard, Sufte 10(

Santa Fe Springs,

A Kolhleon Acjas

F‘H{ 562-003-2277 FAX: 562-903-2230
JOB LOSATION:  Frosna Chaffos Zoo - Senl & Saa Uan Exhiki

CA 90670

INVOIGE NO. E5765-R

HVOICE DATE: 10/11/201)
MDG]JD8 NOs 82.11.000

OWHNER: Chaffan Zoa
INVOICE DUE QN PRESENTATION
PROGAESS BLLNG NO. FOR WCIFIKTO BE COMPLETED THHOUGH!
FINAL BIE.!.ING FCIFI ULIH WUHI{COMFLETE annrzun
Drininal Cantmet

1 |Shorng LE 1 54,819,001 - G4.818.00 104% §4,015.00 [10s]
a ’ 0oog 0.00 (v

Toinl Griginal Gomract 44,018,00,

. TOTAL ESTIMATED GONTRACT. £4,819.00 i
GROSS AMOLINTS §4,818.00 ...... o.oon
RETENTIONS NOW DUE, a.non .. 6,483.00
NET BILLINGE.. FALEIE.00 .. e ganzng ¥

YEAR-TO-DATE TOTALS (NCLUDING AI'1GL|NT CUE TrlIS BILL®IG
Grass Amour Billed Paymant On Accouni Grigs Batznce Dun B -+ [Lans) Aetenilong Nal Balance Dus
" ITalals £4.819.00 0.00 E4.510.00 ! i .03

64,618.00

invalca unpald 31 day mitor Inveles dalo, e subjast o a sorvies champe of 835%. Equivalont Iniores mba per anntm [ 10%.:
PLEASE FAY BY REMNTANGE GOPY ATTACHED, WE DO NOT ISSUE MONTHLY STATEMENTS, - )

Invoice No.:  s5785.-R



CONDl‘I‘IDNAL WAIVER AND RELEASE UPON FINAL PAYMENT .

Upan receipt by the undersigned of a check from Matt Construction Corporation in the sum of 5. 6.482.00
payable lo__Malcolm Drilling Company, Inc, and when the check has been properly endorsed and has baen paid by
the bank upon which it is drawn, this document shall become effeétive to release any mechanic's Hen, 5top notice, or
bond right the undersigned has on the job of _Chaffet Zoo localed at_Frespo ChaFee Zoo — Seal & Sea Lion
Exhibil  This release covers the final payment to the undersigned for all labor, services, equipmen!, or material
furnished on the job, except for disputed claims for additional work in the smount of § 0.00. Before any recipient of
this document relies on it, the purly should verify evidence of payment to the undersigned,

Dated: Qelober 11, 2011 ‘MilcolmDrilling Company, Tne.

\(Cnmpnny..ﬁﬂﬁe)

By _ 7

‘Please print riameand title:

Inhn Mnropn

Project Mannger

' CIVIL. CODE 3262(d)(3) PROVIDES: Where the claimant is regired to execite a waiver and release in
exchange for, or in order to induce the payment of, a final payment and the claimant is not, in fact, paid in exchange

" for the waiver and release or a single payee check or joint payee check is given in exchange for the waiver and
release, the waiver and relzase shafl follow substantially the form set forth above,



MATT CONSTRUCTION C_ORPORATION _
Fresno Chaffee Zoo - Sea Lion Cove - MICC Job 30303

October 2011
Invoice Detail:
Floyd Johnston Construction Co Inc 334000 S

iflonth Invoice Gross Retention Nat
Cciober B777 ‘ 119,284.00 11 ,928.40 107,355.60

Total o ™ $119,284.00 ] 511,928.40

[77/]107,355,60
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SUBCONTRACTOR PROGRESS PAYMENT APPLICATION

FOR WORK PERFORMED MONTH OF Vit

2011

' SUBCONTRACTDR LO e, é&ﬁ’q?&:«/ éz«rg /‘v—PRDJECT ND. 2303

—3pr  liemEetatons

ADBRESS [adarreD 2 3577

REQ. NO. 3
INV. NO. 5777
‘[Required]

-PAYMENT REQUEST BREAKDOWN

"1 ORIGINAL CONTRAGT SUM
2 NatChange by Approved Change Orders [Thru C.O.# ]
] ADJUSTED CONTRAGT SUM

4 Total Completed and Stored to Date

Wi EL Ay a0
[/' L o5z 7
Ve

]
5 5357 45/ 75|
AR

]

S Retention
A, % of Completed Warls
B. % of Stored Material

| LESS TOTAL RETENTION THIS BILLING [Lines SAESE]
§ TOTAL _EARNED LESS RETENTION
7  LESS PREVIOUS CERTIFICATES FOR PAYMENT
8 CURRENT PAYMENT DUE

9  BALANGE TO FINISH, PLUS RETENTION
FPLEASE RN ALL FIGURES TO THE HEARES TROLLARY

Allnches remio is our Scheduls of Velues on fis AlA breakdown sheat

R T‘!.‘l.'.lE-:Q_/_!/J_»Q’.
R R e Vol
R P Py S -

1 oemniad aegd -L‘J@J“Iﬁ_’_ﬁl ' r i '

: i ——_M] Fonrn ey 18 -1

l&l!.a-.-? a

Lt b g d

AT T

v s 23 /2= 2

i/_s zoP 72 =

Vsl e =

s 7355 %
3

DRLBAA 119,282 OD
& 1Azg4p
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Floyd Johnstbn_Construction Co.; Inc.

2301 Herndon Ave.
Clovis, CA 83611

(559) 299-7373 Fax (559) 323-0446
Contractors Lic, No: 280281

BILL TO:

Matt Construction Corp
8814 Norwalk Bivd #100°

Santa Fe Springs, CA 90670

CUSTOMER #: 2093
INVOICE #; 8777
INVOICE DATE: 10/18/11
 DUE DATE: 1114 7/11

JOB: 1119NC
Fresno Chaffee Zoo
894 W Balmont
JOB#30303

Fresno, CA 93728

Sell) Reg Remenc] Qeleasos

1.4

CURRENT PREVIOUS , CURRENT UNIT CURRENT
‘CONTRACT  ~ BILLED BILLING BILL BILLING
'CODE  DESCRIPTION AMTIUNIT AMT/UNIT UNITS RATE AMOUNT
01A = tHobilization 5 3,000.00 3,000.00 .
‘ LS i.0 1.0 3000.00
016 1" Gas Line 5 660.00
o LF 60.0 11.00
01M 16" Sch B0 .5 11,520.00 11,520.00 '
' LF 80.0 . BO.O 144.0¢
01s PVC SOR35 4° § 2,035.00 2.(35.00 _
: - LF 55.0 55.0 ' 37.00
0150 4" Slot Drain $ 2.250,00
' ' LF . 8.0 125.00
D15DA  Storm Drain Allownc § 5.000.00 2,500.00
15 1.0 .5 0.25 5000.00 1,250.00
015l Slot Drain Protectn 3 2.000,00 ,
EA 21,0 2000.00
01T ° Temp Water Service ] 750.00 750.00 -
' EA 1.0 1.0 ‘ 750.00
DITP  Temp Trench Resurfac — § 1,350.00 o
, ‘ LF 60.0 22.50
0iW  Fire Hydrant § 10.000.00
: : EA 2.0 /5000.00
01WR - Temp 2" Water Risers § 2.250.00 750.00 :
© EA 3.0 1.9 2.00 750,00 '1,500.00
024 24" Sch B0 3 32.040.00 12,040.00 _
‘ LF 40.0 40.0 301,00
025  Sewer Manhole 48" 3 9.225.00 5,225.00 :
- EA 3.0 3.0 3075. 00
0250 Type E Inlet § 3.200.00
' EA 2.0 1950. 00
027  Temp Sewer Service $ 550.00 550..00 I .
EA ‘ i.0 550.00



Floyd Johnston Consiruction Co., inc.
2301 Herndon Ave.

Clovis, CA 93611

(659) 289-7373 Fax {559) 323-9446
Contractors Lic. No; 280281

BILL TO:
Matt Construction Corp
8814 Norwalk Blvd #100
- Santa Fe Springs, CA 90670

CUSTOMER #: 2093
INVOICE #: 8777
INVOICE DATE: 10/18/11

DUE DATE: 11/1711
PAGE: 2

JoB: 1118NC

~ Fresno Chaffee Zoo

894 W Belmont

JOb#30303

Fresno, CA 93728

CURRENT PREVIOUS  CURRENT UNIT CURRENT
_ 'CONTRACT BILLED BILLING BILL BILLING
CODE DESCRIPTION AMT/UNIT AMTIUNIT UNITS RATE AMOUNT
02W PYC 6" ' 3 4,032.00
LF 72,0 56.00
03s  PVC 8" 3 1,710.00 1,710.00
LF 36.0 36.0 47 .50
0350 PYC, SDR35 B § 9,168.00 _
LF 191.0 -191.00 48.00 9.1568.00
03w 2" PYC 5 2,000.00
LF 125.0 A 16.00
045 pyC 10" : L 12,988.00 12.988.00
LE 191.0 191.0 68.00
0450  RGRCF 30" CL3 3 13,398.00 3,960.00 .
_ - LF 203.0 60.0 143.00 66.00 " 0.438.00
{14y 1" Waterer 1 1.600.,00 _
‘ EA 2.0 80D, 00
055  Sewer Cleanout 5 500.00 504,00
: ‘ EA 1.0 1.0 500,00
0550 Drop In Inlets $ 12,500.00 5,000.00
EA 25.0 1.0 15.00 500,00 7,500.00
gaw - pvg 1" ] 2.028.00
LF 169.0 12.00
063D  Storm Drain Cleanout % 4,240.00
_ N EA 8.0 'B.00 530. 00, 4,240.00
0BW . 2" Gate Valve % §75.00
: _ . EA 3.0 325.00
0750  Storm Pump Station i 112,800.00 28,200,400 ‘
FA 2.0 0.5 0.50  56400.00 28,200.00
07w 1" Gate Valve" % 600,00 ' ' '
EA 2.0 300.00
0850 Storm Drain Manhole 5 3.350.00 3,350.00
EA 1.0 1.0 1.00  3350.00 3,350.00



Floyd Johnston Construction | Co,, Inc.

2301 Herndon Ave,
Clovis, CA 83611

(559) 299-7373 Fax (559) 323-9446

Centractors Lic. No; 280281

BILL TO:
Matt Consiruction Corp
9814 Norwalk Bivd #100
Santa Fe Springs, CA 80670

CUSTOMER #: 2083
INVOICE#: 8777
'INVQICE DATE: 10/18/11.
. DUE DATE: 11/17/11
F‘AGE:. 3

JOB: 1118NC
Frasno Chaifee Zoo
B94 W Belriont
JOb#30302

Fresno, CA 93728

‘GURRENT

TOTALS:

PREVIOUS  GURRENT UNIT CURRENT
CONTRACT BILLED BILLING BILL BILLING
CODE DESCRIPTION AMTRINIT AMTIUNIT UNITS RATE AMOUNT
08k Connect to Existing 5 4,000.00
. . 7. 3.0 1000.00
095D PYC SCH 40 4"Frc-Mn $ 11,020.00 .
LF 290.0 290.00 38.00 11,020.00
09W  &" Gate valve § 2.400,00 ‘
EA 2.0 1200.00
1050 PVC SCH 40 6"Fre Mn $  11.660.00
LF 265.0 4400
0% PvC o3 3 1,000.50 o
' LF 29.0 34.50
118D 4" Force Main Valves & 2.480.00 , '
EA 2.0 2,00  1240.00 2.480.00
125D RGRCP 15" CL.3 $ 1,713.50
' ' LF 23.0 74,50
135D PVC, SDR35 6" § 32,465.00 8,600.00
LF 755.0 200.0 555.00 43.00 23.865.00
145D PVC, SDR35 4" 5 10,920.00 4,000.00
: . LF 273.0 100.0 173.00 40,00 6.920.00
1550  Submersible Sump 5. 4,300.00 -
: EA 1.0 1.00  4300.00 4,300.00
CO#01 Extra Work 5 2.000.96 2.000.96 '
LS 1.0 1.0 2000 .96
EWB781 Repsir 10" C900 water main $2000.96 '
CO#01 Project delays 5 6.053.00
LS 1.0 1.00 = 6053.00 6,053.00
EW8756 Pothole Waterline & 775.68
LS 1.0 775.68
338207 .64 112678.96 115284.00
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Floyd Johnston Construction Co., Inc.. GUSTOMER #: 2093

2301 Herndon Ave, INVOICE #: BT77
Clovis, CA 93811 : INVOICE DATE: 10/18/11
(559) 298-7373 Fax (559) 323-9446 - : DUE DATE: 11/17/11
Coniractors Lic. No: 280281 _ . PAGE: 4
BILL TO: JOB: 1118NC
Matt Construcilon Corp Fresno Chafiee Zoo
: . 894 W Belmont
JOh#30303
Frasno, CA 93728
CURRENT FREVIOUS CURRENT UNIT CURRENT
. CONTRACT BILLED BILLING BILL BILLING
CQDE ~ DESCRIPTION AMT/UNIT AMTIUNIT UNITS RATE AMOUNT
- SUBTOTAL:  119.284.00
LESS RETENTION: -11,928.40 « .

NET DUE: 107.355.60



CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 7
, N
Upon receipr by the undersigned of a check from Matt Construction Corporation in the sum of § I(ﬁ; payable to
B2 ardlcd 777y £S5/ and when the check has been properly endorsed and has been paid by the bank upon
which it 'is"fimwn, this ddeum pt-shall beemne effective (o release any manggnic‘s fien, stop notice, or bond right the |
undersigned has on the job of LA FFEE A located at W2 i) __tothe following extent. This
relense covers o progress payment for labor, services, equipment & matcrials furnished to Matt Construction
Corporation through /2 -3/~ 47 ___ and does not cover any retantions retained before or after the release date: extras
furnished: before the release date for which payment has not been recejved; exiras or items furnished after the release date,
Rights based upon work performed or items furnished under e written change order which hus been fully executed by the
parties pricr to the release date are covered by this release unléss spesifically reserved by the claimant in this release,
This release of uny mechanic’s lien, stop notice, or bond right shall not otherwise affeet the contract rights, including
rights bebween parties to the contraot based upon a rescission, abandonment; or breach of the contracl, or the right of the
undersigned (o recover compensation for furnished: labor, services, equipment, or material covered by this release if that
furnished labor, services, equipment, or material was not'compensated by the progress payment, Before any recipient of
this document relies an it, said party should verify evidence of payment to thé undersigned.

Dared: _/ gt T ' é_{#p %ﬂ‘f é;:ﬂr J él’ =

Goimpany N

tiple:

0 f/'{‘ﬂ?iz}f tﬁ:’ﬁ!ﬁ%&

/J/%M
W/

CIVIL CODE 3262(A)(1) PROVIDES: Hhere the cloimant i reguired {o uxacute o waiver aud release In axchange for, or in ordzr
t ipduge paymentof o progress payment and the elaimont is not, in fact, patd by exehanga for the waiver and releose or o single
payre check or joint payes check iy given in exchange for the atver and release, the waiver ond release shall fliaw substantially the
. Jorm set forth nbeve, o : : :



MATT CONSTRUCTION CORPORATICN . -
Chafiee Zoa Sea Lion Cove - MMCC Job - 30303
General Conditions Employee Summary
Manhours Report shows actual time charged to job
Period covered: Week Ending 9/25/11-10/16M1

Rate Hours
Project Management
$81.00 160.00 12,960.00
I Total for 1-018 L 160.00 $12,960.00 ||
Project General Supervisioh | .
$128.00 4,00 512.00
™ Total for 1-022 L | .00 §_512.00] (i3
Project Supervision
$75.00 160.00 12,000.00
[ Total for 1-050 L 160.00 §12,000.00 | (3
Project Accountant
$51.00 - 1125 ——-573.75
[_Total for 1-038 L ‘ 1125  § 573.75] (3
Proiec;f Administrator
$50.00 - 1800 900.00
[ Total for 1-042 L ' 1500 5 000.00 ] (&
VS Manager |
$52.00 2.00 © 12400
$104.00 0.50 52,00
|.| Total for 1-270 L 250 5 176.00] (9
Safety Engineer |
$82.00 600 492,00
| ' T;:)talAfor 1-310 L 6.00 § 492.00] (%

[Page Totals A 361.75 | 27,613.75 :
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MATT PAYROLL WEEK ENDING 9/25/11-10/16/11
Comp Code:H: NameiMATT Canstruetlon Cormporalion |

010180 naf25H1 Fresno Ghaffee Zoo - GCs s61.00

FresnoChalles Zoo-GCs 303037 587,00 B.OD  5848.00
Frasno Chalfeg Zoo-GCs 303037 561.00 R N v] S648.00
Fresno Chalfee Zoo - GCs  30303T $51.00 8O0 564800
Frasno Gheffea Zoo- GG0s 303037 SB1.00 4.00 5648.00
10/0231 Fresno Chaoffae Zeo - GCs 303037 561.00 a.00 SE4B.00
.Fresno Cheffee Zoo- GCs ~ .30303T 5B61.00 B.00 SE48.00
Frasno Chaflee Zoo - GCs  30303T 581,00 B.OG 5648.00
Frasno Chaflee Zoo - GCs SDI!CIST_ S61.0h 8.03 5648.,00
\ Fresnn Chalfee Zon-GCs  30303T 581,00 71.00 SHABL0
10i09{11 Fraasnc Challge Zoo - G0s A03anaT S01.00 0.00 564800
Fresno Chalfee Zoo - GCs 30303T 581.00 6.00 564600
Frasno Chaifee Zao - BCs /3NIT $81.00 8,00 5B42.80
Fresno Chaifee Zon- GCs - 30303T s81.00 B.00 564800
Fresno Chailee Zao - GCs 303037 581,00 B.OO 5646,00
_1Df16H1 Fresno Chaffee Zon - GCs  30303T 581.00 B.na 5640.00
Fresno ChalleaZoo-GCs  30303T  581.00 B.O0  SB4B.00
Fresno Chalfee Zoo - GCs 303037 £81.00 a.00 5646.00
FresncChalfes Zoo-GCs  303023T £81.00 8.00 $848.00
" Fresno Chaffee Zoo-GCs 303037 81,00 n.0o 5648,00
- ' 512,860,00
R T T é{z8000
10/09H1 Frésno Ghatlee Zoo - GCs 5572.00
' s5zp0 -
Toll: bizd-. s LA T IR el i
010300 0812511 Fresno Ghaflee Zoo - GOs 303037 F75.00. a.a0 SH00.00
Fresno Chaflee Zoo- GOs  30303T 575,00 gon 550000
Fresno Chaflee Zoo - GOs - 303B3T §75.00 8,00 8500.00
Frasno Chaffee Zoo - GCa 30303T 575,06 8.00 580000
Fresno Chaffes Zoo-GCs  30303T 575,00 8,00 . §600.00
10/ Frasno Chalfes Zon- GO 303403T 575,00 BOG° 360300
Fresno Challea Zon-GCs ~ 30393T 575,00 £.00 5600.00
Fresno Chalfes Zoo-GCs 30303T &75.00 8.00 5600,00
Frasno Chaffez Zon- GGs 303037 §75.00 . 800 s500,00
Frasno Chalfes Zoo- GOs 303037 575,00 800  5BOR.OG
18/08/11 Fresno Chalfee Zoo- GG J0303T 575.00 8.00 S50D0,00
’ Frasno Chalfea Zoo- GOs 303037~ s7500 800  5500.00
Fresno Challee Zoo-GCs  30303T 575.00 g.l0 ~ S&00.40
Fresno Ghalfee Zoo - GCs  30303T 75,00 8,00 £a00,00
Frasna Challae Zeo - GCa 30303T &75.00 B.00 5600400
40611 Fresnp Chaffee Zoo- GGs  30303T 575.00 g.o0n seam.40
Fresno Challee Zon-GCs  30303T 578.00 8,00 £600,00
Fresno Chaffee Zoo- GCs 303D3T 575,00 800 S600.00
Fresto Challee Zoo - GCs 303031 S75.60 5,00 3600,00
Frasno Chafle Zoo-GCs 303037 S75.00 . BOO  $EDO,O0

ol pREE RN

PEEE R B




" 010380

10/62111
10/09/11
1916111
Total
Total: ofd3e0 ., e A
D10420 08/26{11
1021
10081
10116411
Tolsiyo1b42 ; ;
a42700 10109111
10718011
10/08/11
“folal: 012700} o
013100 10/02H1
13917
101811

Tolal;,
Totl gfaddn "

= it

PR i

rasno Chaliee Zoo - GCs
Frasno Chalfes Zoo - GCs
Frasno Cheliee Zoo- GCs
Frasno Chafles Zon - GCs
Frasno Chafies Zoo- GCs
Frasnp Challee Zoo - GCs
Frasno Chafles Zoo- GCs
Fretsno Chalise Zoo - GCs
Frasno Chalfes Zoa- GCs
Frasno Chaffda Zoo- GCs
Frasno Chalfea Zza - GCs
Frasno Chaffee Zon - GCs
Fresna Chajfag Zao - GCs
Fresno Chalfag Zoo - GCS
Fresno Chatfas Zoa - GCs
Fresns Chalfee 200 - GCs
Frasna Chaffee 200 - GCs

Fresnn ffé iu 5
Frasnp Chalfee Zna - GCs
Frasno Chalfee Zoo- 5Cs
Frasnn Chalfee Zoo - GCs
Frasno Chalfee Zon - GCx

[Fresno Chalfee oo - GCs

Fresno Ghaflee Zoo - GOs
Frasno Chaffae Zoo - GCs
Fresna Chaifes Zoo - G0y
Fresno Challee Zoo - GCs
Fresno Cheiles Zoo - GCs
Fresno Chailee Zoo - GCs
Freesno Chalfee Zoo - GCs
Fresno Chailee Zoo - GCs

Fresno Chaflee Zoo - GCs

Frasno Chalfee 2o - GCs
Frasnn Chalfes Zoo - GOs

Fresno Chalffee Zoo- GCs

Fresno Challer Zoo - GCs
Frasno Chaifes Zao - GCs

J0303T
30303T
30903T
30303T
30303T
20303T
30303T
3paoaT
303037
anapat
‘an3par
30303T
‘anaoaT
3030aT
apanaT
a0anaT

3T
302037
303037
303037
36303T
a0303T
303037
303037
303037
303037
303037
303031
30303T
a030aT

‘apa0aT
30a0aT
30303T

a0apat

" '3g30aT

3o30atr
03037

551.00
551.00
851,00
S551.00
£51.00
551,00
§A1.0D
551,00
55100
551.00
381.00
£51.00
‘§§1.00
551.00

5104.00

$A2.00
582,00
S82.00

200 50200
0.50 525,50
0.50 525.50
0.50 25,60
0.50 525,50
525,40
§57T3.75
RET3TE o
'§78.00
5100.00
5100.00
$50.00
575,00
545,60
550,00
5100.00
5100,00
550,00
$50.00
550,00
26,00
55000
5860.00
EE-L T
531.00
$31.00
582.00
$124.00
050 552.00

$164.00
200 516400
200 516400
549200

200



'MATT'CVONSTRUCTION CORPORATION
" Job Name: Chaffee Zoo Sea'LlonCove =
Job #: 30303 ‘

October-i1

1-275

Projeét Wanagement Software Support and application (CM
Vendor . v Amount
" Matt Construction 103111 226.55
- )
Subcontract Work: $ 421,434.31
GC Labor: $ 27.613.75
GC Material: $ 432765
Subguard: - B -

Less CMIC This Period § {226.55)

Subtotal: § 453,149.16
'CMIC = Subtotal X .05% §  226.57
Adjustment for Rounding ‘§ (0.02)

Current CMiC Total % 226.55
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MATT CONSTRUGTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cave - MCC Job 303063

October 2011
“Invoice Detail: ;
Jab Site Trailer - 012300 @

Vendor ' - Invaice # ~ Amount
Mod Space - 105951745 5 [88/] 326.13

Total | _ 32613 (23]
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——m

1200 Swadssford Road

Remittance Section

=B Benvyn, PA 19312 Customar Number:
Mﬂd@ﬂ&&e _Invoice Number; 7
il Invoice Due Date: 11/04/2011
INVOICE Address Service Requesled Total Due; i . 2326.13
i : Amaunt Remitted: 3
- e Use anclosed envelape and mahe rayable lo:
R r:”f:‘ Nt
. oy, Iy BV
47O02823 PRESORT 2823 1 1B 0.390 P1G 13 <B Tl fﬂ/ &l D} _
|]|hl”I[]|||ll|[|l||t|l|"”|"||”|[l"lu||“Illl:l”:t]"l“ o . Modular Space Corporation
MATT CONSTRUCTION CORP. ”CT 1 1 2011 12603 Collections Cenfer D_I'IVE
p3 "?S?é’u’"s PAYABLE ‘ Chicagn, IL 60693-D125
9514 NORWALK BLYD STE 100 I e SR IE RV B TE O R RC I T AN
SANTA FE SPAINGS CA 90670-2067 YRS O e .
aty J-.Qf‘.‘ll;.!:_!J‘jQ!\"
KKeep lowar portion tor your records - Plaase rE.;um UBpEr poition.with your paymen)
f-ﬁ- Customer Name: Matt Invoiee Mumber: - 105951745
w” Cuslomer Mumber: Total Due: - $326.13

Invalce Dale:
Invaice Due Dats;

ModSpace
INVOICE

1 84-1375284

/ Tax D:
11/04/2011

Important Messages

< will be a link to "Pay Onling"

Go Green with Online Invoicing

Get Started today- Log nto wﬁvw.lﬁudspaca.com and click on "Account Service#". There

@ View & Pay your invoices online..... ~anytimalt!
@ Access your agcount information quickly and easlly
@ Accurate & Secure with auto pay options avallable

See reverse side for "New Online Payment Option" information

IR

PO Number; 50303

Conlaci: Ron DeFazlo Tratler ‘E{“{_‘L(
Locatlon: Chalfsa oo 890 w. balmont ave FRESND,CA Y
03704 T

Unit{s): 638178

111X 56
Pre-Tax Suh Total

~- Personal Propenty Expensa -
FRESNO - District Tax .725%

- FRESNO- County Tax 19
CA- Slate Tax 6,25%

Lease Total

Invoice Total

ILLCING ] ;

10/08/2011-11/07/2011 $290.00
5280,00
512.04

"R T ol
53.02

 518.88 o

53%6,13

47 saz6.q3

£326.13

wape 1af2

PLEASE PAY THIS AMOUNT

Y36LNMSO
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MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303

t

Qctober 2014
Invoice Detail:
Office Supplies - 012500 M

Vendor * lnvoice # Amount

Office Depot 1377144568 | §[927] 282.78
Office Depot 1377144569 151.14
‘Ray Morgan Co 137482 - 44579

Total ' §. 1T g79.71
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Office
DEPOT

Offica Deput, Inc
3 BOX 6105813
CINCINNATI OH
45263-0813

FED ERI\-L ID;59-2063954

BILL TO:

3523000380

ATTN: ACCTS PAYABLE

MATT CONSTRUCTION CORP.

9814 NOHWALK BLVD STE 100 )
SANTA FE SPRINGS CA 90670-2997

ORIGINAL INVOICE

10000

THANKS FOR YOUR ORDER
IF YOU HAVE ANY QUESTIONS
OR PROBLENS, JUST CALL US

FOR CUSTOMES SERVICE ORDER:
EOR ACCOUNT:

(8BB) 253-3423
(300} 721-659z

000380

MER

{NVOICE NUMBER AMOUNT DUE | PAGE NUMBER

1377144568 .~ [ 48278 Pagedafs  ~

—INVOICE DATE TERMS PAYMENT DOE

17-AUGA1 N 18-8EF17 7
SHIP TO:

MATT CONSTRUCTION

FRESNO CA 93711-5505

ACCOUNT NUHBER 1JDE SLTE & SHIP_ TO:
030

43471028

75?5NPAEMnV£

7575 N PALM AVE STE 101

BETL DHDER BATE SHIFPPED DATE |
2§

17 -AUG-T1 17-AG-11

1 J0B 4

BTLLING ID iI\CCUUNT MANAGER] RELEASE ORDERED BY

S0BEES

1B

T FhEsAD oFfrce

chTaLaG TTEn #/
HANUE CODE

DESCRIPTION/
CUSTOHER ITEN 4

u/m
TAX

ary aty | arvy UNIT
ORD SHP B/0 FRICE

EXTENDED
FRILE

550984
116813
JOB #: FRESNQ OFFICE
757134
502 _
JOB #: FRESNO QFFICE
851530
82322
JOB#: FRESNG OFFICE
485385
BD2
JOB #: FRESNG OFFICE
998503
CD8-120
JOA #: FRESNG OFFICE
951781
DY0D456-11 .
JOB #: FRESNO OFFIGE
#1220
UD5-10MS
JOR #: FRESNO OFFIGE
931582
WaBS-4oWRP
JOB #: FRESNQ OFFICE
488027
W3B5-54WPP

JOB #; FRESNO OFFICE

701010
1742662

JOB #: FRESNQ OFFICE

183028
80536

JOB #. FRESNG QFFICE
306458
DVT-017

JO8 # FRESNQ OFFICE

CARTMED,3 DRWR,BLACK
ODOR
TAPEE:FI(G,USI;‘S,WIDISP.HD
HAND

§1.EEVE, DBLESDE, PRO.120CA
BOARD, FORAY,D/E 2436, ALU
DU_STF;-R.DFI%IC.‘;E-DEPOT.iUuz
BINDER,W.,HD, LCK,DR VW,3",
BINDER \WA,HO LK DR VW,
PEN,FINE SHARPIE 4/PK ASTD
‘ e )

ORGANIZER EXPO 2

NOTEBODK,WRLE,QR 4X4,5%5

EA

EA

EA

EA

EA

EA

PK

ST

1 7 ) 21.680
1 o agm
1 1 o 5.900
1 1 0 1,880
1 i 0 84w
1 o 29,990
1 1 o 3,850
1 1 0 42430
1. 1 o 16,480
1 1 0 6.780
i o 10,660

1. 1 ] 1.280

T2188
3w
5.9

1.88

BAS52.000358

-8.43

2888

345

16.4B

" 678

10.66

1.98

CONTINUED Ol NEXT PAGE...



Office

Oflfise Doapal, Ino

PO BOX 630813

CINCIMMATI OH
452653-0813

10000

ORIGINAL INVOICE

THANKS FOR YOUR ORDER

IF ¥OU HAVE ANY QUESTIONS

oR PRUBLEMS. JUST CALL US

an cusrnnEn SERVICE ORDER: - (BBB) 245-3423

DEPOT

FEDERAL ED35%-2053954

BILL TO:

(ogsz2.000300

II;]-.Ilumllulmlilm.-l llulululuiu.lu] N lnlu”

ATTIN: ALCTS PAYABLE

MATT CONSTRUCTION CORP
9814 NORWALK BLVD STE 100
SANTA FE SPRINGS

FOR ACCOUNT:

(BO0) 721-6592

CA 90670-2997

. 000380

IO

INVOICE NUMBER AMOUNT DUE PAGE NUMBER
1377144568 " DBEZ7H Pagefofd
INVOICE DATE ~_TERMS PAYMENT GUE
—_17-AUG-T el 30 19-SEP-11
SHIP TO:

MATT CONSTRUCTION
7375 N-PALM AVE STE 101
FRESNO CA 93711-5505

ACCOUNT  HUBHER

CEHIE TO. 10

1671028

_1J08 SITE &
30343

757SHFALEAVE

1377154508

ORDERN_NHUYBER | OKDER DATE

SHIPPED OATE

17-AUG -1

17-AUG-11

BILLINE 10
L)

ACCOUNT. MANAGER

ORDERED BY

BESKTOP

J08

RELERSE
5 -

FRESNO OFFICE

CATALOG ITEH &/
MANUF CODE

DESCRTPTION/
CUSTOMER ITEM #

u/sh

aTy
ORD

aTyY
SHR

ary

B/0

URTT
PRICE

EXTENDED
PRICE

Mefe; SPC 80105209932 Dala: 17-AUG-11 Location: 0945 Register: 004 Trans #: 07807

571594
3m9t 4
08B # FRESNO OFFICE
B34514
D50-00001
J08 #: FRESND OFFICE
706761° '
0203584 7H06
JOB t# FRESNG OFFICE
450073
8a52-12-CMR
JOB i FRESNO OFFICE
37724
82506
JOR # FRESNO OFFICE
576827
EQ28P-8F2
JOB # FRESNO:OFFICE
416545
EQIBR-BF2
JOB #; FRESNO OFFICE
634521
74828
JOB #: FRESNQ OFFICE
543650
0D4088A1
JOB # FRESNO OFFICE
424461
683-5CF
JOB #: FRESNO OFFICE
851383
65193
JOB # FRESND OFFICE

'

MOUSEPADERGOPRENE GEL  'EA

MOUSEWRLS BLTRKA000,GR  EA
CD-R SPINDLE, TDH,50/PK i
HAND

TAPE,SECURITY 500,68
BATTERY,ENERGIZER AAA,10/  PK
BATTERY,ENERGIZER,AA1DP . PK
LYSQL SFRAY,LINEN

FACIAL TISSUE.GI:!BE,E- PACK, PK
FLAG TAPE POST.IT,ASST,100

FILE WALL 3PIKBLACK - PK

1 t

12,490

34.990

13.580

3,590

4.280

7.490

7.480

6,500

2,890

3680

12,990

12,49
34.88
13,99

7.18

749
7.42

6,58

3.68

1299

CONTINUED ON NEXT PAGE...

O08522.000360




10000 .

ORIGINAL INVOICE

Gilica Bepa, Inz

Office.

PO BOK 630813 THANKS FOR YDUR ORDER
CINGINNAT! OH IF YOU HAVE ANY QUESTIONS -
@E@@"E’ 45262.0813 0R FROBLENS. JUST CALL US

FOR CUSTDHMER SERVICE DRDER: (BAB) 263-3423

FOR ACCOUNT:

(80D} 721-4592

FEDERAL TD:59-2665054 TVOICE HUMBER AMOUNT DUE | FAGE NUMBER -

1377144568 26078 1 Page3ol3_ |
TAVOICE DATE TERMS PAYMENT DUE

T7-AUG-13 et 30 18-SEP11

BILL TO: SHIP 70O:

s ATTN: ACCTS PAYABLE = MATT CONSTRUCTION

g =

2 WMATT CONSTRUCTION CORP —

£ 9814 NORWALK BLVD STE 100 — 7575 N PALM AVE STE 10

H SANTA FE SPRINGS CA 90£70-2997 Ao g= FRESNO CA 93711-5505

g 26 WBE= :

- o=

HHER J0B SITE 7 7 | SHIF 70 1D OADER_NUNHER | ORDER OATE ] BHLPPED DATE
{1 30303 757 SPALNAVE A57f 154560 T7-AUG-11 | 17-AUG-17
B JNCCOUNY WAWABERLHELEASE ORDERED BY BESKTOR IFCER
{FREGND GFFICE
A . RESCRIPTION/ Uzl aTy ary a7y . UNET EXTENDED
HANUF CODE " CUSTOMER ITEH ¥ TAX eRd | sHP | B/O PRICE PRICE ;
258424 MARKER,CD/DVD,SHARPIE PIg 1 1 0 9,500 8,50 me
37030
JOB #: FRESNO OFFICE .
198558 PEN,GELLUNIBALL 207 ,4/PIK.A PK 1 1 0 3.640 3,64
33861 :
JOB #: FRESNO OFFICE .
478113 ,PEN,BLLPNT,STCIK,PROFILES Dz 1 .1 0 5.490 8.49
70802
JOB # FRESNO OFFICE 7_)
F=1
S )= g
b e £ N —1? 8
¥ 3wt a2 a?“ac‘ 2: o @ l g'}
st -, AT -t >
i n‘. ..,OD..» [:J/,Zﬁ-a) t/i»_'t’_”."l" ‘ .‘fn ,_.’I Z -
o P e N A D
. MGR o suiT | q al} A0
CTING POST DATT stlaSrerrAL vy U 361,89
ADDATES | comee
B ’ BLIVERY 0,00
B
SALES TAX _ o0Bg !
All amounis ara based on USD currency TOTAL T 2ma78([89/

To roturn sepplies, please regack in acigioal box and tRsert cur packing Uist, or copy of Chic smvolen. PLUAST NoLe proslem oo wo WY 1onto credit or
rapluesmerit,. whithouor you prufer. Ploise do nat chidp celtoet. Plense es not return fursiture or cachings untdl you eall ws first tor dnstructions. Shortane
ar darane cust bo repertod within § days afcar delyvary. o )

A DETACH HERE A
Clis ] BILLING Ili INVOICE WUMBER INVOICE ['WO. E; )
USTONER NAHE L HVDICE DATE Aot | AMOUNT ENCLOSED
HATT CONSTRUCTION CORP 1377144568 T7-AUG-11 282.78

FLO

0030885838 0013771445644 0O00ONZAE7A 1 9

Please OFFICE DE;:; Plense return this stub with your paymenl o
Send Your - FQ Boy 7O L ensire proupt credit (o yourace
Los Angeles CA 90074-0025 ! p o youruccounl.

Check o
: Please DO NOT staple or fold, Thank You.
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ORIGINAL INVOICE

THANKS FOR YGQUR ORDER

IF YOU HAVE ANY GUESTIONS

OR PROBLENS. JUST CALL US

FOR CUSTOMER SERVICE ORDER:  {888) 203-3423

10000

Office Degiol, Inc

PO BOX 630813

CINCIMMATI OH
452630813

Office
DEPOT

FOR ACCOUNT:

(80D} 721-6592

FEDERAL 10:59-2653954 TVOICE NUMBER AWOUNT DUE _|__ PAGE NUWBER .
. 13771449860 15144 Page 1afi
_TINVOIGE DATE TERMS FAYMENT DUE
17-AUG-1 Nel( 3D 15-5EP-11
BILL Ta: SHIP TO:

ATTN: ACCTS PAYABLE

tATT CONSTRUCTION COAP

PB14 NORWALK BLVD STE 100
SANTA FE SPRINGS CA 90670-2997

MATT CONSTRUCTION
7573 N PALM AVE STE 101
FRESNO LA 93711-5505

DOa52z-000350

HIHI

00380 °

. ‘7ll{{ll‘lllltHltlllll”llllI‘l”llllhlll]llIIItilIl[lilllll”AU.ﬁ ‘2 5 z I

o e R .p.J.n}.... ;I s - !
i-lﬂli_ SITE 4 7 aHIP JG LD . [ ORDER NUWHER | ORODER DATE _ ] SHIFPED_DATE . _ -
[SE{s) T57SHPALMAVE 1E7FT1464569 T7-AUE-11 17-AUG-11
RELERSE ORDERED BY DESKTOF Jog |
B . FRESHG OFFICE
| DESEHTETION/ usH ary a7y ary UNTT EXTENDED
MANUF CODE ” .| CUSTQHER ITEW ORD | SHR | B/O PRECE PRIGE
Nate: SPC 80105208932 Date: 17-AUG-11 Lacation: 0545 Regisler: 004 Trans #.07508
T74a9]. TABLE,PLASTIC,3DX72,GRAY EA -1 1 b 79850 78,88
B1628
JOB #: FRESNO OFFICE
505043 TABLE,FLONG,PLASTIC, 2:4X48 EA 1 1 0 59.890 59,88
81808
JOB #:; FRESMO OFFICE
con AT
- — T e——
: Y . N i o
LNO. o 3ps03T - -~ &7=A 715D g
- p— R SRR ]
3T CORCY glrcto oal Ty [ 48, §
0J. MGR MA s : _ g
"CTING 2%{' L posT oaTR A R
1 ] e .
T PATE = :
R ML A ¥ ———smm-raTaL 139,95
DELIVERY 0.q0
SALES TAX .18, ’
Alt amounls are based on USD currency TOTAL 1T 151.14] [89/]

Ta votdrn supplies, pleass repack in origingl bux end dnowel our packing List, or copy af this nwsice, Plodaoe note prabicm oo ug may ioous credit or
replacement, whichavor you prufer. Ploase da ot sWip esliort. Pleosu de pat recurn turndtura or mashipnes antil you eall b firoe for inscructions, Shoekape
ar dazann ‘mst bo roported uithin S days after dolivory.

BETACH HERE

A 4
CUSTOHER HAME SILLING ID ENYDICE NUMBEN IHNVOILE INVOICE[ o A T |
: ; bATe anount| PMOUNT ENCLOSED
MATT CONSTRUCTIOH CoRp 17-AUG-11

1377144569

157.14

FLO

PPlenge
Send Your
Cheek te:

GFFECE BEPOT
P00 Box 70025

Los Angeles CA 90074-0025

Please return. this stub with your payment (o
ensure prompl credii (o your accounl.

Please DO NOT staple or fald, Thank You.
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Ray Morgan Company
DACUMENT TECHNOLOGY SOLUTIONS
Wwin.rlymargan.cam

Rtz

RAemit poyment tn: 3131 Esglanade, Chico CAZ5373  Questions: AUD-GI0-5065

CONTRACT INVOICE

137482
09/15/2011

Invaice Number:
Involce Date:
Applied To;

Rertal = EGUIFMERE & Maintenance Contract

Bill To: %
MATT Construction Corporation A/P
Chaffes Zoo #30303
5814 Norwal Blvd

=

Customer:

MC03

MATT Construction Corporation
Roeding Park/Chaffee Zoo Prn_]ect
890 W, Belmant

Ste 100 Fresno, CA 93728
) SanLT:I Fe Sprmgs, CA 9067ﬂ
. -Payment Terms . Due Daka . . . Invojce Totat . -Balance Due
1071512011 4 445,79 4 445,79
+ PO Number 33|00 Sales Rep > + Branch ", | Groap Bill Cade
Connle Hansun Visalla Brenna
Lo CREmarks e :—;-_5.?:.:»-: Lt s R
Summary: v
Contract base rate charge far the 10/15/2011 to 11/18/2011 bllling perod 5420.00
Contract average chargs for this overage perfod 30,00 ==
=*Sae overage detzils helow £220:00

Lacatich

Detail:
Equipment included under this contract
Canon/IR 3045
Number Serial Nyl Hase Adj.
72895

£0.00

~pnav: O sop . o 25—

MATT Construction Corparation Rneding Park/Chaffes Zoo
Project

B90 W. Be¥mont
~ Fresna, CA 83728

It e

.J B NO é,;;g@q s

COST( {*);{Dl7ﬁw i I"I i
PROJ. Ml | i T
ACCTING E Qlzy)!
PAID DATE | | e, e
£420.00
A finance charge will be assessed en ali invoices which arg past due. A 25% restacking fee wi apply to fovalce SuhTul:a} ¥ g
all returned merchandise, Tax; $25.79
Register to order supplies or service online 2t www.raymorgan.com. Thank you for your busingzs) Invoice Total 544579
' __Balance Due: $445.79

Pagefoll
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MATT CONSTRUCTION CORPORATION:
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303

October 2011
Invoice Detail:
Computer Suppoart - 012700 M

Vendor lovoice # Amount
Fresno Networks AT18757 ~ _[7]4,267.35

Total | 5 126735 T
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Text Box
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Fresno Networks
635 Barstow Ave

Suits 21
Clavls, CA 93612
_ §59-31mg20
- D'-‘_h -«‘.‘-‘Hh
57l To {{ e
ER FORGSN STy DN [
FRESNG MHE W R RS
Qs —_
Date
09/13/2011

‘Invoica Mumberr AT16757

08/13/2011 to
08/13/2011

PaymentTerms; Net 15 days
PaymenkDoer 09726 /2011

Invoice Date Range:

Date Item Diascription - . 'Tvpe I Billable Hours Quantity ‘RatefCost| Blllable Amount

Matt Construction Corp,

08/17/2031 TI:l.r.tTilr:. NEW]DbaIL . ! Laker 4.35 4,25 100,00/6r 425,00

G0/18/201) Labor .75 275 300,00/hr 275,00
Tuirna i TIMDTE Mo T :m:'.‘fu:! 'L:i-..-r.

HEEnAL e e

FR s Bl o L-_-h Youb
i gl Sraateennfig
T 2 -moar.s wih ng tot DiF
Toempae b St Bl gt L Hihe AIE b,

rprs gt

(139l I LY
wrarl,

Sunvice 540 300 15,00
<t Dask
Tieket
Cost

05/13/2011 {C

Q871372011 l'.'ustNam:. Hardwar: Non-Taxable Servica 500 RERCH 23,40
e ' Desk

“{Tickat
Cask

Service 1.oo 17,70 12,70
! :. it Desl:
Ticket
Cost

0871373011

ca L

Aty

baf13/2011 CustName- Hardware - Non-Taxable Service 100 4.50 4.50
: BOEE ek ey Desk B

Tickat :

Cnst

08/13/2011 CnstNama: Hardware MNon-Taxable Szrvice 1,00 225/ 2,25
: T g Sang Plagtes Yo Bach .

Ticlet i
Cost ’ L.

n9f13/201d Eﬂstrlama' Hardware Nan-Taxable Servica 100 ' 13,80 13,50
; Pl ppres T Basle | _

Ticket
Cast

Dy/L3/ams Service . 1.00 14,50 14,50
s Qankr . - Desk . o

Ticket
Cost




09/13/2011 |{Cost Namr Hardwara - Non-Taxabie . Servlce 1.00 - 37.50 37.50
T SRR LAl s ad oy Dask ’

Ticket
Cost

" 00j13/2011 | Cost bizme: Hﬁr'dwar‘a Mon-Taxable Sarvice 1.06 49,00 49.00
Vgt Deeripion TATRe UTE Caplz {350 feen) | Prask
R R UL RO Tichat
Cosct

) ) Sen‘:‘lc: L.GE 390,00 390.00

oA e | Des

. | Ticket
Crest

08/13/2011

Account Subtatals: 1,267.35 | IT

Adjusted Billable Hours 0.00
Want to save 535 on this Invoice? Go to hetp:ffensve fresnonenworks, comfrate snd enler 2 Google reviev,
Te show our appreciation we will credit your company $280 ) Total Billable Hours 7.00
{Limit:3,credi per company. Credlt nat ko exceed Iweice amount.) : Total Blliable Amount - $1,267.35
— ‘ | B ectilos b billnot — Payments/Credits 50,00
will e e questians ngi&fresnonetworks,com Total Tanes(Clty of Fresna) <0.00
Grand Total $1,267.35

A

':jj:“.-::: anCQb Lop

s
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MATT CONSTRUCTION CORPORATION

Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303
" Ogctoher 2011
Invoice Detail:
Safety Supplies 013200 M

Vendor : Invoice # ‘ Amount
Home Depot . os281IVW 957 115174
Jorgensen Cao - 5218362 197.82

Total | - § U7 340.56 [T



jeblanks
Text Box
23/

jeblanks
Text Box
101/

jeblanks
Text Box
99/


Aemit Payment To;
HOME DEPOT CREDIT SERVICES

PO BOX 163176 MATT CONSTRUCTION GO _ Page 11 of 35
COLUMEUS, OF 43218-3176 V; \{\/ 8814 NORWALIC BLVD STE 100 L s
ATTI
&@U"‘ (}Z) [ 'SANTA FE SPRINGS CA 50870-2597

Paymant Due Dale; 09/18/2011°

Plaase make chechs payable lo: HOME DEPOT CﬁED[T SERVICES O l%m '5{:.! ’5[ ,—)4 m

| MATT consTRUGTION CO : e MATT CONSTRUCTION €O
. i i
- ot nvoice:’
5038757
Purchase Order/
Job Nome:
1
.@
MATT GONSTAUCTION CO
Purcha ' Purchased by: Invoice:
ALVARA . SMITHED 3016308
Ship Ta ' Ship To: _ Purchese Order/
i Job Name:
FRESNOZOD0303

Amount Due: 15174

Custom ' _ Customer Agreement s Transaclion Date: 0741201
Slom #; ‘ Store #, Location: 8528, SELMA
’ ; UNT TOTAL

SKU# ’ ’ SKL # - PADDUCT ony- BRICE PRICE

0g8DI0S2E ‘ : aountzazie  LOGK { atian EA .08 _ 1am

000039526 naon4psasn  LOCiC 1.0000 EA 3,86 12.08
boBos24RSn  LOCK 1.0600 EA 13.98 . 1388
BODOFANEID  CHAIN icouno FT ua ELRLY
oono424as0  LOCK 71,0000 EA 11,906 12.08
o00B47450  LOGIC 1,0000 EA 13288 12,890
ponBaRaRst  LOCK, . 1.0000 EA 1335, 12.80
-eontinued

St - ' 07 - 203037 —-——'—“""’
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Remii Payment To:

HOME DEPOT CREDIT SE
PO BOX 183176
COLUMBUS, OH 43218-31

-Paymant Due Date: D!é!li&faﬂﬂ e e i a a
s to: HOME DEPOT CREDIT SERVICES

Plaass maks chechks payab!

RVICES

MATT GONSTRU i
76 . 9814 NORWALK BLVYD STE 100

ATTN: AP
SANTA FE SPRINGS CA 80570-2897

Page 12 of 35

11189

MATT CONSTRUCTICON GO MATT Gt
Purchased by: Involes: Purcha
SMITH ED 3016308 SAUCEL
Ship Tao: Burchase Order/ Ship Ta
Job Name:
FRESNOZQO30303
Amount Dug; 151.74
Customer Agreement #:  Transactlon Dalar 6741/2011 Custom
Stare #, Locatlon: 8528, SELMA Store #
UNIT ToTAL |
ERUY PRGDUGT ary PRICE PRICE | Siu#
onandadzsn  BOCIC 1.0c0a Ea 15,08 13,96 nHORLED
0ooo4ziest  LAOCK 1.0008 EA 1380 10,86 | ooRoalom
PRI L
HUBTOTAL tanee | nosonzem
TAX T1.06
SHIPPING o,an
YOTAL 151,74 [99/ |
o7-2030a T ‘
[~
oo C)/ A0 / /)7 o
N
"
P rc
H Hane
18 Ship
¢ Cusl
€ .| Stort
TOTAL
3 PRICE | SKU#
u 54.77 nanoa;
o 54,77 [T
0 5477
c SATT
3 795
¢ #4.00
.
i

© oo
78

AL
cE

4]
15
oo
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e e

LE be WAL Wt I oA ragre < or o TFaUBeH

Jorgensen Company

INVOICE

. TR INVOICE ... ... .
7 Branch: [0 " Jorgenscn Company 5318352
2691 Sauth East Avenue Invoice Date Page
Fresno, CA 93706-5497 8/1/3011 16:44:17 lofl
- ORDER NUMBER
1247852
559-2G8-6241 .
Bill Te: )—%) Ship To:
MATT CONSTRUCTION® MATT CONSTRUCTION
0814 MORWALK BLVD STE 100 7575 NPALM BLUFF #1901
SANTA FE SPGS, CA 20670 FRESNO, CA 93771
Custonier ID; 127248
PO Neanber Tarms Descripiion Nat Due Datz Dise Due Dare | Discount Amotast
CHAFFEE Z00 JOB # 30303 Net 30 8/31/2011 8/312011 0,00
Order Datz Fick Tiokef No Primary Salesrep Nume ' Taker
B/1/2011 16:15:36 3328684 FRESNO SAFETY OFFICE AWENDELS
Ouartities Bricing . -
—{ Jtem ID ) - s Lo PU{H'! .E:r..:gr{ad
Ordered|  Shipped|  Remnining Ug_‘:‘l“f‘ Ste E Jtent foscrip tion .U"f’ Size e riee
Detivery Instruciions: FIC
Carrier: FRONT COUNTER Fracking &
10.0 18.0 0.0 PR STI0 ' PR 2.0000 20,00
: 10 GLASSES CR STORM BEK/CLR 1.0000
20.0 200 0.0-EA : 2300ND5 EA 2.7998 36.00
L.0 RESPF MO PARTICULATE MD 1.0000
. BX HIEA/CS 100EA,
1.0 1.0 0.0 EA 804BAXL : EA 16,0000 16,00
1.0 VEST 2W MULT] PCKT W/STRIPE 1.0000
2.0 0 0.0 EA 8048AL BA 16,0060 3200
Lo VEST 2W MULTI PCKT W/STRIPE 1,0000 .
. ‘LG LIME '
1.0 1.0 0.0 B 31217 . BX 59.2000 5520
#1} EAR PLUG AQ EZ FIT W/CD 1.0000
) ) fi s, -
Total Lines: Seg H SUB-TOTAL: 183,20
. _ SALES TAX: 14.62
SlemS T Nivaics RLes DELINOSERS. MWLM coroTra oo AMOUNT DUE: 4 197.82

IHELUDTHE ATTORNEY FEED WILL BE AJCED TO TRE AMTUNT OWED,
.0t par Hanch suryicn chorngs Billed en past cua secauncy.

o ok REPM th ks . ..

Pywead 1o e inn -
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MATT CONSTRUCTION GORPORATION _
Frasno Chaffee Zoo - Ses Lion Cove‘— MCG Job 30303
Qctober 2011

Invoice Detail: -
Jdoh Daily Clean Up 014200 M

Vendor Invoice # Amount

Hame Depot 082811VW - $[19% 56,46
Home Depot . 082811VW ‘ 179.68

Total o § 17 23614
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T

AN

Remil Payman! Ta: 2200 &
HOME DEPOT CREDIT SERVICES . R
PO BOX 183175 MATT CONSTRUCTION CO Fage 25 of 35 ==

COLUMBUS, OH 43218-3176 9514 NOAWALK BLVD STE 100

\_QFW' 0232% \\/ ‘%\/ QR;II‘%AA#; SPRINGS GA 30670-2897 e

Payment Due Date: 03/18/2011

Please mala checks payable to: HOME DEPOT CREDIT SERVICES OlL-‘czDo _ﬂjﬁg L.{
A L

MATT GL

Purcl . . ) ‘Purchnt
SALIC, ' SAUGEE
Ship~ . . Ship Te
Cuslo ’ Custon
Store ‘Store #f

) L
S A 2 | e
oopoaIns I .0naD$13z
600412 ] iLELE FH
caponog ]
conod1x 1
noons)L: '
<onlimis i

MATFC ' [ | MATT consTRUGTION GD
Purche ' . Purchased by: Invoice:
SAUCE . EMITH ED 6023842
Ship T: ShipTo: Purchase Order/
. Job Name:
CHAFFEEZ0030303

Amounl Dup: 55.45

Custon Customer Agreement #:  Transaclon Dale: 0BA7/2014
Store §# o Store #, L.ocation: 8528, SELMA .

. ; uNIT TOTAL
KU SKU» PRODUGT ony PRICE PRIGE
boRo1a6L, ’ ouUnn2157aS  2ATERYTWL 1.0089 EA i1 9.90
' oDRNRISTAS  R4TEAVTWIL * 10068 EA 9,51 LED
noangacans  TRADH CAN - f.0008 BA 588 5,00
-} booo1o4sss  GoA RULGP 1.0009 EA 5097 587
DODDESE4D:  TRASH CAN 1.0000 EA 55% 5.80
on0013AD30  FLAGS g.0000 BD 1.57 4.3
SUBTOTAL 50,04
TAX 4,42
EHIPPING oo

TOTAL 5646, D

05-252057

oc _Otgr2™
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Hamil Paymenl To: 29
‘HOME DEPOT GREDIT SERVICES | i A
' PE BOX 183176 MATT CONSTRUCTION CO . Page 18 al 35 e

COLUMBUS, OM 43218-3176 8814 NDRWALK BLVD STE 100

Onir. Ce=2 0l \\/“\’( SANTA FE SPRINGS CA 508702587 | .

Paymenl Due Date: D8/1B/2011

Pleass make checls payahle to: HOME DEPOT CREDIT SERVICES ' o ‘. ]_{'Zwlﬂl [—l (;l (_,750

T P

MATTEGl MATT CONSTRUCTION CO

Purcha . ‘Pourchased by: Involce:

HOFFMS SMITH ED 4010548

Ship Te ) ) Ship To: Purchase Order/

. . .Job Name:

CHAFFEEZOD30303
Amournl Due: 17888

Custam Cuslomer Agreement #:  Transaclion Dale: pBf10/2011

Slom #, - Stora #, Location: 8529, SELMA )

) ’ UKIE TOTAL
sl # _ SHU Y PRODUCT gry . PRIEE ‘PRIGE
0000g83ns: 00N0ABINAE  PAINT 1.0000 EA 5.27 537
000035025 . GoDn4EIR  PAINT 7.0000 EA 537 527
eI ooODIEINE  MOP 6 HANDLE 1.0000 EA 24.98 24,58
poupaaalal 0090305120 CHAMSTRONGG 1.0000 EA e 12.78

) 0000EI0GES  TRASH CAN 1.0ab0 EA 26.497 26.57
DEUDIEDEM GLAD FFIa 1.0000 EA t24e 12.4E
aoonnapeeEs TRASH CAN 1.000D EA 25.97 2807
UODSINOES  TRASH CAN : 1.0000 EA 2687 20,07
-cuntinyad
——
09 -3opz03f
CONSTRAUCTION €0 ' _
purchosed by: Invaoice: Purch ' i
SMITH ED 3010549 U vioare
Ship To: Purchass Order/ Ship]
Job Name:
CHAFFEEZOC30203
Amount Due: 178,68
Customer Agreement #:  Transacllon Date: 08no/2011 - Custo
Slore #, Loeatlan: 8338, SELMA Store .
UnIT TOTAL v
KU # PRODLCT ary PRICE PRICE | Situ# ) z
goons5S4T] AR 4G PACK 1.000a PY .87 12.87 0nonssm H
gooe2so777 ENRAAA-IE 10008 PX p.87 nay aonp s 1
: . aooozssi i
SUBTDTAL 1u5.64 | ouonsse: t
TAX 4 0L sonngti 1
SHIPPING 0.0 anord I 1
anonzzic ]
TOTAL 173 460 |1 oontinue
—
C7- 30303
o ¢ ﬁq&Zo a Y é
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MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MICC Job 30303

OQctober 2011 -
Inveice Detail:
Drinking Water 015040 M

Vendor Invoice # Amount

Culligan : 100111R $[106/ |g2.09

Total ' _ $  B2.98[23)
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of Fresno

IF FAYING BY CREDIT CARD, PLEASE CHEC) CORRECT CARD AND FILL QUT BELOW

)
(-] Lotetireraerva ]

I i PLEASE CHECK 30X TO ENROLL
o % [ ATSATIC BILL PP ENT

CARD HUMBER

2474 5 .ORANGE AVE
Fs%%)szr‘:lag-anés Eg, (5581233-3230 SR
www,culligan.com DATE ; FAY THIS ARGUT
e j 17 10/01/2011 $82.99
PAY BY DATE; OCT 20 A
- oo . ‘
- ADDRESSEE: ' REMIT-PAYMENT TO:
+x MATT CONSTRUCTION CENTRAL VALLEY CULLIGAN -
2[5 7814 NORWALK BLVD 2479 5 ORANGE AVE ol

SANTA FE SPRINGS CA 93728 -

Helianlehie ot

FRESNO, CA 93725-1332

“l!llll“llIlllllil!llllllll”II”"]"l”l_[”lll“llllll[t[i

BALANCE FORWARD

o ~ mee. RETURNTHIS TOREDRTION WITH YOLIR RAYMENT CUSTOMER: AT Soe oy
PREVIOUS BALANGE: $0.00
DATE QUANTITY BESCRIFTION REF ._~‘.GMDUNT " BALANCE
09/01/2011 1.00 [HOT/COLD DISPENSER 11.00 11.00
08/01/2011 ©1.00 (MONTHLY SERVICE FEE L.67 12,67
0s/01/2011 2.00 |BW-PORIFIED 5-CGAIL ) 15.90 28.87
08/01/2p11 2.00 |Deposit BW-PURIFIED 5-GAL . 12.00 40,57
09/01/2011 5.00 |CUP 7 OZ - FLAT/SLEEVE 20,00 80,57
08/01/2011 1.00 |CUP HOLDER _ _ o.00 60.57
08/19/2011 1.00 |BEW-PURIFLED 5-GATL 800287838 7.85 §8.52
10/61/2011 1.00 [HOT/COLD DISPENSER 11.00 78.52
10/01/3011! 1.00 |[MONTHLY SERVICE FEE 1.87 81.19]
lo/01/2011 SALES TRX 1.80 B2.93
20 AN
) " LJ [ R |
(T P
ATV M
. ; bt
' SRR
i -
‘Garviee 10/01-10/31
For more information and to chbtain additional consumer| informatich ralating to
water qua..‘l.i{:y, including a bottled water report, contact Culligan| Water at
(559) 233~3055 or www. culliganfresno. com.
ll:ﬂl)\l!lTﬂAﬂEnul!JlCl’1DIL.HTEPM'I'IBITFIIIIIIEEEJMREE
FINANGE CHARGE SCHEDULE. TLECET A fIEw
N i v I T4 T oy ' i ‘
a0 L 1.50% IR0 T!ﬁ.ui-g G, 00 ! Balance DUE .l $82 -98
g-2a N 1 G1-30] oOver 3 ﬁextiualiue:iaﬁ:'1u703/il “iuk17/11 10/31/33 131/18/11 '
g2, 38 .00 6.0 0.00|.

SEUTRAL VALLEY CULLIGAI
24793 ORANGE ads
FREiNG, ©R 43745

{5581 7335-3055  Fax

: I3881733-3235)8

SEAVIZE ABangan;

HIBTT Copsp PU'"TIOI‘I
LE-SPEVAN GARCIA
gh W BELIIUII"‘ .
FRESHD 3 43778

¥iz have ney .-aufl:warn and a.n m:dated. apnmance to your, .
‘statement aid also new acccunt’ number

Please reburn the tap section with ynur naxt maymanl:
'Thia will heln ua apply ynu:: pnyment cor:actly

STATEMENT DATE
10/01/2a81

UNT hLJ BE :

NAME

HATT CONSTRUCTION

295188

105/
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MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC Job 30303

Bctober 2011
Invoice Detail; .
Chemical Toilet 015320 M

Vendar Invoice # . Amount
Crown Services Co 91611 1-%% l420.00

Total . ' . $ 420.00
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PAYMENT IS DUE UPOM RECEIFT OF THIS INVOICE.

P.0. Box 11921 » FRESNO, CA 93775
PHONE: 559 442-0845 o FAX: 559 233-4614

VN4

HMATT CONSTRUCTION

9814 NORWALK BLVD STH#
CaA 90670

SANTE FE SPRINGS,

100

-' CROWN Services Co.

!E“'

Account No.

:J KT

Ay transactions after
this date will be ahawn
on your next invoice.

i

Onreall

‘MO. DAY YR.

g9s/16/13

. RMOUNT ENCLOSED
LATE 2AYMENTE ARE SOSJECT TO 2 MONTHLY FINANWNCE CHARGES,

PLEASE DETACH AMND RETURN RBOVE PORTION WITH YOUR REMITTANCE. Thank you.

BAYMENT IS DOE UPON RECEIPFT OF THIS INVDICE, LATE EAYMENTS ARE SUBJECT 0 A MONTHLY E'DI’RINICE CHARGES .

CRCWN SERVICES CC

Date ' Description Heference thy1 nit Chargaa Credits Fees Balance
PREVIOUS BAL, 307,50
09/15/11 PAYMENT-THANK YOU 136645 1 -3087.50 307.50 0.00
09/16/11 TOILET RENTAL 28 DAY BILLIHG 2 13,00 ‘zo.au 1.60 21.60
’ 0 FRESNO Z00-#30303 BL
09/16/11 TOILET 1XWK SERVICE 28 DAY BILLING 2 65,00 130.00 B.00 159. 80
¢ FRESND %00-#30303 BL '
09/16/11 SINK RENTATL 26 DAY BILLING 1 10.00 TA0.00 0..80 170.40
D FRESND ZOO-#30303 BL .
09/16/11 SINK 1XWK SERVICE - A8 DAY BILLING 1 60.00 Eu.od 2,00 234,40
' 0 FRESNO Z00-#30303 Bn ) ' _'
08/16/11 2508 TANK RENTAL 28 DAY BILLING 1 20.60 20.00 1.50 256.00
0 FRESNO ZOC-130303 BL G .
09/16/11 250G TAWK lXWK SERVICE 28 DAY BILLING 1 - 160.00 160.00 4,00 420.00
0 FRESNO 200-#30303 HL ‘A
Previoua Salance}: .|y | k‘?\:' Crpdlbo-| 27 \‘-'nagia::gea ’ Feesl New Bal=s
307450, 4.l {_#‘:‘——'EQ_TVEIQ e -1 130,00 . 20,00 (420_00'i107/ I
CUREENT 30 _DAYE [ ———--G0"DAYS SODAY. - 120 _DAYE LATE  CERRGE PAW
420.00 AMOUNT
For your perscnal records: :,i *
MATT CONSTRUCTION
| - B Br i B o
on your naxlk invoies,
ACCT,NO. MG, DAY YR.
Amount sent Check No. Date sent 058/16/11

(559) 442-0845
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MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Cove - MCC .Job 30303

QOctober 2011
Invoice Detail;
Postage & Courier Service - 115760 M

Vendor . invoice # Amount
On-Trac 7195728 5[0 |23.62
-On-Trac 7198141 [1127]38.80
On-Trac 7200348 7.49
On-Trac 7206263 - [57] 7.48
On-Trae. 7207437 . [izer] 7.48
On-Trac ' 7215428 - [117/ ]7.46
On-Trac 7228008 118/ | 7.49
On-Trac . = 7224595 119/ |22.47
On-Trac 7228478 121/ |42.15
On-Trac , . 7230837 [123/ |16.20
Fed Ex _ 7-839-11017 _ 124/ | 47.27
Fed Ex ‘ 7-646-40831 125/ | 40.24

Total . | $ 4T 268.15 23/ )
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jeblanks
Text Box
117/
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R ENILETANGESADVIGET . | AGCOUNT NUMBER H5TE "'ﬁg';fl!gg:“gwnlcz TETAIL . E——
. .| | /62011 7195728 513.49

FLEASE FOAWARD W, DNTrac
YOUR PAYMERT TO Department# 1664
' Los Angeles, CA 90084-1664

PLEASE INDICATE PAYMENT AMDUNT

-

an fime E@:@E
MATT CONSTRUCTION - MAIN-G
9814 NORWALK BLVD #100
SANTA FE SPRINGS CA 80670

=,
' . L FOA BILLMG
JETACH HERE . TOINGURE PROPER GREDIT PLEASE RETURN THIS STUB WITH YOUR REMITTANGE  QUAIES
~.-Date /SVC DELIVERY COMPANY ZIP  PODINFO REFERENCE#  PKG LBS " ToTAL
Tracking # " DELIVERY ADDRESS CITY DELTIME ) TTR BAT CHARGES

B/3201 T 5~ FLOYDJOHNSTON-GBNSTAL—93611-881—evalyn chnslan —g9 *armm_}’ 4 57.48
C11070200032106 2301 HEANDONAVE . CLOVIS 0848 AN 0 N

[=]
= =

—GH10702000324 84— 535N ANTHAVE HANEQRD _ 11:18 AM
FUEL CHARG .

Z

o

pors

_.S=S8UNRISE, G=SUNRISE GOLD (FRIORITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRGS, C=CALTRAG

{VOICE aw STATEM ENT | PAYMENT DUE ON RECEIPY



jeblanks
Text Box
109/


i ANCE: 4153 AGCOUNT NUMBER — - BLARERT TiVOICE GoTAiL
‘ . |120616 B/6/2011 | 7195728 —5T3AT
FLEASE FORARD &9 ntrac :
YOUR PAYMEHT 10 ¥ Department# 1664 _ FLEASE INDICATE FAVIAENT AMDOH]
Los Angeles, CA 50084-1664
-

Dn Time Delivery For Lozs
MATT CONSTRUCTION - MAIN OFFICE #2
5814 NORWALK BLVD #100
SANTA FE SPRINGS CA 80670

" FOR BILLING
JIETACH H?RE TO INSURE PROPER CREDIT P_LEf_\SE RAETURN THIS STUB WITH YOUR REMITTANCE gt%gISHE[E,CALL
Date / SVC DELIVERY COMPANY ZIP POD INFO AEFERENCE#  PKG LBS TOTAL

Tracking #

DELIVERY ADDRESS cITY DEL TIME LTA™SAT

d L N \
B/5/2011 S  ATHRUZ CONSULTING &.DIE  B5747-8180 "rhkenny @?’:— 30303 r- t 1 - 50:64
—TUCSON Q114 BM i a N

Total Charges
NeiBHI $513,49

Invoice Statement

—._Accaunt 120616 Invoice: 7195728

Aged Charges Activity
ol sDays 50,00 Balznte Last Statement ‘ 53,047.02
61 - 90 Days 50,00 ' Oiher Inv, In Period §0.60
46 - 6D Days . 3000 " Payments { Thanl you ) {5D45.96)
31 - 45 Days ' T SA1B1 Adjubtineg - S0:00
7 - 30 Days | ’ 51,663.75 Finance Gharges . ‘50,00
| TTTTCTER Cagas $515:49 e New Chargas 551349
Unapplfed Cradlt 50,00
Total Aged Amount 5561535 : TatalAmaunt Dire - L r L ——

5=SUNRISE, G=SUNRISE GOLD (PRIORITY), H=HEAVYWEIGHT, W=8ATURDAY DEL, M=MONTHLY. CHRGS, C=CALTRAG

NVOICE avo STATEMENT i - ' PAYMENTDUEDN?REGEIP]




L{EHE'MIHH'NEE'EEMEEEJ ACGOUNT NUMBER S o S ——
- 62882 8/6/2011 7198141 307.67

T — & OnTrac
YOUR PAYMENT TO ¥~ Departments 1664

Los Angeles, CA 50084-1664

| PLEASE INDICATE PAYMENT AMDUN i

On fima Defivory For Lezs

MATT CONSTRUCTION MAIN OF
9814 NORWALK BLVD SUITE 100

SANTA FE SPRINGS CA 80670
pEaNG
ETACH HERE 70 INSURE PROFER CHEDIT PLEASE AETURN THIS ETUB WITH YOUR REMITTANCE  FLEASE CALL
Data/ 8VC Pl NAME DEL NAME REFEHENCE # PKG LBS TOTAL
Teacking # PU ADDRESS/CITY PEL ADDAESS/CITY/DEL TIME POD [NFg iR SAT CHAHGET
o -
-For- Flefaranﬂe%——-.FRESNU-CHAFFEE-ZDD-#EDSDﬂ
Bidjeot1t 5 MATT CONSTRUGTION CENT. VALLEY STONE AESTORATIOl FRESNO CHAFFEE o a §7.48
D10010899016471 7575 N. PALM AVE/FRESNO 5502 W MISSION AVE/FRESNOUB:33 / brian _ 1 N
FUEL CHARGE: $0.69 , : o
B/4/zo11 8 MATT CONSTRUCTION =~ BOWEN ENGINEERING FAESND CHAFFEE 0 . © 57.48
“D1001309817106—7575 NPALM-AVE/FRESNG -~ 4664-5-CEDAR-AVE/RAESND08:50-A—Don-Bowen— 1 N .

FUEL GHARGE: 50.89

NS MATT CONSTRUCTION KASCO FAB _FAESNDCHAFFEE 0 o 5748
D10010388078063. 7575 N. PALM AVE/FRESNO 4529 5 GHESTNGT AVE] FHE?NU 08:40 it desk i N

[FUEL CHARGE: $0.95

S=SUNRISE, G=SUNRISE GOLD (PRIORITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRGS, C=CALTRAG" i

e

VOICE ano STATEMENT | | | ' - PAYMFNT DIIF ON RERFRE |



jeblanks
Text Box
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CURFEMT INVOICE OETAIL
ACCOUNT hNUMBER TATE TTICE g, ARDUINT

62882 8/6/2011 7188141 307.67

TIANCEABVIGES

SEREM]

" PLEASE FORWARD &DHTMC
YGUR PAYMENT TO ¥ Department# 1664

Los Angeles, CA 50084-1664

PLEASE INDICATE PAYKMENT AlOU

. -
;E?n fime I:]E:IJ:@@ ) :
MATT CONSTRUCTION MAIN OFFICE
" 9814 NORWALK BLVD SUITE 100
SANTA FE SPRINGS CA 90670

FOR BILLING (B77)227-51397
INALIAES. . B

" JETAGH HERE ‘ TO IMSURE FROPER CREDIT PLEASE RETURN THIS STUB WITH YOUR REMITTANGE  PLEASE CALL
Data/ SVC PUNAME DEL NAME REFERENCE#  FKG LBS TOTAL
Traciing # PU ADDRESS/CITY DEL ADDRESS/CITY/OEL TIME FOD INFO 5R SAT . CHARGES
—aatze1—8 MATT-CONSTRUSTION FAHALFON-E-SON NG ———re e FAESNO-CHAFFEE—0——0 SA.84
D10010308051039 7575 N, PALM AVE/FRESNO 4173 S FIG AVE/FRESND10:48 A toor i N

Residen}iaf Fea; $1.35
FUEC CHARGE S0HY
Bfafedil & MATT CONSTRUCTION FLOYD JOHNSTON CONSTAUCTION FRAESNO CHAFFEE 0 O &7.48
~—D16040300808B1E)—7575-N-RPALM-AVE/FRESNO__2301 HERNDON AVE/GI OMIS09:14° A handadipreolplent 1 N
FUEL CHARGE: 50.89

SuhTotal 53g,80

31005 N ' uf.4y
S=SUNRISE, G=SUNRAISE GOLD (PRIOAITY);, M=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRGS, C=CALTRAC

N\/O]CF ann STATEMENT . : ~ PAYMFNT NLE ON RECEIF




R 4140 LYRAT

CURAETT WVOIEE DETAIL

BATE NVEICE 0.

ALIDUTIT

PLEASE FORWARD nOTTrac

IR )

8/13/2011 7200348

YOUR PAYWENT TO * Department# 1664
Los Angeles, CA 80084-1684

PLEASE INDICATE PAYLIENT AMOUN

T e
On Fime Deifvery For Loss .

MATT CONSTRUCTION - MAIN

9814 NORWALK BLVD #100

SANTA FE SPRINGS CA 90670

YETACH HERE TO INSURE PHOPER GRED Erra
- (L TEIT PLEASE RETURN THIS STUB WiTH YouR ReMTTance  BIBRERS P
Dale /SVC DELIVERY GOMPANY - ) FOD INFO REFERENCE #  PKG LES TOTAL
Tracking # DELIVERY ADDRESS CITY DEL TIME CTTH SAT CHARGES
HAGRRAOTTTS KASCOFAB NG —"_"93725-9245—Gharies—Evans———fodlrl’%rL'J;Hn EEEE R0 0 57.49
G11070200032550 4528 S CHESTNUT AVE FRESNO  10:04 AM - 1N

FUEL CHARGE: §0.88

- TxE : - o T

i = H e THY

e e

T o N
ONTHLY CHRAGS, G=CALTRAC

PAYMENT DUE ON RECEIP”


jeblanks
Text Box
109/


.
GURRERT INVOCE e AIL
OATE VRIS 170, AMOUIT

8/20/2011 7206263 513.09

FEREMITEANCE ADVICES

PLEASE FORWARD OnTrac
PLEABE llJDlEﬁTE PAYRENT AMGUN

YOUR PAYHENT TO Department# 1664
' Los Angeles, CA 90084-1664

On Fima Botvery For Less )
MATT CONSTRUCTION - MAIN QFFICGE #2
9814 NORWALK BLVD #100
SANTA FE SPRINGS CA 90870

f EmEE il i BN
FOR SLLING (B77) 297
ETAGH HERE 1O IMSURE PROPER CREDIT PLEASE RETURN THIS STUB WITH YOUR REMITTANGE f SRen AL B .
Date / SVC DELIVERY COMPANY ZIF POD INFO - REFEREMCE#  PKG LBS TOTAL
Tracking # DELIVERY.ADDAESS CITY DEL TIME . LTR SAT CHARGES
8172011 §  BLC SUBVEYING, INC. 808304725  allson of-80303 T~ 11 §7.48
C11070200033195 5552 CERRAITOS AVE CYPAESS _ 09:45 AM .0 N

FUEL CHARGE: 30,98

VVUIUE anp-STATEMEN! B o | o PAYMENT DUE ON RECEIPT


jeblanks
Text Box
109/


HRENMITTANCE/ADVICE: AGCOLINT NUMBER . : P

DATE BIVOICE R, ANDUHT
] .

62882 8/20/2011 7207437 413.22

FLEASE FORMARD |, OTVTTEC
YOUR PAYMENTTO P Department# 1664

Los Angeles, CA 50084-1664

PLEASE IHOICATE PAYMENT ANCUH

Trac

On: fime Dolivety Far Less
MATT CONSTRUCTION MAIN OFFICE
9814 NORWALK BLVD SUITE 100
SANTA FE SPRINGS CA 90670

- o o S ron BILLING (877) 2275138
JETACH HERE 0 MSURE PROPER CREDIT PLEASE RETURN THIS STUB WITH YOUR REMITTANCE  Moaiegy, B
Date { SVC PU NAME DEL NAME REFERENCE # PKG LBS TOTAL
Tracking & PU ADDRESS/CITY DEL ADDRESS/CITY/DEL TIME. PQD INFO LTR SAT CHARGES

‘ afz
For Reforence # FRESNO CHAFFEE 200 #30303 ’r

B/16/2011 8 MATT CONSTRUGTION MATT CONSTRUGTION FRESNOGHAFFEE 1 2 57.18
D10010402008480 7575 N. PALM AVE/FRESNO 9814 NORWALK BLVI/SANTA FE BPF Hayly DN
FUEL-GHARGE50:58 _
SubTotal $748

~—For EErEnCE H—INTEROFFICE MAl——#~27 PR

S=8UNFISE, G=SUNRISE GOLD (PRICRITY), H=HEAVYWEIGHT, W=5ATURDAY DEL, M=MONTHLY CHRGS, G=CALTRAG -

NVOICE anp STATEMENT . T o . PAYMENT NIIF ON RF_C_F_IP‘I.



jeblanks
Text Box
109/


AGDOUNT HUMBER T e etk — T

9/3/2011 7215428 ‘ B07.83

PLEASE FORVARD [, OTT TRC
YOUR FAYMENTTO P Depariment# 1664
Los Angeles, CA 800B4-1664

FLEASE IHOICATE PAVIENT AMDUN

Ba Time Dalivary For Lozs
MATT CONSTRUCTION - MAIN QFFICE #2
9814 NORWALK BLVD #100 '

'SANTA FE SPRINGS CA 90670

DATE
9/3/2011

FOR BILLING

ITACH HERE TO INSURE PROPER CFEDIT FLEASE RETURN THIS STUB WITH YOUR REMITTANGE b EASE aaLL
Date /SYC . DELIVERY COMPANY ZIP POD INFO RAEFERENCE # PKG LHS TOTAL .
Trecking # ' :DELIVERY ADDHRESS cITY DEL TIME LTA SAT ‘CHARGES

[x3]
[ 15}

R0 S MATT—FRESNO-CHAFFEE Z6—05726-2081—escobar— #4383 —
£11070200034384. 694 W BELMONT AV FAESNO  03:21 AM N .0
'FUEL CHARGE: 50.98 : -



jeblanks
Text Box
109/


SREN AN S10A" AGGOUNT NUMHER oATE TRAICE AT

8/10/2011 7226008 - 233.54

' OnTrac
PLEASE FORWARD .
YOUR PAYMENTTO & Depariment# 1664

Los Angeles, CA 90084-1664

FLEABE INOICATE FAYMENT AMOUIF

fn Trme Delivery For Leass .
MATT CONSTRUCTION MAIN OFFICE |
0814 NORWALK BLVD SUITE 100

SANTA FE SPRINGS CA 50670

. FOA BILLING
STACH HERE TO INSURE PROPER CREDIT PLEASE RETURN THIS 5TUB WITH YOUR REMITTANGE  BLEASE oML b
Date / SVC PU NAME DEL NAME REFERENCE# -~ PKG LBS TOTAL

Tracking # PU ADDRESE/CITY DEL ADDRESS/CITY/DEL TIME POD INFO LTR SAT CHARGES

For Reference #  CHAFFEE 200 #303037 . .
962011 8 MATT CONGTRUCTION MATT CONSTRUCTION CHAFFEEZOO#3 © 0 §7.48

010010406952864 7575 N, PALM AVEJFRESNO  9B14 NOAWALK BLVI/SANTA FE SPF lracy r i N
FUEL.CHARRE: oo : _ .
SubTotal . §r.a8
o]
1 M
SubTotal $7.48
- Far Agferance # Scheduled Pickup Service :
9M10/2011 B Scheduled Plekup Service Scheduled Pickup Service Schedulsd Plein § 0 i}
243577287 i " j05:00 P - -1 N
ghofn11 B Scheduled Plckup Service Sehedulad Pickup Service Scheduled PRllupS 0 o
~243577364 ; 85:08-P 1 h
oMot B Scheduled Plckup Service Scheduted Pichup Service Scheduled Plckup § 0 0
243576210 ) { 105:00 B . 1 N
‘SubTaolal
"
i
28
N

S=8UNRISE, G=SUNRISE GOLD (PRIOAITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRGS, G=CALTRAC

\VOICE aww STATEMENT - - PAYMENT DUE ON RECEIF™



jeblanks
Text Box
109/


23253 1% EINLT iTA AU | L ' DATE e T
r : 8/10/2011 72249895 403.50

PLEASE FORYAAD OnTrac
YOURFAWERTT0 ¥ Departmerit 1664

Los Angeles, CA 90084-1664

PLEASE INDICATE PAYIMENT AHOUNT

G; Time Dalivery For Less

MATT CONSTRUCTION - MAIN OFFICE #2 5cP 3 9270
- 9814 NORWALK BLVD #100 :

SAMTA CE QDDINRS DA QNETH

TOERUTT 8 HARAE REBANFHESND, INC OI703-68O5R = .aq—auau.j'l' O 6 Sy
(11070200034665 1384 N JACKSON AVE FAESNG 09:43 AM 1 N

FUEL CHARGE; §0.99.

5=8UNRISE, G=SUNRISE GOLP (FRIORITY), H=HEAVYWEIGHT, W:SATUFIDA‘( DEL, M=MONTHLY CHRGS, C=CALTRAC

VOICE awo STATEMENT - © PAYMENT DUE ON RECEIPT



jeblanks
Text Box
109/


LT Iededtiin g

9/10/2011 7224885 403.50

PLEASEFORWARD P, ONTrEC
YOUR PAYMETTTO ¥ Departmeni# 1664
Los Ang_eles, {CA 80084-1664

PLEASE INDICATE PAYMIENT AMOUNT

Trac

On fime Defivery For Lezs

MATT CONSTRUCTION - MAIN OFFICE #2

9814 NORWALK BLVD #100 - e
SANTA FE SPRINGS CA 90670 - : :@_& 960065
' : FOR BILLING @77y 227- S'i 39
TACH HERE TQ INSURE FROPER GREDIT PLEASE RETURN THIS STUB WITH YOUR. REMITTANCE gﬁ‘ig‘é%m.
Dafe / BVE DELIVERY COMPANY 21p PQOD |NFO AEFERENCE # PKG LBS TOTAL
Tracking &, DELIVERY ADDRESS cITY . DELTIME ° " LTR SAT CHARGES
o N
gfrfam1 . §. MATT FH 0 CHAFFEE ZC = 93728-2891 desk " gg- 20303T 1 1 57.48
©11070200034764 B84 W BELMONT AVE FRESNG 09:38 AM . 0 N
FUEL-GHARGE:-58:09
nanen T - . e
e W M e, LD T
oRmT S WASCOTFRBMNG: G375 921 6 EPadlita ; 1 + 5740
C11070200034871 4528 § GHESJ NUT AVE FHESND  03:58 AM ] M ’

FUEL CHARGE: 50,95

SE, G=SUNRISE GOLD (PRIORITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRGS, C=CALTRAG

VOICE aw STATEMENT - ‘ | PAYMENT DUE ON REGEIPT




LURAENT \VRICE DETAIL

\NECEADVIGEH ) ACCOUNT NUMBER TATE FIVOIGE TiD. FROLTT
. : ) 9M17/2011 7228478 ) 626.27
FLERSE FOMVARD [, OnTrac )
YOUR PAYMENT 1O D g partm El'lt# 1 684 . . ‘ ; PLEASE IUDICATE PAYMENT ALSOQUH"

Los Angeles, CA 90084-1664

On T‘mc Dulivary Far Lest

MATT CONSTRUCTION - MAIN OFFICE #2
8814 NORWALK BLVD #100
SANTA FE SPRINGS CA 80670

ekt

L
i

; i bt s
' _ _ _ FRALAG (877) 227-5139
STAGH HERE TO INSURE PROPER CREDIT FLEASE FETURN THIS STUB WITH YOUR REMITTANGE  PIEASE BALL
Dala/SVC ' DELIVERY COMPANY e POD INFD AEFERENCE #  PKG LBS TOTAL
Tracking #. ....... DELIVERY ADDRESS | _CITY DEL TIME ? LTR SAT .  CHAFGES

—aHy

9/5/2011 - S MATT - FRESND CHAFFEE ZC  93728-9851 lsa . ™7 apapaT 1 7 87,52
C11070200045607  BH4 W BELMONT AVE FHESND 05:28 AW a0 N
FUEL CRARGE:
o N
snGEI 8 WATT - FAESND CHAFFEE z¢  Bareg-2s0t  lisa 3030aT o a 57.52
—C1107020003A719 B84 W BELMONT AVE FRESNO nean Ak : 1 N
UEL CH AGE: §1,02
1 1
N
guEHaML & WHLB.SALEH En : 93703.469 __aonz clilcliich 1 1 5759
G11070200035738... 1364, N JACKSON AVE -, . FRESND ] N
i 1
i
9/16/2011.- 5.~ KASCO FAB, INC. - . pavasmods  EPadilla ‘30303 1 §7.52
mwmzcuuaars_é ‘4523 8 CHESTNUT AVE FRESNG. "~ 08:24 AM oo i N :
1 1
] N
1. 1.
U N
| 1
BN

S_SUNHISE G-SUNHISE GDLD (PH]ORITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M= MDNTHLY CHAGS, C=CALTRAC

\I\/DIPF awn STATEMENT PAYMFNT NIIF NN RFTFIP



jeblanks
Text Box
109/


. ACCOUNT NUMBER TATE - mgfég :igr.v:.nui: Ll ALDLNT

5172011 7228478 626.27

PLEASE FORWARD By, OTITTEC
vouRpaYMENT TO P Department# 1664

Los Angeles, CA 90084-1664

PLEASE |NIGATE PAYMENT ARAOUL

-
on Fime EK@!@ .
MATT CONSTRUCTION - MAIN OFFICE #2
G814 NORWALK BLVD #1060
SANTA FE SPRINGS CA 80670

FOR BILLING

DETACH HERE . TO INBURE BROPER CREDIT PLEASE HETUAN THIS STUE WITH YOUR REMITTANCE Ei%g?é%au
Oate [ SVE . DELIVERY COMPANY ZiP 'POD INFO REFERENCE # PKG LBS TOTAL
Tracking ¥ " DELIVERY ADDRESS - CITY DEL TIME i LTR SAT CHARGES

- G- 30303 .
go/oMi S MATT - FAESNO CHAFFEE ZC.  §3728-2891  lisa PHONE-CARLOS 1 2 §12.07
£11070200035275 894 W BELMONT AVE FHESND  09:12 AM 0 N

B EGHARER-VAEHE-BHARBES4S5T
FUEL CHARGE: $1.02

NVAICE on QTATEMENT | | o - PAYMENT DUE ON RECE



ALLUUN| MUtaHER —OEE W i T
9/17/2011 7230637 388.14
FLEASE FORWARD e, ONTTEC
YOUR PAYMENT TO Depar[ment# 1664 PLEASE INDIGATE PAYMENT AMOUIT
Los Angeles, CA 90084-1664
! -

Trac

On fime Delivery For Leax

MATT CONSTRUCTION MAIN OFFICE
9814 NORWALK BLVD SUITE 100

SANTA FE SPRINGS CA 80870

FOR BILLINE (877

£TACH HERE TO INSURE PROPER GREDIT FLEASE RETUAN THIS STUB WITH YOUR REMITTANGE. MU, P>

Dals / SVC PU NAME DEL HAME REFERENCE # PKG 1BS TOTAL

Tracking # PU ADDRESS/CITY DEL ADDAESS/CITY/DEL TIME POD INFO LTH SBAT CHARGES

For Aefarence # CHAFFEE Z00 #30303 ']’ :

gfsEo1 8 MATT CONSTRUCTION . MATT CONSTRUGTION CHAFFEEZOO#3 O @ §7.52
—B10046485737086—7575 N:-PALM-AVE/FRESNO — 0614 NORWALICBLVD/SANTA EE SEE_m brady 1N

FUEL CHARGE: %1.02 :
: ’ SubiTotal 57,52

ForRefersnce #  FAESNO CHAFFEE ZOO- SEALION 30303 |
gnsE011 8 MATT CONSTRUGTION THE PORTICO GROUR FRESNO CRAFFEE 00 568
010010408361435 7575 N, PALM AVE/JFRESNO 1500 4TH AVE/SEATTLED1:04 P fampe 10N
e FUEL-GHARGE-5%15
SubTatol 58,50

Scheduled-Plekup-Servine

—ForAeference-if

S:SUNHISE; G=SUNHISE GOLE (PRICAITY), H=HEAVYWEIGHT, W=SATURDAY DEL, M=MONTHLY CHRAGS, C=CALTRAG

\VOICE awo STATEMENT

PAYMENT DUE ON RECEIF -


jeblanks
Text Box
109/


Invoice Number ™\ | Invaice Date | Account Number Page
7-635-11017 Sep 23,2011 Goi @

i mp'p B RB{.
+ Fuel Surcharge - Fod€x hos eppliod o fuel surcharge of 15.50% 1o hls
s [listanco Hased Pricing, Zone &

Autnmatian
Tracking 1D
Servica Type
Pzckaga Typa
Zone
Packeges
Rated Waight
Nealivarad ]
SvG Araa
Signad by
FedEx Use

Transpartation Charga : ;
" Discount
Fue| Surcharga
Tatal Eharge

% 1o ths shipmont,

« Funl §E‘r~chnrgut FodExhas appiied o lusl surcharga of 15.50'
+ Dlstance Based Pricing, Zane §
TaErEl

L
»  BOlitanga Bosed Pring, Zome 7

Altomation INET Benilne : Recipient

Tracking |D 7975346 17506 XK XRRAK : Greg Marke

Sorvica Type FadEx Priority Duatnight Matt Construegion CostLof Wiscansin

Package Typa Customer Packaging 4114 Norwalk Blvd, ) ) A4 COUNTY HIGHWAY P

Zapo o7 . SANTAFE SPRINGS CA Y0670 US JACKSON Wi 53037 US

Packngas 1 ‘ ' '

Raled Woight 1.0 16, 0.5 kys )

Deliverad Sep 21, 2011 09:54 Teansparation Charge i _ " 47,05

Sve Area A2 Diseount 812

Signad by B.HUCK ‘Fuel Surchargo . _. 6.3

FedEx Usa G00DDACAD/ANNI5SA6/,. . Total Charge usn . 59131
Shipper Subtotal usp 534078

Automation
Traclking |0

Sorvica Typn

Packagn Typa

Zone

Pachagas o

fatad Welght Transporatiah Charga

Deliverod Fual Surchargn

Sve Araa Dizcaunt

Signod by Additional Handling Charre - Package
FedEx Use. Total Charge ] usp

126601 AO-0U 31 M0 dgn 192


jeblanks
Text Box
109/


.l‘o-.?—us

o _S_lic’Aréa" -

Daliverad.

fnvoice Number \ [ Invoice Date \ AccuunN mber ™\ Page
. 1-646-40831 Sep 30, 2011 aal7

sl Eh
Ful Sureharge - FadEx has applizd o fual surchoega of 12.50% 40 this shipmant.
Distance Bosad Prizing, Zone § .

Paekane sent.from: H0524 2lp coda

FadExhas andited thiz shipmans for corract peckagos, weight, snd sopvice. Any changas sato arn eeflactad in the Invalce amount.
Wa calzulatad your ehorges based on o dimessfonel welght of 750 1bs, 217 x 18" x 317, dividad by 156,

Automailon
Tracking 10
Servien Type
Packaps Typn g
Zong

Pachapes

Actual Walght Transporiation Charge
Natad Walght Discount

Declacad Va Direct Signature
Delivared Fual Surcharye

Sve Arga Courfar Pickup Charge
Signed by Neclared Valua Charge
FadEx Uss Taolal Chame

v ‘l?ﬁ‘_l;\l‘glur:::i'llurgu « FrdEx has applind o fual surchorge of 15,
« Distanca Bosod Pricing, Zone §

Aurtomation
Tracking 10
Sorvice Type
Packags Type
Zone
Packagas
Rared Waight
BGoclarad Valua &
Dativerad

Transporiation Charge
Discoumt

Doclared Valug Charge
Fuel Surchargo

Total Chiarge

Signad by

rge of 15.50% Io thi

p'mé i

| i ] PR
+ Distence Basad Prioing, Zono 5

Autamation INET Sendpr .Bociplont

Tracking 10 795221559925 RRAX REXNK Marli Nowlin

Sorviee Type FedEx Standard Ovornight Matt Construclion Duray JE. Duncan [ndustries,

Poclapa Typo Bustomer Packaging 9814 Norwalk Bivd. 13900 W BOWLES AVE STE 100 -

Zone 05 SANTAFE SPRINGS CA 90670 US LYTTLETON CO 0oizZ7 US

Paclages i )

flatad Walght 201hs, 0.9 kgs

Deliverad Sep 26, 2011 0342 Transportation Charge . . ©AD.0S
Svc Araa Al ' Discount . -8.21
Signod by M.ROMERD Fual Surcharge : 540

FedEx Uss 000a00a0/0001249/_,

$10.24 '

Pa

S Ty

<" Fuzl Surcharge - FUEX hue appiad » fuel surcharga ol 15,51% (s this shipment,
+ PBlutance Bosud Prising, Zane 5

Atrtomation
Tracling I -
Service Type
Packags Typa
Zone
Packanos
Rated Walght

Transpartation Charga

Eontinued an next page

1372-0-00-COU1EI6-0001-0004795
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_ MATT CONSTRUCTION CORPORATION
Frasno Chaifee Zoo - Sea Lion Cove - MICC Joh 30303

October 2011 .
Invoice Detail:
Temporary Power 016050 M

Vendor Involce # Amount
Home Depot 082811VW. $[1257 ] 44.60

_ Total o 5 44.60‘
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Rsmil Paymenl To;
HOME DEPOT CREDIT SERVICES . o o 5 .
PO BOX 183176 MATT CONSTRUCTION CO Page 32 ol 35

CDLUMEUS OH- 43218-3176 J‘ '\ v\(\/ 8814 NOAWALK BLVD STE 100

ATTN: AP 11209
“’!F OLT22s
Paymeni Dua Date: 12011

SANTA FE SPRINGS CA 90670-2887 ¢ | {7 06@
‘Please rnake chacls payable to: HOME DEPOT CREDIT SERVICES ﬂ s I s I L‘? O

F
5
5.
7L

MATT CONSTRUCTION CO

Purcht ] Purchn:
ALVARI . . . BAUCED
Ship Ti o Ship To
Guston ' Gustom
Store Stom &,
SKUH BHU ¢
oobnazsa o 00023195
00op7SYs: nanp4sss
00068711 000646242
00806712 i YooB4 733
“DOODET 1 00004743t

MATT GC | MATT CONSTHUCTION GO

Purcha ‘ Purchased by: Invoice:
BONSOF ’ . SMITH ED 8025178
Ship Te ’ Ship To: Purchase Order/
- Job Names;
CHAFREEZOO30303
Amount Due: 44 60
Custom ) : . Customer Agreement i Transzction Dale: o401
Store &, Slore #, Locailon: 8529, SELMA
: : uNmT
Sl Sil & EHDDUCT oy - PRICE
n0pASHS . DN00212T77 2 PV CAp 1,0000 EA LR
BOOBNITESE . ’ 0000232777 2 PYG GAP 1.0000 EA -0.3E
[l erd: L 00DO2IZTT? 2 PVCCAR 1.0000 EA c.an
: aunpzR4a1?  FVC CAR: 1.0000 EA 0.4
oUTNRLARIT  PVG CAP 1.0640 EA 0,84
ODQBSEESO0  TOACH BLAOE 1.0000 E4 18,097
gauazs4217 PVG CAR 1.0000 EA .14
oneoiagyEs e PVC AP 2caoc £4 o
0000234417 PURPL PRIMER 1,cu00 B4 5.40
00007DBI6]  PYC SOLVENT 1.0000 EA 457
apooaRd206 1145 CAP 1.0c08 EA 0,60
0000233300 [-1/4°3 CAP 2.0u0a EA 0 B0

=anntnded

07 -202037

TOTAL
PAIE.

098
0,91
.8y
a4
os

1387
084
0.3
5.40
437
040
t20




, Ramil Paymanl To: )
HOME DEPOT GREDIT SERVICES
PO BHOX 183176
COLUMBUS, OH 43218-3176

7

ik

Pags 33 of 35 LR

M

9814 NORWALK BLVD STE 100
ATTN: AIP 117i0
SANTA FE SPRINGS CA 90670-2887

Payment Due Dale: 09/18/2011

" Plagsd fiidks ohocks payable to! -HOME DEPOT CREDIT-SERVICES

jaz

07 - 30703 7

G Cltoso M

7

Closimm

Purcha: ‘| Purch
HANSOR AICHE!
Ship To ShipT.
Cuslom ‘Custon
Store #, Store
gl i S 4
Apoosioos 0003407
oonoA1anE 10001050
0paoRsa 0000386F
bouansan
popanazy
DO00EI2N
eantinuat
S

MATT GCONSTRUCTION GO
Purchesed by: Involce: Purche
SMITHED 9035176 HANSO
Ship To: Purchase Ordas/ ‘BhipTi
Job Name:
CHAFFEEZ20040203
~ Amount Due: 44.50
Customer Agreement #:  Transacilon Date: 08/24/2011 Custor
Store #, Locatlon: 8520, SELMA Store |
uNIT TaTAL .
SHU & PRODUCT ary. PRICE FRIGE | SiU# H
oonpiadins: 1 PYC CAP. daotn EA o 5t 1.53 DO0anoy! 1
apopiagiy4  aid PVGC CAP 2.0000 EA 045 1.05 0000135 _f'
DOOM 77 H
-SUBTOTAL 4141 | onoonsm i
TAX .49 napbASA: B
SHIPPING 0.5 onenasd 1
14 8
TOTAL 44.35@6/ n -1
. 0080045
-} O0DO078E
00058
aong
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MATT CONSTRUCTION CORPORATION
Fresno Chaffee Zoo - Sea Lion Gove - MCC Job 30303

October 2011
Invoice Detail;
Job Site Telephone 016200 M

Vendor Invoice # Amount
AT&T CZ092611 {307 J117.39
Verizon 1013427757 [133/]109.08 -

Total - § U7 22647
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MATT CONSTALCTIUN COne Page
EZ1& HONVIALL DLYZ STE 100
SANTAFESPOS CA KM - 1957

[ atet ulg

Provioun Bl 420,50
Payment Accrived 8.9 Thanh youl 420, 5688
Atjusiments _ _ .on

Ealance .
Cutrert Chargas
Total Amount Dug_

Ot 20, 2011

Amount Butt in Fulf by

Billing Quamiany? Vian nlLr:umihlll'ng Pnge

Fisge and Sanvices : 1 117.29
1 BOD 5555010
Payment Arrangemanis
1877 711.4722
Change 10 Service:
{1 Bo0 495-2820
Mantl:lv Servica T7.40
Local Usnga 10.20
Ditectory Assislancn 1,79
Eurcharges nnd Dihor Foes 14.53
Goverhmenl Faes nnd Toxes 5.47
Total Current Charges 117.88

Lhag)

- W et

A"

Ok
CJ] h"lc_u )

ey twl

v e .

.o T
flvwrt i i
+ PREVEMT DISCONNELT.
» MATEINCIEASE
+ ERCPAIR
»  ATETHUSHIESS SYSTEI
S0 "Muwra You Cen'Use® lor niditlotnliofoimanion

; _tf;:i-_u

. EAHHIEIIINFBI'IMATIGN
= RATE IMCAEASES
+ EHANGING FEATUAES

1

Teynn buttees pnr:inn nllhynur eheckin tha sachasued envelope.

\

st

DUE BY; 0et 20, 2017

Bilitrg Dato Fop 15, 7011

ratat

(+1]

. E117.39

$117.39

Arcount Numhber
Fltata Inglise yaur aecadiHemnt U o e

e r e B e eE pe v o e ae e a e

Aocanmt Mumbey
Bildlug Bula

Webi Sl att.oom

Mozlhily Scrulz:n - Sop 20 flirss Dt 7

1. Monilly Chorges : m.a
tzenl Yzmp

Locql Colls

¢ yau subscriie to 2 vaiezmail sorvigw andfor the Cal Fevwraning teatwra,
tozal amnzge chnnges apply whsei rekiying malltos mossages audfar esch
timo thie Call Foryandity funture is activated,

L Calleflnibal Nobditiemal
En, AT Mingles
Lo il T i 1.3
1, Evnning Cnlis [} [ .00
4, Niykt Calls [} 1] .0
Tatal Clsarges bo - 1.3
: 0 ur W
& Evening Colls ] 1] A
1. MNighe Calls [ i N}
Tutnl Chargos fofd wa
Chargna 4
& Doyl 19 EL %
8 Evesing Calls ! } i i
G Higls Calla ? 1 R
Total Chages fo 2,62
‘Tota) Lewal Cals 8.4
Totai Local Uszge 18,20
Dirctary Azslstance
Lacal Diroclory Acsistnnes ) )
t1. ¥ Caifia) tilled at51.78 ench 170
Lacol Tali
Chames
CHvazleey Anssl tiary
Lecal Nireetnry Assistmen
1. Callls} pluced
1 Lellis) billed a1 88,20 nack 1.1
Surehietes antl Qihot Foos,
12, Faupzal Subizesihnr Ling Charge ' 3,2
13 Fate Smchage 1. 2ITH
4, Sroge Neguialmy Fen A7
15, Failesal Mniver sal Seevies Fon .1
Tolnl Surehries not Oltioe Fees . 14,5

Lol Emlul;nsvld:llh'f ATLT Califorpla er ATET N:vnda Eed
upan the cervd=a adiraes Ingatlen.

B0 GREEH £nmall In pepeales billing.

s12739 .

Amount Afler Oct 31, 2011

. MATT LONSTIUE QN coan
314 NONWALE, BLVD STE 169
. SAMIATE SEGECASM - 7551

Ik shack poy, abta te:
ATERT

PO BOX 5015
CARCL STREAM L 60197.5025

.Il'l‘!'ll'l“'"“'[['lll'llli"h“']III_|||Il_!l_’”""”“l]_'h'l



jeblanks
Text Box
129/


- IAATY CENSIRUCEH CORP Pago 2uf2 ) y
v . B34 NONWAER DLVD 5TE 19
SANTATE 5705 CA 807D 737

Hovernment Fooy ond Texes

1. CAHigh CostFund-0 and CA Aduanead Sue Funld 28
2 Colilornie Telecannect Fund Surehatga Rird
1. imiveesa) Lfaling Telophene Seyvice Surclame {.1a
4. TAlielay Service and Cammunications Dovicos Fund Ja
§ 8-} Emuiguney System A1
6. Federnl 3.5
Totn] Gaveznmant Ezoa zod Taxas 5.47
‘Total Plans and Services 117.39

PAEVENT DISCORNECT
Al ehierges must de Aokl each month o keepyeor soeaun cutrent. However, "Lasic

seiviee” and {ts applicoblo taxes oud surclerges MUST be paid to wveld disconnociion,

Currainty, ler this aeciin o mnuunlix S'P.i!l Falhueto pay sen-bade choges

-y result s ather coflues: fig resilntion of twll calls. N

CARRIEN INFARMATION

Qut 1ucerts Indicalo that you have seleetal

AJAT Long Distnoce &r & comyiny tat resells their serdces as

yaur piimary Inzal (off cozejer and ATET Long Niztanes of &

company thel tesolls Uieir sirices as your pimory leny distonca canier, Plasse
zeniserus il 1lis Jooa st agrea will your racards,

NATE INCREASE

Edfeciive 1211/100), Lozal Usaye and 2one Jravea will fresonso oz folfave; Local
Usage My, Evesting, MighUWeekesd inftial and ailditienal minutes lrom 506 1n

S 065, Zone 2 WighWautund inidal eofinate and Day, Evening and NightWeskend
auditiznal infnulzs iron $65 10§08, Zone 3zy and Everlug Inidal imnute rases ara
nat chianying. For more isfasnation, please visit us at ateon or call ha mumber
Testedl et yore WIE

NATE IRCIEASES
Tiluetiva 2018 e smomlly rodea dat Siugln Lir send Multi-Line Byiziness
Access Wies will lncieaap 524 from S29.510 STROD. Total rojns vary in Extended
Area Sewvica exchanyes and with fgrelgn Exchange Seevice, however tho

* incremental o incranses vill o tho samo as stoted abeve Jor aseh sewvies. Far
wngiie nluenis Gum, plodse visit us onling &t arteem ot call in pembar s o ysur
kift..

EREPAIR

Hie ellzpnit too) at etteamfrepalr provides answers o conmon repall guestions

oalins, The tanl sdsn helps you iranhiashoet problema, sihmit o repair apon. sl
_Ahe repert hreugh eosolalion, or even canced the 1egart ifnecessary, Ya'(k alsn fin)

eazy 247 aceess (o ATAT vzer gulden opling, which reduces the need 10 sofo lotd

eajies. Jnstoad, you'll izve taady accacs o tha most p-to-daio varsfons enline,

ERACHE S S

fzeaunt Nemiber  E34015277 445 7
Ellling Onls  Bep 28, 111

CIANGING [EATUNES

Our "Flsona Featwes™ copalility allass yan 1o chiangs tha rattings of you fozal
calling lnnlulm unsliyree, Fear weasipde, o can change yous voicomall ppcswd,
artivalg erl yous calf | fin), or et blish or opilate your spesd”
calling list. Once you pen registoned ta use e ATAF Account Manoger tnol, Uiese
sepees will ke avaitable ta you ontive; To regisier erlog T, gais
niLconfacenuat pgisiar,

ATETDUSINESS SYSTER s

Tl ATET SDEMEIE is 2n expandalite 4line corded/eardiess mmall
Lisslneas eystom, Up i 10 SDGA00 cortless liandsoia ean b adied
wiith unts-ta-talk witiish delivers inztant sanununicadon, Recefva 10%

‘alf when puschiasing the 5067139, 3 SB67104, 5 58967120

repeatnr and a TG00 cordless lundsot {SOTR.70 + tazhumil
etghey 31, 2001 with prosno eode. SEFTOHMG? at japhanes att.eam,

TIKNEE PAYMENT NFTIGNS: Electusnically: hroughi Automatic Paymant Serice or
Onlines ATAT el Avan Autheiind Payment Lacation, e mail ta ATEY
P ATDX 5075, Caral Syeam, |LEDIS]-00Z5,

‘BILLG GQUESTIONS: Cafl sumbar b Biling Summary {see page 1), wiite: Nezifonce

Senvice, POB 9029, South San fnclseo, CA MBS, or Dusiness Sesvice, 14575 Prosidio
Sz, Enam CIL lneston, 17U, or uisit ateeom. We vl hvestiyaie and notily you,
11 Yo fowe o complofut yoo contot resokis with us write the Lalifornia Tithe
‘Utdlitia Commissfon of Constmer Altalrs Brafich, 505 Van Nosa Ade, Sei Troncisca,
[ 342, 0t 01 wwvz.cpuc.ca.yav, or call 1-851-540-7570 0: TOD 1-600-220. 684G i
yeur eomplain eoakerss Tlerstate or insopsottosal cofling, varite the FOC at
Cunzumer Complatms, 445 12ih Stroat SW, Washingian, u €, 754 o at
Iecintodbice.gav, e call 1BR-225-5127, or 1TV 1. EABISEI22. - Hotu, The CPUC
Tiomlles cemplaiuts of Batly Inleratate eand ntrostot unastlioriea canier clanges’
elaminiiug’l, The Cofifarnin f i roles nre nusilabie anling 21
vwecallancinta com, :

FETERAL SUREHANGES: Thu Feders] Universel Srivice Faeand e Fuderal
Suhacrier lina Chargn sro chargas finposed by actiin ol the Mederal
Camnmuniznllona Commiasian.

TARIFEINFORMATION: Call 1:628-T19 0300 o wish e wioh site

voavar eomysondeepublicofons. -

LATE PAYMENT CHANGES: 1 ihe tnpehd Balanee on your 16l o S804 of msae, a
fain paynent eltorgn ol LA% [ealeulatad misthlyl, or SI0 DU, whickever is greaer,
viill Lie pasezardil yout payment{xani regaives hrllla TLATE itz shiova on the
Paynent Stuby Fon Aczess Seevlees, nclhorge of 15% per monthy eateulned deily,
viil be nzaasand on the 1ot wipald I.lalnﬂ:n o~

SENVIZE INFaRMATIZN *

Your Jacal aprvices nie peaviited by ATRT Dalilainia II‘m:ll': Bell Telephanz
Contpianyl. Your ATEA long distance serdees, 1 any, are pevided Ly o oz mere
ol ticn fullwviay AT&T tic. cubishiintins: ATAT Leng Dlstznee (SBG Lung Distanes,
LLE), ATAT Communicadans of Colifatnly, Inc., and/er ATET Corp. Yoz can fied he
name ol your luag distance s2rvicn moviler i Die loag Sceance seeden of yoor KL,

To view your provider’s service publi  Enchudin Dujdeboks, Seeviee Gulilog

endfar Tarills, ge1a s eomfzendcepuldications.

& 2000 ATLT Eatallectuad Brapersy, Allslghilc isrerenl, 11'1'?"’
B

“1712.000 (28031 07.00 bo0am00 NMNNWHNY !ﬂ[ﬁ?..ﬁ L2}

s
L

. Azt R o s g,
= :’. *’?" PR 2 T ,vllb!"«v" u“’,

ELETTIE

. LG62-DL905 ¥ 5945 34 VINYS.
0Ol 315 TATE WYMUON PIBE
dHOD NOILONHLENOD LIV

||[x!ql”|'||||||l"[lhl|[|lnih”mlﬂ||1|||l|:|]||ll|||[|u|

ACE lﬂ:-ltin?vum.gpﬂunn;, Badifpgpunay, @.I-'.‘__,:_::E’E!?ME;JM!,L\}' ‘bﬂ[ﬂﬂ?l}ﬂl LELEL




\_—" Veri7omwireloss

- 1 L
000 CENTRAL AVE SW Manage Your Account & View Your Usaga Details | Account Numher Date Due Hﬂ%ﬁ %g

ALBUOUERQUE, N 87121 EM sam:nu[L ?’W’é“g e

invaice Numbar | 101342_7757 |

Quick Bill Summary  Aug17 -Sepib
50000175 8% BO¥S 4516 .1 ESNDAt801 :
: Previnus Balance (see back for datalls) $1_ﬁ,u42“!4.
'A“_Iﬁg iggsoml{%ﬁaﬁ ABLE : Paymant — Thank You : ~516,042.14
8814 NORWALK BLVD STE 100 Adjiistments ' -5250.02
SANTA FE SPRINGS, GA 506702897  Tradt Balana _ T
SEP 26 293 Monlhly Access Charges . $12,282.70 o
: \lsaga Charges - Co- L
Voica i 5181.80 '
Mossaging - ‘ 5213.05
[ . Data $304.67
i j —— o nm— - Roaming 350,67
j f)ﬂ':h\i(’)'f”é’f-’kuﬁ”f SIS T Verizn Wireless' Surcharges . T —
— -and Othar Cherges & Credits §379.84
Ghange: 1o Your Servite - n 5 :
CD%;I;HRIEE?N auewlslese magscs TTYPE Taxgyg, Govemmental Surcharges & Fees: : 3437.05
P }an'éiﬁh' adeachanget y[ﬂ'JUPI' Total|Gitrrent Charges £13,850.88
/i-senﬂe ﬁrg; L H:I.VG aivd
\_\ h-ynur e inang seried P ST DATEF .
Ty Mng-{ram 1he s
O perleioniee, ol | [DNILOR, Gharges Due by October 11,2011 $13,60085
7\° Q’/ LdNg _ YOW [O¥d & kil : e S
E@ \HiAL 1SGD 100D 180D £
i | = MR . "ON d0Of &
- A

\/ UEPEEHMEIESS ' aill Date D
' Actount Number
Invoice Number
MATT CONSTRUCTION _ Total Amount Due by October 11, 2011
ATTH: ACCOUNTS PAYABLE :
Hake checl payable 10 Verizon Wireless, .
8214 NORWALK BLVD STE 100 Pleasa ralurn this remll siip with paymend, $1 33600-86

SANTATE.SPRINGS, CA Q06702007

oI, LI, 0T
PO 50X BE0108
DALLAS, TX 75266-0108

1 ']

Check hare and fili out the back af this sfip if yaur billing address
has changed or you are adding or changing your emall address.

10342775 70k055003081100003,0013859840023L00ALE



\_—"verizofwieless

Invaice Number Account Nﬁmher Date Due Page

Summary for Chaffee Zoo Rental Fresno: 5623209350 | o L

.Your Plan _ Charges
: ) Monthly Acosss Gharges 4
46 Moblle Broadhand 5GB 4G Mahlte Broadhand 568 88/17 < 10116 50.00
$5“5-”“ ‘““';”‘:Y sopssofiargs 22% Access Discount 09/17 — 10/16 -11.00
.25 per minute g "~ s38.00
5GB/ $10/68 '
& monthly glgabyle allawance USBQB Charg 83 ) _ ' ;
¥10.00 per &8 a"?‘_r. aowance ‘ : " Data Aiowance| Used | Billable | Cost.
" Begitnning oR 04/0/10: Gigabyte Usage ' glgabyles| 5 12 7 70.00
22% Access Discount Talal Data : §70.00 :
' Tolal Usage Charges ' ' $70.00 P
Have mare questions aboul your cliarges? Verlzon Wireless® Surﬁharges '
-Get delalls for all your Usage Charges at .
S : Ragulatary Charge 02
vaw.com/mybusinessaccount. )
A CommyBRSInessa Adminlstrallve Chiarge 06
: ' s.08
Total Current Charges for 562-320-9959 : © §109.08 '-
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